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INVITATION TO BID 

Owner: Eastern Oregon University, Facilities Office, One University Blvd., La Grande, OR, 97850 

Project: Eastern Oregon University Ackerman Anthropology Abatement & Demolition  

Sealed bids for the Eastern Oregon University Campus Electrical Distribution System Upgrades will be 

received by Eastern Oregon University at the following email address: lvanleuven@eou.edu until 2:00 p.m., 

May 18, 2021 at which time bids will be publicly read aloud via Zoom meeting. The zoom meeting can be 

accessed at https://eou.zoom.us/j/9366343571 .  Within 2 working hours after the date and time 

designated for bid opening, the bidders shall submit to EOU the First Tier Subcontractors Disclosure form.  If 

a First Tier Subcontractor Disclosure form is not received by 4:00 p.m. the bid will be considered Non-

Responsive.  Proposals shall be clearly marked “Eastern Oregon University Ackerman Anthropology 

Abatement & Demolition” showing the date and time of the bid opening, and shall be delivered to the 

Eastern Oregon University, on or before the above bid time. Bidders are encouraged to call and ensure their 

proposal was received before the 2:00 deadline.  

A voluntary Pre-Bid job walk will be convened May 6, 2021 2:00 p.m. Bidders will meet at the Facilities and 

Planning Office Located off of I Ave. in La Grande Oregon. Statements made by the Contracting Agency’s 

representatives at the Pre-Bid Conference are not binding upon the Contracting Agency unless confirmed by 

written addendum. Bidders are encouraged to send all questions in an email to dnmmoore@eou.edu .   

Work will include all labor, material, permits and supervision for the abatement and demolition of the 

Ackerman Anthropology Space. The current office space is approximately 1,700 square feet. Demolition 

includes removal of interior partition walls, carpet, VCT mechanical and electrical systems.  

Contractor shall provide a schedule with the proposal in Gannt chart format listing the project duration, key 

activities and milestones, substantial completion and final completion dates.  

Attention of bidders is particularly called to the requirements as to conditions of employment to be 

observed, especially regarding employment of Oregon residents and minimum wage rates to be paid under 

the contract. 

The project is funded through EOU Capital Renewal & Replacement bond funds and as such Oregon Bureau 

of Labor and Industries (BOLI) Wage Rates must be paid on this project. 

Each proposal must be submitted on the prescribed form. 

The successful Bidder will be required to furnish separate Performance and Payment Bonds of one hundred 

percent (100%) submitted on the prescribed forms for faithful performance of the Contract in the full 

amount of the Contract price.  The Surety issuing the bond must have an attorney-in-fact or a principal 

doing business in the State of Oregon.  This information must be included on the bond statement. 

Eastern Oregon University reserves the right to reject any or all proposals not in compliance with all 

prescribed Public Contracting procures and requirements.  Eastern Oregon University may also reject any or 

all proposals for good cause, or any or all bids upon a finding of the Owner that it is in the public interest to 

do so, to postpone the award of the Contract for a period not to exceed thirty (30) days, and to accept that 

proposal which is to the best interests of Eastern Oregon University. 

Dated this 30th day of April, 2021 

Eastern Oregon University 

David Moore, Capital Projects Manager 



Eastern Oregon University- Ackerman Anthropology Abatement & Demolition 

 

April 2021 PAGE 3 BID FORMS 

  

INFORMATION FOR BIDDERS 
 

 

1. PROJECT DATA AND REQUIREMENTS 

 

a. Project Name: EOU Ackerman Anthropology Abatement & Demolition  

b. Project Location: La Grande, OR  

c. Project Owner:  Eastern Oregon University  

d. Project Financing:  EOU Capital Renewal & Replacement bond funds 

e. Project Starting and Completion Times:   

Work is to commence within 14 calendar days of the date of Notice to proceed and shall be 

complete by not later than June 30, 2021.  

f. Schedule of Values: 

 

The Contractor shall submit a schedule of values for the contracted work. This schedule shall 

provide a breakdown of the values for the contracted work and will be the basis for progress 

payments. The breakdown shall demonstrate reasonable, identifiable, and measurable 

components of the work. This schedule shall be used as the basis for reviewing contractor’s 

applications for payment, per EOU General Conditions Section 3, E.1. 

 

g. Owner’s Architect:  

 

Design West Architects: Matt Whitish, AIA 

 

h. Retainage:   

 

To ensure proper performance of this Contract, the Owner shall retain five percent (5%) of 

the amount of each progress payment until completion and acceptance of all work covered 

by this Contract. Retainage must be in accordance with ORS 279C.550 to 279C.570. 

 

i. Prevailing Wages:   

 

The Contractor must pay and comply with all requirements of the Oregon Bureau of Labor 

and Industries (BOLI) Wage Rates. 

 

j. Funding-Based Contract Requirements:   

 

This project is funded through EOU Capital Renewal & Replacement bond funds.  

 

k. Performance and Payment Bonds:   
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Prior to execution of the Contract, the Bidder shall furnish separate bonds covering the 

faithful performance of the Contract, and the payment of all obligations arising thereunder, 

each in an amount equal to one hundred percent (100%) of the Contract sum.  The cost of 

furnishing such bonds shall be included in the price proposal. The surety issuing such bonds 

shall be licensed to issue bonds in the State of Oregon.  The Eastern Oregon University Start 

and the City of La Grande shall be named as an additional insured. 

 

 

 

l. Certificate of Insurance: 

 

Prior to executing the Contract, the Bidder shall furnish a Certificate of Insurance identifying 

coverage as required by the Contract Documents.  Eastern Oregon University shall be named 

as additionally insured. 

 

m. Contractor’s Relations with Subcontractors:  

 

Contractor’s relations with subcontractor’s shall be in accordance with ORS 279C.580. 

 

n. Prompt Payment: 

 

Payments shall be made promptly in accordance with ORS 279C.50 and 279C.580 

 

Partial Payments will not be made if there are any outstanding Certified Payrolls or No Work 

Performed Notices. 

 

o. Permits: 

 

All necessary permits for construction shall be obtained by the Contractor. The Owner will 

not obtain any permits. 

 

p. Stormwater Management: 

 

The Contractor shall be responsible for stormwater, site disturbance, erosion and sediment 

control, and dewater discharge management. On-site construction practices shall conform 

to the Oregon State mandated requirement.  
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BIDDER'S CHECKLIST 
 

 

The Bidder's attention is especially called to the following forms or information, which must be submitted in 

full as part of the bid.  

 

[   ] PROPOSAL signed and completely filled out. 

 

[   ] CONSTRUCTION SCHEDULE completed in Gantt chart format 

 

[   ]  SCHEDULE OF VALUES filled out showing bid amounts and properly signed 

 

[   ] PROPOSAL GUARANTY completed, signed, and dated. 

 

[   ] BIDDER'S WARRANTY. 

 

[   ] CONTRACTOR'S REGISTRATION. 

 

Above forms MUST BE inserted included with proposal and submitted electronically to EOU. 

 

 

[   ] Complete and submit the FIRST-TIER SUBCONTRACTORS DISCLOSURE form.  This form shall be 

submitted no later than two work hours after the time that bids are due (bid closing). 

 

 

 

 

 

(This Bidder’s Checklist is provided as a convenience to the Bidder.   

It is recommended, but not required, that this page be attached to the front of the bid.)
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PROPOSAL 
Eastern Oregon University Ackerman Anthropology Abatement & Demolition 

 

 

TO: Eastern Oregon University Ackerman Anthropology Abatement & Demolition 

 Eastern Oregon University 

 One University Blvd 

 La Grande, OR 97850 

 

Bidder's Declaration and Understanding 

The undersigned Bidder declares that: (a) the Construction Drawings, Standard Specifications, Invitation to 

Bid, Information to Bidders, Proposal and all other Bidding Requirements, collectively referred to hereinafter 

as the Contract Documents for the construction of the proposed improvement have been carefully examined; 

(b) that the site has been personally inspected and that he has determined the extent, character, and location 

of the proposed work, the nature and type of work to be done, the location and condition of the existing 

streets and roadways giving access to the site of the work (c) and  that the Bidder's proposal is made according 

to the provisions and under the terms therein, which documents are hereby made a part of this proposal. 

 

The Bidder further declares that the only persons or parties interested in this proposal are those named 

herein; that this proposal is in all respects fair and without fraud; that it is made without collusion with any 

official of Eastern Oregon University (Owner), and that the proposal is made without any connection or 

collusion with any person making another proposal on this Contract. 

 

The Bidder further declares by the signing of this proposal that all the provisions required by ORS 279 & 701 

relating to the payment of prevailing wage rates for work performed under the Contract with the Owner shall 

be complied with.  Including, but not limited to: 

a) Bidder is a registered with the Oregon Construction Contractors Registration Board in Oregon in 

accordance with ORS 701.035 through 701.055.  The Bidder certifies that Registration Number 

________________ (fill in registration number) allows their company to perform work on Public 

Works Projects and that this registration is current and valid.  The Bidder further certifies that, if 

awarded the contract, all subcontractors performing the work will be registered with the 

Construction Contractors Board in accordance with ORS 701.055 before the subcontractors 

commence work under the contract (reference ORS 279C.365).  The Contracting Agency will not 

receive or consider an offer for a Public Improvement Contract from an unregistered bidder. 

b) Bidder agrees to be bound by and will comply with the provisions of the Oregon Prevailing Wage Law 

(ORS 279C.800 through ORS 279C.870, ORS 279C.830 and OAR 839-25).  In addition, the Bidder will 

comply with ORS 297C.520, 279C.540, and 279C.545 in the hours of employment and the payment 

of overtime.   

c) Bidder is in compliance with the State of Oregon tax laws in accordance with ORS 305.385. 

d) Bidder, in accordance with ORS 279A.110, does not discriminate against minorities, women, or 

emerging small business enterprises in obtaining any subcontracts (reference ORS 279A.110). 

e) Bidder is a [Non-resident Bidder] or [Resident Bidder] (circle correct designation) as defined in ORS 

279A.120. Resident Bidder means a bidder that has paid unemployment taxes or income taxes in the 

State of Oregon during the 12 calendar months immediately preceding submission of the bid and has 

a business address in the State of Oregon per ORS 279C.365. 
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f) Bidder and Bidder’s subcontractors are not on the Oregon Construction Contractors Board list of 

corporations, partnerships, or other business entities of which the Contractor or subcontractor is an 

owner, shareholder, or officer of the business or was an owner or officer of the business and who 

have been determined not be qualified to hold or participate in a public contract for a public 

improvement. 

g) Bidder must provide prompt payment to all persons supplying labor or material, contributions to 

Industrial Accident Fund; liens and withholding taxes per ORS 279C.505(1). 

h) Bidder has an employee drug testing program that meets State and Federal standards per ORS 

279C.505(2). 

i) Bidder must salvage or recycle construction and demolition debris and must compost or mulch yard 

waste material at an approved site, if feasible and cost-effective, per ORS 279C.510. 

j) Bidder must acknowledge conditions concerning notice and payment of claims per ORS 279C.515 

and ORS 279C.605 as defined below: 

a. If the CONTRACTOR fails, neglects or refuses to pay promptly a person’s claim for labor or 

services that the person provides to the contractor or subcontractor in connection with the 

public improvement contract as the claim becomes due, the popper officer that represents 

the public agency may pay the amount of the claim to the person that provides the labor or 

services and charge the amount of the payment against funds due or to become due to the 

contractor by reason of the contract. 

b. If the CONTRACTOR or a first-tier SUBCONTRACTOR fails, neglects or refuses to pay a person 

that provides labor or materials in connection with the public improvement contract within 

30 days after receiving payment from the contracting agency or a contractor, the 

CONTRACTOR or first-tier SUBCONTRACTOR owes the person the amount due plus interest 

charges that begin at the end of the 10-day period within which payment is due under ORS 

279C.580 and that end upon final payment, unless payment is subject to a good faith dispute 

as defined in ORS 279C.580.  The rate of interest on the amount due is nine present per 

annum.  The amount of interest may not be waived.   

c. If the CONTRACTOR or SUBCONTRACTOR fails, neglects or refuses to pay a person that 

provides labor or materials in connection with the public improvement contract, the person 

may file a complaint with the Construction Contract Board, unless payment is subject to a 

good faith dispute as defined in ORS 279C.580. 

k) All employers, that employ subject workers who work under this Contract in the State of Oregon shall 

comply with ORS 656.017 and provide the required Oregon Workers’ Compensation coverage, unless 

such employers are exempt under ORS 656.126.  CONTRACTOR shall ensure that each of its sub-

Contractors comply with these requirements. CONTRACTOR must comply with payment for medical 

care and attention to employees as defined in ORS 279C.530. 

l) Bidder must comply with the Contractor’s certification of compliance with Oregon tax laws in 

accordance with ORS 305.385. 

 

The Bidder further agrees that its own judgment has been exercised regarding the interpretation of 

subsurface information and all data which it believes pertinent from the Architect, Owner, and other sources 

in arriving at these conclusions have been utilized. 
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Contract Execution and Bonds 

The Bidder agrees that if this proposal is accepted, a Contract with the Owner, will be executed, within ten 

(10) work days after the date of the written Notice of Award, and will at that time, deliver to Owner the 

required Performance and Payment Bonds, and will, to the extent of this proposal, furnish all machinery, 

tools, apparatus and other means of construction and do the work and furnish all the materials necessary to 

complete all work as specified or shown in the Contract Documents. 

 

Certificates of Insurance 

The Bidder agrees to furnish the Owner, before commencing the work under this Contract, the certificates of 

insurance as specified in these Contract Documents. 

 

Construction Scheduled and Contract Completion Date 

Work is to commence within 14 calendar days of the date of Notice to proceed and shall reach substantial 

completion without penalty by June 30, 2021. Proposal must include a construction schedule in Gannt chart 

format listing the project duration, key activities and milestones, substantial completion and final completion 

dates.  

 

Surety 

If the Bidder is awarded a construction Contract on this proposal, the Surety who provides the Performance 

and Payment bond will be  ___________________________________________________ whose address is 

 _____________________________________________________________________________________ . 

 

Lump Sum or Unit Price Work 

The Bidder further proposes to accept as full payment for the work proposed herein the amounts computed 

under the provisions of the Contract Documents and based on the following lump sum or unit price amounts 

stated in the Schedule of Values. The Bidder agrees that the lump sum prices and the unit prices represent a 

true measure of the labor and materials required to perform the work, including all allowances for overhead 

and profit for each type and unit of work called for in these Contract Documents.   

 

Addendum 

The bidder hereby acknowledges receipt of Addendum Nos. ____, ____, _____, _____, _____ to these 

contract documents.   

 

Assignment or Transfer Restricted 

Unless otherwise provided in the Contract, the Contractor shall not assign, sell, dispose of, or transfer rights, 

or delegate duties under the Contract, either in whole or in part, without the Contracting Agency’s prior 

Written consent.  Unless otherwise agreed by the Contracting Agency in writing, such consent shall not relieve 

the Contractor of any obligations under the Contract.  Any assignee or transferee shall be considered the 

agent of the Contractor and be bound to abide by all provisions of the Contract.  If the Contracting Agency 

consents in Writing to an assignment, sale, disposal or transfer of the Contractor’s rights or delegation of 

Contractor’s duties, the Contractor and its surety, if any, shall remain liable to the Contracting Agency for 

complete performance of the Contract as if no such assignment, sale, disposal, transfer or delegation had 

occurred unless the Contracting Agency otherwise agrees in Writing. 
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Bidder 

 

The name of the Bidder submitting this proposal is:                                                                                   doing business 

at                                                                                                                                     which is the address to which all 

communications concerned with this proposal and with the Contract shall be sent. 

 

In accordance with ORS 279.029, Bidder hereby declares that it  is / is not a resident Bidder.  (Required - Circle 

appropriate option). 

 

In submitting this bid, it is understood that the Owner reserves the right to reject any and all bids, to adjust 

the scope of the work within reasonable limits, and to postpone award for a reasonable time. 

 

The names of the principal officers of the corporation submitting this proposal, or of the partnership, or of all 

persons interested in this proposal as principals are as follows: 

 

                                                                                                                                                                       

 

                                                                                                                                                                       

 

If Sole Proprietor or Partnership:  IN WITNESS hereto the undersigned has set his/her/its hand this                   day 

of                                                , 2021. 

 

 

                                                                                                   _______________________________________                                                                     

Signature of Bidder     Title 

 

 

If Corporation:  IN WITNESS WHEREOF the undersigned corporation has caused this instrument to be 

executed and its seal affixed by its duly authorized officers this                  day of                                      , 2021. 

 

                                                                                            

       Name of Corporation _____________________ 

(SEAL) 

       By ____________________________________                                                                              

 

Attest                                                                          Title     ________________________________________                                                                      

 

Telephone No.                                                            Fax No.   _______________________________________   
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SCHEDULE OF VALUES 

 

Base Bid Total: $______________  

Total Bid in Words:  ______________________________________________________________________ 
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PROPOSAL GUARANTY - BID BOND 
 

 

BOND NO __________________________________________________________                                               

 

AMOUNT $__________________________________________________________                                          

 

KNOW ALL MEN BY THESE PRESENTS, that we                                               hereinafter called the PRINCIPAL, and  
                   (Name of Contractor) 

                                                           a corporation duly organized under the laws of the State of                            ,  
 (Name of Surety) 

hereinafter called the Surety, having its principal place of business at                                                                  , in  

 

the State of                         , and authorized to do business in the State of Oregon, as SURETY, are held firmly 

bound  

 

unto Eastern Oregon University, hereinafter called the OBLIGEE, in the sum of                                                 

 

                                   DOLLARS ($                     ), for the payment of which we bind ourselves, our heirs, executors,  

 

administrators, successors, and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS BOND IS SUCH THAT: 

 

WHEREAS, the PRINCIPAL is herewith submitting his or its Bid Proposal for Eastern Oregon University Head 

Start – Modular Building, said Bid Proposal, by reference thereto, being hereby made a part hereof. 

 

NOW, THEREFORE, if the Bid Proposal submitted by the PRINCIPAL is accepted, and the Contract awarded to 

the PRINCIPAL, and if the PRINCIPAL shall execute the proposed Agreement for Construction and shall furnish 

such Performance and Payment Bonds as required by the Contract Documents within the time fixed by the 

documents, then this obligation shall be void; if the PRINCIPAL shall fail to execute the proposed Contract and 

furnish the bond, the SURETY hereby agrees to pay to the OBLIGEE the said sum as liquidated damages, within 

ten (10) days of such failure. 

 

Signed and sealed this                day of                            , 20           . 

 

Principal:                                                                        Surety: _____________________________________                                                                         

 

By:                                                                          By:  _________________________________________                                                                            

 

Title:                                                                          Title:  ________________________________________                                                                           
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BIDDER'S WARRANTY 
 

 

 

By the act of submitting a bid for the proposed Contract, the Bidder warrants that: 

 

 

1. The Bidder and all subcontractors he/she intends to use have carefully and thoroughly reviewed the 

Drawings, Specifications and other Bid Documents have found them complete and free from 

ambiguities and sufficient for the purpose intended; further that, 

 

2. The Bidder and all workmen, employees and subcontractors he/she intends to use are skilled and 

experienced in the type of construction represented by the Documents bid upon; further that, 

 

3. Neither the Bidder nor any of his/her employees, agents, intended suppliers or subcontractors have 

relied upon any verbal representations, allegedly authorized or unauthorized from the Owner, 

his/her employees or agents including architects, engineers or consultants, in assembling the bid 

figure; and further that, 

 

4. The bid figure is based solely upon the Bid Documents and properly issued written Addenda and not 

upon any other written representation. 

 

 

Dated                                                          , day of                                                       , 2021 

 

 

     

 Name of Bidder:  _______________________________________ 

 

 By: __________________________________________________                                                                                                      

 

 Title:   ________________________________________________                                                                                                      
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CONTRACTOR'S REGISTRATION 
 

 

 

NAME OF FIRM: _______________________________________                                                                                                                                            

 

ADDRESS:  ____________________________________________                                                                                                                              

 

                                                                                                                                 

 

                                                                                                                                           

 

                                                                                                                                           

 

 

Oregon State Department of Labor and Industries Contractor Registration Number:                                              

 

 

SIGNATURE: ______________________________________ 

 

 

By:                                                                                                       Date:   _________________________                                     

 

 

Title:   _____________________________________________                                                                                                
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FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM INSTRUCTIONS 
 

Instructions for Submitting Form 

Submit the First-Tier Subcontractor Disclosure form in any of the following manners: 

 

• With the bid. 

• No later than two working hours after the time set for opening bids.  (For example, by 4:00 p.m. after 

a 2:00 p.m. bid closing).  Submit to the following email: lvanleuven@eou.edu  

 

Instruction for First-Tier Subcontractor Disclosure 

When the contract value for a public improvement is greater than $100,000 bidders are required to disclose 

information about first-tier subcontractors that will furnish labor or labor and materials (See ORS 279C.370).  

Specifically, when the contract amount of the first-tier subcontractor is greater than or equal to: (1) 5% of the 

total project bid, but at least $15,000, or (2) $350,000 regardless of the percentage of the total project bid, 

you must disclose the following information about the subcontractor not later than two working hours after 

the time set for opening bids: 

• The name of the subcontractor. 

• The Category of work that the subcontractor will be performing. 

• The dollar value of the subcontract 

If your bid is greater than $100,000 and you will not be using any first-tier subcontractors, you are still required 

to submit the form, with the appropriate box checked or enter “NONE” on the first line. 

If your bid is greater than $100,000 and you are not subject to the above disclosure requirements, you are 

still required to submit the form, with the appropriate box checked or enter “NONE” on the first line. 

THE OWNER MUST REJECT BIDS if the bidder fails to submit the disclosure form with this information by 

the stated deadline. 

To determine disclosure requirements, the Owner recommends that you disclose subcontractor information 

for any subcontractor as follows: 

1. Determine the lowest possible prime contract price.  That will be the base bid amount less all alternate 

deductive bid amounts (exclusive of any options that can only be exercised after bid award). 

2. Provide the required disclosure information for any first-tier subcontractor whose potential contract 

services are greater than or equal to: (1) 5% of the lowest contract price, but at least $15,000, or (2) 

$350,000 regardless of the percentage.  Total all possible work for each subcontract in making this 

determination, (for example, if a subcontract will provide $15,000 worth of services on the base bid and 

$40,000 on an additive alternate, then the potential amount of the subcontractor’s services is $55,000.  

Assuming that $55,000 exceeds 5% of the lowest contract price, provide the disclosure for both the 

$15,000 and the $40,000 services). 
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 FIRST-TIER SUBCONTRATOR DISCLOSURE FORM 
 

Project Name:  _________________________________________________    

Owner: _______________________        

Bid Opening Date:             

Name of Bidding Contractor:           

Contact Name:      Phone No:       

 CHECK THIS BOX IF YOU WILL NOT BE USING ANY FIRST-TIER SUBCONTRACTORS OR IF YOU ARE NOT 

SUBJECT TO THE DISCLOSURE REQUIREMENTS (SEE INSTRUCTIONS). 

 

FIRST-TIER SUBCONTRACTORS 

 
Firm Name 

 

Category of Work $  

 

 
Firm Name 

 

Category of Work $ 

 

 
Firm Name 

 

Category of Work $ 

 

 
Firm Name 

 

Category of Work $ 

 

 
Firm Name 

 

Category of Work $ 

 

 
Firm Name 

 

Category of Work $ 

 

 
Firm Name 

 

Category of Work $ 

 

(Attach additional sheets as necessary) 

It is the responsibility of Bidders to submit this Disclosure Form and any additional sheets, with the Project 

Name clearly marked, at the location indicated by the specified disclosure deadline. See Instructions to Bidders. 

 



 

 

PUBLIC IMPROVEMENT CONTRACT 

FORMS 
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EASTERN OREGON UNIVERSITY 

PUBLIC IMPROVEMENT CONTRACT 

    

This Public Improvement Contract for the ______(the "Contract"), made by and between 
EOU, hereinafter called OWNER, and  ________________ hereinafter called the 
CONTRACTOR (collectively the “Parties”), shall become effective on __________, or the 
date this Contract has been signed by all the Parties and all required EOU Administrative 
approvals have been obtained, whichever is later. 
 
WITNESSETH: 
 
Contract Price, Contract Documents and Work. 
 
The CONTRACTOR, in consideration of the “not-to-exceed” sum of ________  (the 
"Contract Price"), to be paid to the CONTRACTOR by OWNER in the manner and at the 
time hereinafter provided, and subject to the terms and conditions provided for in the 
Contract Documents (as defined in the Eastern Oregon University General Conditions For 
Public Improvement Contracts, all of which are incorporated herein by reference, hereby 
agrees to perform all Work described and reasonably inferred from the Contract 
Documents. The Contract Price is the amount indicated in the attached Scope of Work, 
dated  _________          .  
 

Scope of Work:  All labor, material and supervision for the construction of (1) 500 KVA 
transformer with vault, 4-way sectionalizing gear, associated feeders, conduits, 
connections and testing; Connection to the existing campus feeder in the EOU utility 
tunnel, One (1) electrical panel for future site lighting, Two (2) vault covers for the existing 
campus feeder, pad for sectionalizing gear and bollards, landscape and turf repair and 
replacement. 
 
Representatives.   
 
CONTRACTOR has named ____________its' Authorized Representative to act on its 
behalf.   
 
Unless otherwise specified in the Contract Documents, the OWNER designates 
___________ as its Authorized Representative in the administration of this Contract.  The 
above-named individual shall be the initial point of contact for matters related to Contract 
performance, payment authorization, and to carry out the responsibilities of the OWNER. 
 
Key Persons. 
 
CONTRACTOR’s personnel identified above shall be considered Key Persons and shall 
not be replaced during the project without the written permission of the Owner, which shall 
not be unreasonably withheld.  If the CONTRACTOR intends to substitute personnel, a 
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request must be given to the Owner at least 30 days prior to the intended time of 
substitution. 
 
Contract Dates. 
 
Upon Signatures from all Parties. 
 
Tax Compliance. 
 
The individual signing on behalf of CONTRACTOR hereby affirms, under penalty of 
perjury as provided in ORS 305.385(6), that, to the best of CONTRACTOR’s 
knowledge, the CONTRACTOR is not in violation of any of the tax laws described in 
ORS 305.380(4). For purposes of this certification, “tax laws” means a state tax 
imposed by ORS 320.005 to 320.150 and 403.200 to 403.250, ORS Chapters 118, 314, 
316, 317, 318, 321 and 323; the elderly rental assistance program under ORS 310.630 
to 310.706; and local taxes administered by the Oregon Department of Revenue under 
ORS 305.620.  
 
Insurance Provisions 
  
During the term of this Contract, CONTRACTOR shall maintain in full force and at its 
own expense each insurance coverage or policy noted below, from insurance 
companies or entities with an A.M. best rating of A- or better that are authorized to 
transact the business of insurance and issue coverage in the State of Oregon: 
 

A.  Workers’ Compensation – All employers, that employ subject workers who 

work under this Contract in the State of Oregon shall comply with ORS 656.017 

and provide the required Oregon Workers’ Compensation coverage, unless such 

employers are exempt under ORS 656.126.  Contractor shall ensure that each of 

its subcontractors complies with these requirements. 

 
B. Commercial General Liability – CONTRACTOR shall secure Commercial 

General Liability insurance with a combined single limit of not less than 

$1,000,000.00 each occurrence/$2,000,000.00 annual aggregate for bodily injury 

and property damage.  It shall include personal injury coverage and contractual 

liability coverage for the indemnity provided under this contract. 

 
C. Automobile Liability – CONTRACTOR shall secure Automobile Liability 

insurance with a combined single limit of not less than $1,000,000.00 per 

occurrence, for bodily injury and property damage, including coverage for all 

owned, hired, or non-owned vehicles, as applicable.  This coverage may be 

written in combination with the Commercial General Liability insurance. 
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D. Certificate of Insurance – Prior to signature by the Owner to this Contract, 

CONTRACTOR shall furnish Certificates of Insurance as evidence of the 

insurance coverages required under this Contract.  The certificate(s) shall 

provide that the insurance policies have been endorsed/amended so that the 

insurance company or companies shall give a 30 calendar day notice (without 

reservation) to the Owner’s representative, if the applicable policy is canceled or 

materially changed, or if the aggregate limits have been reduced.  The 

certificate(s) should state specifically that the insurance is provided for this 

Contract.  Insuring companies are subject to acceptance by owner. 

 
E. Additional Insured’s – The Certificates of Insurance, except for Workers’ 

Compensation, shall provide that the policies have been endorsed/amended so 

that, the Owner, and its institutions, officers, and employees are Additional 

Insured’s with respect to the CONTRACTOR’S services to be provided under this 

Contract. 

 
Indemnity 
 
 A. Claims for Other Than Professional Liability.  CONTRACTOR shall 

indemnify, hold harmless and defend the Owner and its colleges and 
universities and any public agencies for which Services are performed under 
this Agreement as supplemented or amended, and their officers, agents, 
employees and members from and against all claims, suits, actions, losses, 
damages, liabilities, costs and expenses of whatsoever nature resulting from, 
arising out of, or relating to the activities of the CONTRACTOR or the 
CONTRACTOR’S, partners, joint venturers, subcontractors, officers, agents or 
employees acting under or pursuant to this Agreement or any supplement or 
amendment hereto. 

 B. Claims for Professional Liability.  CONTRACTOR shall save, defend, 
indemnify and hold harmless the Owner and its colleges and universities and 
any public agencies for which Services are to be performed under this Contract 
as supplemented or amended, and their officers, agents, employees and 
members from and against all claims, suits or actions, losses, damages, 
liabilities, costs and expenses of whatsoever nature resulting from, arising out 
of or relating to the professional negligent acts, errors or omissions of the 
CONTRACTOR or its partners, joint venturers, subcontractors, officers, agents 
or employees acting under or pursuant to this Contract or any supplement or 
amendment hereto. 

 C. Owner Defense Requirements. Notwithstanding the foregoing defense 
obligations of the CONTRACTOR, neither the CONTRACTOR nor any attorney 
engaged by the CONTRACTOR shall defend any claim in the name of the 
Owner, or any of its agencies, without the prior written consent of the Owner.  
The Owner may, at any-time at its election assume its own defense and 
settlement in the event that it determines that the CONTRACTOR is prohibited 
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from defending the Owner, that CONTRACTOR is not adequately defending 
the Owner’s interests, or that an important governmental principle is at issue or 
that it is in the best interests of the Owner to do so.  The Owner reserves all 
rights to pursue any claims it may have against the CONTRACTOR if the Owner 
elects to assume its own defense. 

D. Owner's Actions.  Sub-sections A. and B. above do not include 
indemnification by the CONTACTOR of the Owner for the Owner's activities, 
whether related to this Agreement or otherwise. 

 
Integration 
 
The Contract documents constitute the entire agreement between the parties. There are 
no other understandings, agreements or representations, oral or written, not specified 
herein regarding this Contract.  CONTRACTOR, by the signature below of its authorized 
representative, hereby acknowledges that it has read this Contract, understands it, and 
agrees to be bound by its terms and conditions.   
 
In witness whereof, Eastern Oregon University executes this Contract and the 
CONTRACTOR does execute the same as of the day and year indicated below. 
 
CONTRACTOR DATA: 
 
Contractor Name and Address: 
 
CONTRACTOR NAME: _________________ 
CONTRACTOR FEDERAL TAX ID # ______________________ 
CONTRACTOR CCB # _______________    Expiration Date:_____________ 
 
[Payment information will be reported to the IRS under the name and taxpayer ID # provided 
above.  Information must be provided prior to contract approval.  Information not matching 
IRS records could subject Contractor to 31 percent backup withholding.] 
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CONTRACTOR SIGNATURE 
 
By_____________________________________________________________ 
 Signature      Date 
 
________________________________________________________________ 

Print Name      Title 
 
 
 
          Budgeting Index_______________  Initials________ 
            
 
 
By____________________________________________________ 

John Garlitz, Director             Date 
 Facilities & Planning 
 
By ___________________________________________________ 
 Lara Moore, Vice President   Date 
 Finance & Administration 
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PERFORMANCE AND PAYMENT BOND 
 

 

Know all persons by these presents, that                                              , hereinafter called the PRINCIPAL, 

and        a CORPORATION or partnership duly authorized to do a general 

surety business in Oregon, as SURETY, are jointly and severally held and bound unto the Eastern Oregon 

University in La Grande, Oregon, hereinafter called the OBLIGEE in the sum of  

DOLLARS ______________________________________________________ ($    ________         ) 

for the payment of which we jointly and severally bind ourselves, our heirs, executors, administrators, 

successors and assigns, firmly by these presents. 

 

The condition of this bond is such that, whereas,                            _______          

                             (Contractor) 

the PRINCIPAL herein, on the    Day of    , entered into a contract with the 

OBLIGEE, for the “Eastern Oregon University- Ackerman Anthropology Abatement & Demolition” Project 

for which Contract Documents consist of: 

 

“Invitation to Bid” 

“Instructions to Bidders” 

“Bid Proposal” 

“Bid Bond Proposal Guarantee” 

“Bidder’s Warranty” 

“Contract Forms” 

“Public Improvements Contract” 

“Performance and Payment Bond” 

“Wage Requirements” 

 “Specifications” 

“Construction Drawings” 

“Addenda” 

 

as hereunto attached and made a part hereof, whereby said PRINCIPAL undertakes to furnish all labor and 

equipment, and materials in accordance with all the terms and conditions set forth in said contract 

documents; to promptly make payment for all labor, services, material, and sums due the Workmen’s 

Compensation Board or equivalent. The Collector of Internal Revenue, and the Treasurer of the State of 

Oregon; to save harmless the OBLIGEE from any claim for damages or injury to property or persons arising 

by reason of said work, as set out more fully in said contract documents; to do and perform all things in 

said contractor documents required, in the time and manner under the terms and conditions therein set 

forth; and in conformity with all laws, state and national, applicable thereto. 

 

Now, therefore, if said PRINCIPAL herein; shall promptly pay all persons furnishing labor, services and 

material, and Workmen’s Compensation Insurance or equivalent, and Social Security and unemployment 

compensation, to him/her and to his/her subcontractors, or to their assigns, on or about said work; shall, 
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commencing with the date hereof and continuing for one (1) year after the complete performance of the 

contact and the final acceptance of the work in the contract, save harmless the OBLIGEES, its officers and 

agents, from all claims therefore, or from any claim for damages or injury to property or persons arising 

by reason of said work; shall, in the time and manner, and under the terms and conditions prescribed, will 

and faithfully do, perform and furnish all matters and things as by them in said contract undertaken, and 

as by law state and national, prescribed, then this obligation shall be void; but otherwise it shall remain in 

full force and effect. 

 

Provided, however, that this bond is subject to the following further conditions: 

 

(a) All material, men, and all persons who shall supply such laborers, mechanics or subcontractors 

with material, supplies, or provisions for carrying on such work, shall have a direct right of action 

against the PRINCIPAL and SURETY on the bond, second only to the right of the OBLIGEE under 

this bond, which right of action shall be asserted in proceedings instituted in the appropriate court 

of the State of Oregon, and insofar as permitted by the laws of Oregon, such right of action shall 

be asserted in a proceedings instituted in the name of the OBLIGEE to the use and benefit of the 

person, firm, or corporation instituting such action and of all other persons, firms, or corporations 

having claims hereunder, and any other person, firm, or corporation having a claim hereunder 

shall have the right to be made a party to such proceeding (but not later than one year after the 

complete performance of said contract and final acceptance of the work in the contract) and to 

have such claim adjudicated in such action and judgement rendered thereon. 

(b) In no event shall the SURETY be liable for a greater sum than the penalty of this bond. 

(c) The said SURETY for the value received, hereby stipulates and agrees that no change, extension 

of time, alteration or addition to the terms of the contract of to the work to be performed 

thereunder or the specification accompanying the same shall in any way affect its obligations on 

this bond, and it does hereby waive notice of any such change, extension of time, alteration or 

addition to the terms of the contract or to the work or to the specifications. 

(d) The principal herein shall faithfully and truly observe and comply with the terms of the contract, 

and shall well and truly perform all matters and things by him/her undertaken to be performed 

under said contract upon the terms proposed therein and shall promptly make payments to all 

persons supplying labor or material for any prosecution of the work provided for in such contact 

and shall not permit any Lien or claim to be filed or material furnished, and shall promptly pay all 

contributions or amount due the Workmen’s Compensation Board or equivalent and all 

contributions or amounts due the State Employment compensation Trust Fund incurred in the 

performance of said contract, and shall also pay all sums of money withheld from the employees 

and payable to State Tax Commission pursuant to ORS 316.711 and shall promptly as due, make 

payment to any person, co-partnership, association, or corporation, furnishing medical, surgical, 

and hospital care or other needed care and attention incidental to sickness or injury to the 

employees for such PRINCIPAL, pursuant to the laws of this state and any contract entered into 

pursuant thereto or collected or deducted from the wages of said employees pursuant to any law, 

contract, or agreement for the purpose of providing or paying for such services, and shall do all 

things required of said PRINCIPAL, by the laws of this state. 

 

This bond is given and received under the authority of ORS Chapter 279, the provisions of which hereby 

are incorporated into this bond and made a part hereof. 
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In witness whereof, the parties hereto have caused this bond to be executed in     this  

  day of    , 2021. 

 

 (SEAL) 

 

 (SEAL) 

 

                                                                         (SEAL) 

 

 (SEAL) 

Principal 

 

WITNESSES: 

 

 (SEAL) 

 

 (SEAL) 

 

 (SEAL) 

Surety 

 

The attorney-in-fact who executes this bond in behalf of the surety company, must attach a copy of 

his/her power-of-attorney as evidence of his/her authority. 

 

To each executed original of this bond, there must be attached a complete set of the contract 

documents, as the term is defined in the “General Conditions”, with all corrections, interlineations, 

signatures, etc., completely reproduced therein. 
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EASTERN OREGON UNIVERSITY GENERAL CONDITIONS 
FOR PUBLIC IMPROVEMENT CONTRACTS 

 
SECTION A 

GENERAL PROVISIONS 
 
A.1 DEFINITION OF TERMS 
In the Contract Documents the following terms shall be as defined below: 
 
APPLICABLE LAWS, means federal, state and local laws, codes, rules, 
regulations and ordinances applicable to the Work and to the Contract. 
 
ARCHITECT/ENGINEER, means the Person appointed by the Owner to 
make drawings and specifications and, to provide contract administration of 
the Work contemplated by the Contract to the extent provided herein or by 
supplemental instruction of Owner (under which Owner may delegate 
responsibilities to the Architect/Engineer), in accordance with ORS Chapter 
671 (Architects) or ORS Chapter 672 (Engineers) and administrative rules 
adopted thereunder. 
 
CHANGE ORDER, means a written order which, when fully executed by 
the Parties to this Contract, constitutes a change to the Contract 
Documents.  Change Orders shall be issued in accordance with the changes 
provisions in Section D and, if applicable, establish a Contract Price or 
Contract Time adjustment.  A Change Order shall not be effective until 
executed as a Change Order. 
 
CLAIM, means a demand by Contract pursuant to Section D.3 for review of 
the denial of Contractor’s initial request for an adjustment of Contract 
terms, payment of money, extension of Contract Time or other relief, 
submitted in accordance with the requirements and within the time limits 
established for review of Claims in these EOU General Conditions. 
 
CONSTRUCTION CHANGE DIRECTIVE, means a written order by the 
Owner to the Contractor requiring a change in the Work within the general 
scope of the Contract Documents, issued under the changes provisions of 
Section D. 
 
CONTRACT, means the written agreement between the Owner and the 
Contractor comprised of the Contract Documents which describe the Work 
to be done and the obligations between the parties. 
 
CONTRACT DOCUMENTS, means the Solicitation Document and 
addenda thereto, Instructions to Bidders, Supplemental Instructions to 
Bidders, the EOU Public Improvement Contract, EOU General Conditions, 
Supplemental General Conditions, if any, , Plans, Specifications, Construction 
Change Directives, the accepted Offer, Solicitation Document and addenda 
thereto, Instructions to Offerors, and Supplemental Instructions to Offerors. 
 
CONTRACT PERIOD, as set forth in the Contract Documents, means the 
total period of time beginning with the full execution of a Contract and, if 
applicable, the issuance of a Notice to Proceed and concluding upon Final 
Completion. 
 
CONTRACT PRICE, means the total price reflected in the Contract. 
 
CONTRACT TIME, means any incremental period of time allowed under 
the Contract to complete any portion of the Work as reflected in the project 
schedule. 
 
CONTRACTOR, means the Person awarded the Contract for the Work 
contemplated. 
 
DAYS, are calendar days, including weekdays, weekends and holidays, 
unless otherwise specified. 
 
DIRECT COSTS, means, unless otherwise provided in the Contract 
Documents, the cost of materials, including sales tax, and the cost of 

delivery; cost of labor, which shall only include the applicable prevailing 
wage and fringe benefit (if applicable, and if paid to or on behalf of the 
employee) rate plus a maximum of a 8.67% markup on the prevailing wage 
(but not the fringe benefit) to cover Contractor’s labor burden including but 
not limited to social security, Medicare, unemployment insurance, workers’ 
compensation insurance; substantiated project cost increases for specific 
insurance (including, without limitation, Builder’s Risk Insurance and 
Builder’s Risk Installation Floater), or bond premiums; rental cost of 
equipment, and machinery required for execution of the Work; and the 
additional costs of field personnel directly attributable to the Work; travel 
expense reimbursement only if specifically authorized and only to the extent 
allowable under the Oregon Tech EOU Contractor Travel Reimbursement 
Policy, hereby incorporated by reference. 
 
FINAL COMPLETION, means the final completion of all requirements 
under the Contract, including Contract Closeout as described in Section K 
but excluding Warranty Work as described in Section I.2, and the final 
payment and release of all retainage, if any, released. 
 
FORCE MAJEURE, means an act, event or occurrence caused by fire, 
riot, war, acts of God, nature, sovereign, or public enemy, strikes, freight 
embargoes or any other act, event or occurrence that is beyond the control 
of the party to this Contract who is asserting Force Majeure. 
 
MWESB REPORT, means an accurate report by the Contractor to the 
Owner identifying all Minority, Women and Emerging Small Business 
(MWESB) enterprises, as those terms are defined in ORS 200.005, or as self-
reporting as otherwise meeting the same requirements of ORS 200.005, 
receiving contracts throughout the course of the Work.  An initial MWESB 
report is required (see section E.2.9) and MWESB Reports are required 
annually (see Section E.2.9) and as a condition of final payment (see Section 
K.1) shall include the total number of contracts and subcontracts awarded to 
MWESB enterprises and the dollar value of their respective contracts and 
subcontracts.  The annual reports shall include the total number of contracts 
and subcontracts awarded to MWESB enterprises, the dollar value of each, 
and the expenditure toward each contract and subcontract during the 
previous twelve (12) months.  The final report shall include the total number 
of contracts and subcontracts awarded to MWESB enterprises and the dollar 
value of their respective contracts and subcontracts including all Contracts 
and Change Orders incorporated during the course of the project. 
 
NOTICE TO PROCEED, means the official written notice from the 
Owner stating that the Contractor is to proceed with the Work defined in 
the Contract Documents.  Notwithstanding the Notice to Proceed, 
Contractor shall not be authorized to proceed with the Work until all initial 
Contract requirements, including the Contract, performance bond and 
payment bond, and certificates of insurance, have been fully executed and 
submitted to the Owner in a suitable form. 
 
OFFER, means a bid in connection with Instructions to Bidders or a 
proposal in connection with a Request for Proposals, or Solicitation 
Document.  May also be referenced as “Bid”. “Quoter”, or “Proposer” based 
on the type of Solicitation Document. 
 
OVERHEAD, means those items which may be included in the 
Contractor’s markup (general and administrative expense and profit) and 
that shall not be charged as Direct Cost of the Work, including without 
limitation such Overhead expenses as wages or salary of personnel above 
the level of foreman (i.e., superintendents and project managers), labor 
rates and fringe benefits above the applicable prevailing wage and fringe 
benefit (if applicable, and if paid to or on behalf of the employee), 
Contractor’s labor burden for fringe benefit if paid to the employee, 
expenses of Contractor’s offices and supplies at the job site (e.g. job trailer) 
and at Contractor’s principal place of business and including expenses of 
personnel staffing the job site office and Contractor’s principal place of 
business, and Commercial General Liability Insurance and Automobile 
Liability Insurance. 
 
OWNER, means, until June 30, 2015, the State of Oregon acting by and 
through the Oregon State Board of Higher Education, in its own right or on 
behalf of  Eastern Oregon University.  On July 1, 2015, OWNER shall mean 



Eastern Oregon University General Conditions 5/4/15 
2 

 

Eastern Oregon University.  
 
Owner may elect, by written notice to Contractor, to delegate certain duties 
to more than one party, including without limitation, to an 
Architect/Engineer.  However, nothing in these Eastern Oregon University 
General Conditions is intended to abrogate the separate design professional 
responsibilities of Architects under ORS Chapter 671 or of Engineers under 
ORS Chapter 672. 
 
PERSON, means a natural person or entity doing business as a sole 
proprietorship, a partnership, a joint venture, a corporation, a limited 
liability company or partnership, or any other entity possessing the legal 
capacity to contract. 
 
PLANS, means the drawings which show the location, type, dimensions, 
and details of the Work to be done under the Contract. 
 
PUNCH LIST, means the list of Work yet to be completed or deficiencies 
which need to be corrected in order to achieve Final Completion of the 
Contract. 
 
RECORD DOCUMENT, means the as-built Plans, Specifications, testing 
and inspection records, product data, samples, manufacturer and 
distributor/supplier warranties evidencing transfer of ownership to Owner, 
operational and maintenance manuals, shop drawings, Construction Change 
Directives, MWESB Reports, correspondence, certificate(s) of occupancy, 
and other documents listed in Subsection B.9.1 of these OUS Public  
Improvement EOU General Conditions, recording all Services performed. 
 
SOLICITATION DOCUMENT, means Instructions to Bidders or  
Offerors or a Request for Proposal or a Request of Quotes, or any other 
written document issued by Owner that outlines the required Specifications 
necessary to submit a Bid, Proposal, or other response. 
 
SPECIFICATIONS, means any description of the physical or functional 
characteristics of the Work, or of the nature of a supply, service or 
construction item.  Specifications may include a description of any 
requirement for inspecting, testing or preparing a supply, service or 
construction item for delivery and the quantities or qualities of materials to 
be furnished under the Contract.  Specifications generally will state the 
results or products to be obtained and may, on occasion, describe the 
method and manner of doing the Work to be performed.  Specifications may 
be incorporated by reference and/or may be attached to the Contract. 
 
SUBCONTRACTOR, means a Person having a direct contract with the 
Contractor, or another Subcontractor or any tier, to perform one or more 
items of the Work. 
 
SUBSTANTIAL COMPLETION, means the date when the Owner 
accepts in writing the construction, alteration or repair of the improvement 
to real property constituting the Work or any designed portion thereof as 
having reached that state of completion when it may be used or occupied 
for its intended purpose.  Substantial Completion of facilities with operating 
systems occurs only after thirty (30) continuous Days of successful, trouble-
free operation of the operating systems as provided in Section K.43.2. 
 
SUBSTITUTIONS,  means items that in function, performance, reliability, 
quality, and general configuration are the same or better than the 
product(s) specified.  Substitutions also means the performance of the Work 
by a labor force other than what is submitted in the Offer.  Approval of any 
substitute item shall be solely determined by the Owner.  The decision of 
the Owner is final.   
 
PUBLIC IMPROVEMENT SUPPLEMENTAL GENERAL 
CONDITIONS, means those conditions that remove from, add to, or 
modify these Eastern Oregon University General Conditions.  Public 
Improvement Supplemental General Conditions may be included in the 
Solicitation Document or may be a separate attachment to the Contract. 
 

WORK, means the furnishing o all materials, equipment, labor, 
transportation, services and incidentals necessary to successfully complete 
any individual item or the entire Contract and the carrying out of duties and 
obligations imposed by the Contract Documents. 
 
A.2. SCOPE OF WORK 
 
The Work contemplated under this Contract includes all labor, materials, 
transportation, equipment and services for, and incidental to, the 
completion of all construction work in connection with the project described 
in the Contract Documents.  The Contractor shall perform all Work 
necessary so that the project can be legally occupied and fully used for the 
intended use as set forth in the Contract Documents. 
 
A.3 INTERPRETATION OF CONTRACT DOCUMENTS 
 
A.3.1 Unless otherwise specifically defined in the Contract Documents, 

words which have well-known technical meanings or construction 
industry meanings are used in the Contract Documents in 
accordance with such recognized meanings.  Contract Documents 
are intended to be complementary.  Whatever is called for in one, 
is interpreted to be called for in all.  However, in the event of 
conflicts or discrepancies among the Contract Documents, 
interpretations will be based on the following descending order of 
precedence: 

 
a) Change Orders and Construction Change Directives, 

with those of later date having precedence over those 
of an earlier date; 

b) The Supplemental General Conditions; 
c) Eastern Oregon University General Conditions; 
d) The Public Improvement Contract; 
e) Construction Change Directive; 
f) Division One (General Requirements) of the 

Specifications; 
g) Detailed Schedules of finishes, equipment and other 

items included in the Specifications; 
h) Plans and Specifications (other than Division One and 

the Detailed Schedules to the Specifications); 
i) Large-scale drawings on Plans; 
j) Small-scale drawings on Plans; 
k) Dimension numbers written on Plans which shall prevail 

and take precedence over dimensions scaled from 
Plans; 

l) The Solicitation Document, and any addenda 
 
A.3.2 In the case of an inconsistency between Plans and Specifications or 

within either document not clarified by addendum, the better 
quality or greater quantity of Work shall be provided in accordance 
with the Owner’s interpretation in writing. 

 
A.3.3 If the Contractor finds discrepancies in, or omissions from the 

Contract Documents, or if the Contractor is in doubt as to their 
meaning, the Contractor shall at once notify the Owner.  Matters 
concerning and interpretation of requirements of the Contract 
Documents will be decided by the Owner, who may delegate that 
duty in some instances to the Architect/Engineer.  Resp0nses to 
Contractor’s requests for interpretation of Contract Documents 
will be made in writing by Owner (or the Architect/Engineer) 
within any time limits agreed upon or otherwise with reasonable 
promptness.  Interpretations and decisions of the Owner (or 
Architect/Engineer) will be consistent with the intent of and 
reasonably inferable from the Contract Documents.  Contractor 
shall not proceed without direction in writing from the Owner (or 
Architect/Engineer). 

A.3.4 References to standard specifications, manuals, codes of any 
technical society, organization or association, to the laws or 
regulations of any governmental authority, whether such 
reference be specific or by implication, shall mean the latest 
standard specification, manual, code, laws or regulations in effect 
in the jurisdiction where the project is occurring on the first 
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published date of the Solicitation Document, except as may be 
otherwise specifically stated. 

 
A.4 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE 
 
A.4.1 It is understood that the Contractor, before submitting an Offer, 

has made a careful examination of the Contract Documents; has 
become fully informed as to the quality and quantity of materials 
and the character of the Work required; and has made a careful 
examination of the location and conditions of the Work and the 
sources of supply for materials.  The Owner will in no case be 
responsible for any loss or for any unanticipated costs that may be 
suffered by the Contractor as a result of the Contractor’s failure to 
acquire full information in advance in regard to all conditions 
pertaining to the Work.  No oral agreement or conversation with 
any officer, agent, or personnel of the Owner, or with the 
Architect/Engineer either before or after the execution of this 
Contract, shall affect or modify any of the terms or obligations 
herein contained. 

 
A.4.2 Should the Plans or Specifications fail to particularly describe the 

materials, kind of goods, or details of construction of any aspect of 
the Work, Contractor shall have the duty to make inquiry of the 
Owner and Architect/Engineer as to what is required prior to 
performance of the Work.  Absent Specifications to the contrary, 
the materials or processes that would normally be used to produce 
first quality finished Work shall be considered a part of the 
Contract requirements. 

 
A.4.3 Any design errors or omissions noted by the Contractor shall be 

reported promptly to the Owner, including without limitation, any 
nonconformity with Applicable laws. 

 
A.4.4 If the Contractor believes that adjustments to cost or Contract 

Time is involved because of clarifications or instructions issued by 
the Owner (or Architect/Engineer) in response to the Contractor’s 
notices or requests for information, the Contractor must submit a 
written request to the Owner, setting forth the nature and specific 
extent of the request, including all time and cost impacts against 
the Contract as soon as possible, but no later than thirty (30) Days 
after receipt by Contractor of the clarifications or instructions 
issued.  If the Owner denies Contractor’s request for additional 
compensation, additional Contract Time, or other relief that the 
Contractor believes results from the clarifications or instructions, 
the Contractor may proceed to file a Claim under Section D.3, 
Claims Review process.  If the Contractor fails to perform the 
obligations of Sections A.4.1 to A.4.3, the Contractor shall pay such 
costs and damages to the Owner as would have been avoided if 
the Contractor had performed such obligations. 

 
A.5 INDEPENDENT CONTRACTOR STATUS 
 
 The service or services to be performed under this Contract are 

those of an independent contractor as defined in ORS 670.600.  
Contractor represents and warrants that it is not an officer, 
employee or agent of the Owner as those terms are used in ORS 
30.265. 

 
A.6 RETIREMENT SYSTEM STATUS AND TAXES 
 
 Contractor represents and warrants that it is not a contributing 

member of the Public Employees’ Retirement System and will be 
responsible for any federal or state taxes applicable to payment 
received under this Contract.  Contractor will not be eligible for 
any benefits from these Contract payments of federal Social 
Security, employment insurance, workers’ compensation or the 
Public Employees’ Retirement System, except as a self-employed 
individual.  Unless the Contractor is subject to backup withholding, 
Owner will not withhold from such payments any amount(s) to 
cover Contractor’s federal or state tax obligations. 

 
 

A.7 GOVERNMENT EMPLOYMENT STATUS 
 
A.7.1 If this payment is to be charged against federal funds, Contractor 

represents and warrants that it is not currently employed by the 
Federal Government.  This does not preclude the Contractor from 
holding another contract with the Federal Government. 

 
A.7.2 Contractor represents and warrants that Contractor is not an 

employee of the State of Oregon for purposes of performing Work 
under this Contract. 

 
SECTION B 

ADMINISTRATION OF THE CONTRACT 
 

B.1 OWNER’S ADMINISTRATION OF THE CONTRACT 
 
B.1.1 The Owner shall administer the Contract as described in the 

Contract Documents (1) during construction (2) until final payment 
is due and (3) during the one-year period for correction of Work.  
The Owner will act as provided in the Contract Documents, unless 
modified in writing in accordance with other provisions of the 
Contract.  In performing these tasks, the Owner may rely on the 
Architect/Engineer or other consultants to perform some or all of 
these tasks. 

 
B.1.2 The Owner will visit the site at intervals appropriate to the stage of 

the Contractor’s operations (1) to become generally familiar with 
and to keep the Owner informed about the progress and quality of 
the portion of the Work completed, (2) to endeavor to guard the 
Owner against defects and deficiencies in the Work, and (3) to 
determine in general if Work is being performed in a manner 
indicating that the Work, when fully completed, will be in 
accordance with the Contract Documents.  The Owner will not 
make exhaustive or continuous on-site inspections to check the 
quality or quantity of the Work.  The Owner will neither have 
control over or charge of, nor be responsible for the construction 
means, methods, techniques, sequences or procedures, or for the 
safety precautions and programs in connection with the Work. 

 
B.1.3 Except as otherwise provided in the Contract Documents or when 

direct communications have been specifically authorized, the 
Owner and Contractor shall communicate with each other about 
matters arising out of or relating to the Contract.  Communications 
by and with the Architect/Engineer’s consultants shall be through 
the Architect/Engineer.  Communications by and with 
Subcontractors and material suppliers shall be through the 
Contractor.  Communications by and with separate contractors 
shall be through the Owner. 

 
B.1.4 Based upon the Architect/Engineer’s evaluations of the 

Contractor’s Application for Payment, or unless otherwise 
stipulated by the Owner, the Architect/Engineer will review and 
certify the amounts due the Contractor and will issue Certificates 
for Payment in such amounts. 

 
B.2 CONTRACTOR’S MEANS AND METHODS; 

MITIGATION OF IMPACTS 
 
B.2.1 The Contractor shall supervise and direct the Work, using the 

Contractor’s best skill and attention.  The Contractor shall be solely 
responsible for and have control over construction means, 
methods, techniques, sequences and procedures and for 
coordinating all portions of the Work under the Contract, unless 
the Contract Documents give other specific instructions concerning 
these matters.  If the Contract Documents give specific instructions 
concerning construction means, methods, techniques, sequences 
or procedures, the Contractor shall evaluate the jobsite safety 
thereof and, except as stated below, shall be fully and solely 
responsible for the jobsite safety of such means, methods, 
techniques, sequences or procedures. 
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B.2.2 The Contractor is responsible to protect and maintain the Work 
during the course of construction and to mitigate any adverse 
impacts to the project, including those caused by authorized 
changes, which may affect cost, schedule, or quality. 

 
B.2.3 The Contractor is responsible for the actions of all its personnel, 

laborers, suppliers, and Subcontractors on the project.  The 
Contractor shall enforce strict discipline and good order among 
Contractor’s employees and other persons carrying out the Work.  
The Contractor shall not permit employment of persons who are 
unfit or unskilled for the tasks assigned to them. 

 
B.3 MATERIALS AND WORKMANSHIP 
 
B.3.1 The intent of the Contract Documents is to provide for the 

construction and completion in every detail of the Work described.  
All Work shall be performed in a professional manner and unless 
the means or methods of performing a task are specified 
elsewhere in the Contract Documents, Contractor shall employ 
methods that are generally accepted and used by the industry, in 
accordance with industry standards. 

 
B.3.2 The Contractor is responsible to perform the Work as required by 

the Contract Documents.  Defective Work shall be corrected at the 
Contractor’s expense. 

 
B.3.3 Work done and materials furnished may be subject to inspection 

and/or observation and testing by the Owner to determine if they 
conform to the Contract Documents.  Inspection of the Work by 
the Owner does not relieve the Contractor of responsibility for the 
Work in accordance with the Contract Documents. 

 
B.3.4 Contractor shall furnish adequate facilities, as required, for the 

Owner to have safe access to the Work including without 
limitation walkways, railings, ladders, tunnels, and platforms.  
Producers, suppliers, and fabricators shall also provide proper 
facilities and access to their facilities. 

 
B.3.5 The Contractor shall furnish Samples of materials for testing by the 

Owner and include the cost of the Samples in the Contract Price. 
 
B.4 PERMITS 
 

Contractor shall obtain and pay for all necessary permits, licenses 
and fees, except for those specifically excluded in the Public 
Improvement Supplemental General Conditions, for the 
construction of the Work, for temporary obstructions, enclosures, 
opening of streets for pipes, walls, utilities, environmental Work, 
etc., as required for the project.  Contractor shall be responsible 
for all violations of the law, in connection with the construction or 
caused by obstructing streets, sidewalks or otherwise.  Contractor 
shall give all requisite notices to public authorities. 

 
B.5 COMPLIANCE WITH GOVERNMENT REGULATIONS 
 
B.5.1 Contractor shall comply with Applicable Laws pertaining to the 

Work and the Contract.  Failure to comply with such requirements 
shall constitute a breach of Contract and shall be grounds for 
Contract termination.  Without limiting the generality of the 
foregoing, Contractor expressly agrees to comply with the 
following, as applicable: 

 
 (i) Title VI and VII of Civil Rights Act of 1964, as amended; (ii) 

Section 503 and 504 of the Rehabilitation Act of 1973, as 
amended; (iii) the Health Insurance Portability and Accountability 
act of 1996; (iv) the Americans with Disabilities Act of 1990, as 
amended; (v) ORS Chapter 659A; as amended; (Vi) all regulations 
and administrative rules established pursuant to the foregoing 
laws; and (vii) all other applicable requirements of federal and 
state civil rights and rehabilitation statutes, rules and regulations. 

 

B.5.2 Contractor shall comply with all applicable requirements of federal 
and state civil rights and rehabilitation statues, rules and 
regulations, and 

 
a) Contractor shall not discriminate against Disadvantaged, 

Minority, Women or Emerging Small Business enterprises, as 
those terms are defined in ORS 200.005, or a business enterprise 
that is owned or controlled by or at that employs a disabled 
veteran, as that term is defined in ORS 408.225, in the awarding 
of subcontracts. 

b) Contractor shall maintain, in current and valid form, all licenses 
and certificates required by Applicable Laws or this Contract 
when performing the Work. 

 
B.5.3 Unless contrary to federal law, Contractor shall certify that it shall 

not accept a bid from Subcontractors to perform Work as 
described in ORS 701.005 under this Contract unless such 
Subcontractors are registered with the Construction Contractors 
Board in accordance with ORS 701.035 to 701.055 at the time they 
submit their bids to the Contractor. 

 
B.5.4 Unless contrary to federal law, Contractor shall certify that each 

landscape contractor, as defined in ORS 671.520(2), performing 
Work under this Contract holds a valid landscape contractor’s 
license issued pursuant to ORS 671.560. 

 
B.5.5 The following notice is applicable to Contractors who perform 

excavation Work.  “ATTENTION: Oregon law requires you to follow 
rules adopted by the Oregon Utility Notification Center.  Those 
rules are set forth in OAR 952-001-0010 through ORS 952-001-
0090.  You may obtain copies of the rules by calling the center at 
(503) 232-1987”. 

 
B.5.6 Failure to comply with any or all of the requirements of B.5.1 

through B.5.5 shall be a breach of Contract and constitute grounds 
for Contract termination.  Damages or costs resulting from such 
noncompliance shall be the responsibility of Contractor. 

 
B.6 SUPERINTENDENCE 
 

Contractor shall keep on the site, during the progress of the Work, 
a competent superintendent and any necessary assistants who 
shall be satisfactory to the Owner and who shall represent the 
Contractor on the site.  Directions given to the superintendent by 
the Owner shall be confirmed in writing to the Contractor. 

 
B.7 INSPECTION 
 
B.7.1 Owner shall have access to the Work at all times. 
 
B.7.2 Inspection of the Work will be made by the Owner at its discretion.  

The Owner will have authority to reject Work that does not 
conform to the Contract Documents.  Any Work found to be not in 
conformance with the Contract Documents, in the discretion of 
the Owner, shall be removed and replaced at the Contractor’s 
expense. 

 
B.7.3 Contractor shall make or obtain at the appropriate time all tests, 

inspections and approvals of portions of the Work required by the 
Contract Documents or by Applicable Laws or orders of public 
authorities having jurisdiction.  Unless otherwise provided, the 
Contractor shall make arrangements for such tests, inspections 
and approvals with an independent testing laboratory or entity 
acceptable to the Owner, or with the appropriate public authority, 
and shall bear all related costs of tests, inspections and approvals.  
Tests or inspections conducted pursuant to the Contract 
Documents shall be made promptly to avoid unreasonable delay in 
the Work.  The Contractor shall give the Owner timely notice of 
when and where tests and inspections are to be made so that the 
Owner may be present for such procedures.  Required certificates 
of testing, inspection or approval shall, unless otherwise required 
by the Contract Documents, be secured by the Contractor and 
promptly delivered to the Owner. 
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B.7.4 As required by the Contract Documents, Work done or material 

used without required inspection or testing and/or without 
providing timely notice to the Owner may be ordered removed at 
the Contractor’s expense. 

 
B.7.5 If directed to do so any time before the Work is accepted, the 

Contractor shall uncover portions of the completed Work for 
inspection.  After inspection, the Contractor shall restore such 
portions of Work to the standard required by the Contract.  If the 
Work uncovered is unacceptable or was done without required 
testing or inspection or sufficient notice to the Owner, the 
uncovering and restoration shall be done at the Contractor’s 
expense.  If the Work uncovered is acceptable and was done with 
sufficient notice to the Owner, the uncovering and restoration will 
be paid for pursuant to a Change Order. 

 
B.7.6 If any testing or inspection reveals failure of the portions of the 

Work to comply with Requirements established by the Contract 
Documents, all costs made necessary by such failure, including 
those of repeated procedures and compensation for the Owner’s 
and Architect/Engineer’s services and expenses, shall be at the 
Contractor’s expense. 

 
B.7.7 When the United States government participates in the cost of the 

Work, or the Owner has an agreement with other public or private 
organizations, or if any portion of the Work is being performed for 
a third party or in close proximity to third party facilities, 
representatives of these organizations shall have the right to 
inspect the Work affecting their interests or property.  Their right 
to inspect shall not make them a party to the Contract and shall 
not interfere with the rights of the parties of the Contract.  
Instructions or orders of such parties shall be transmitted to the 
Contractor, through the Owner. 

 
B.8 SEVERABILITY 
 

If any provision of this Contract is declared by a court to be 
unenforceable, illegal, or in conflict with any law, the validity of 
the remaining terms and provisions shall not be affected and the 
rights and obligations of the parties shall be construed and 
enforced as if the Contract did not contain the particular provision 
held to be invalid. 

 
B.9 ACCESS TO RECORDS 
 
B.9.1 Contractor shall keep, at all times on the Work site, one record 

copy of the complete Contract Documents, including the Plans, 
Specifications, Construction Change Directives and addenda, in 
good order and marked currently to record field changes and 
selections made during construction, and one record copy of 
Shop Drawings, Product Data, Samples and similar submittals, 
and shall at all times give the Owner access thereto. 

 
B.9.2 Contractor shall retain and the Owner and its duly authorized 

representatives shall have access, for a period not less than ten 
(10) years, to all Record Documents, financial and accounting 
records, and other books, documents, papers and records of 
Contractor which are pertinent to the Contract, including records 
pertaining to examination, excerpts and transcripts.  If for any 
reason, any part of the Work or this Contract shall be subject to 
litigation, Contractor shall retain all such records until all 
litigation is resolved and Contractor shall continue to provide 
Owner and/or its agents with full access to such records until 
such time as all litigation is complete and all periods for appeal 
have expired and full and final satisfaction of any judgment, 
order or decree is recorded and Owner receives a record copy of 
documentation from Contractor. 

 
 
 
 

B.10 WAIVER 
 

Failure of the Owner to enforce any provision of this Contract 
shall not constitute a waiver or relinquishment by the Owner of 
the right to such performance in the future nor of the right to 
enforce any other provision of this Contract. 

 
B.11 SUBCONTRACTS AND ASSIGNMENT 
 
B.11.1 Contractor shall require each Subcontractor, to the extent of the 

Work to be performed by the Subcontractor, to be bound by the 
terms and conditions of these OUS Public Improvement Eastern 
Oregon University General Conditions, and to assume toward the 
Contractor all of the obligations and responsibilities which the 
Contractor assumes toward the Owner thereunder, unless (1) the 
same are clearly inapplicable to the subcontract at issue because 
of legal requirements or industry practices, or (2) specific 
exceptions are requested by Contractor and approved in writing 
by Owner.  Where appropriate, Contractor shall require each 
Subcontractor to enter into similar agreements with sub-
subcontractors at any level. 

 
B.11.2 At Owner’s request, Contractor shall submit to Owner prior to 

their execution either Contractor’s form of subcontract, or the 
subcontract to be executed with any particular Subcontractor.  If 
Owner disapproves such form, Contractor shall not execute the 
form until the matters disapproved are resolved to Owner’s 
satisfaction.  Owner’s review, comment upon or approval of any 
such form shall not relieve Contractor of its obligations under this 
Agreement or be deemed a waiver of such obligations of 
Contractor. 

 
B.11.3 Contractor shall not assign, sell, or transfer its rights, or delegate 

its responsibilities under this Contract, in whole or in part, 
without the prior written approval of the Owner.  No such 
written approval shall relieve Contractor of any obligations of this 
Contract, and any transferee shall be considered the agent of the 
Contractor and bound to perform in accordance with the 
Contract Documents.  Contractor shall remain liable as between 
the original parties to the Contract as if no assignment had 
occurred. 

 
B.12 SUCCESSORS IN INTEREST 

The provisions of this Contract shall be binding upon and shall 
accrue to the benefit of the parties to the Contract and their 
respective permitted successors and assigns. 

 
B.13 OWNER’S RIGHT TO DO WORK 
 

Owner reserves the right to perform other or additional work at 
or near the project site with other forces than those of the 
Contractor.  If such work takes place within or next to the project 
site, Contractor shall coordinate work with the other contractors 
or forces, cooperate with all other contractors or forces, carry 
out the Work in a way that will minimize interference and delay 
for all forces involved, place and dispose of materials being used 
so as not to interfere with the operations of another, and join the 
Work with the work of the others in an acceptable manner and 
perform it in proper sequence to that of the others.  The Owner 
will resolve any disagreements that may arise between or among 
Contractor and the other contractors over the method or order 
of doing all work (including the Work).  In case of unavoidable 
interference, the Owner will establish work priority (including the 
Work) which generally will be in the sequence that the contracts 
were awarded. 

 
B.14 OTHER CONTRACTS 
 

In all cases and at any time, the Owner has the right to execute 
other contracts related to or unrelated to the Work of this 
Contract.  The Contractor of this Contract shall fully cooperate 
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with any and all other contractors without additional cost to the 
Owner in the manner described in section B.13. 

 
B.15 GOVERNING LAW 
 

This Contract shall be governed by and construed in accordance 
with the laws of the State of Oregon without regard to principles 
of conflict of laws. 

 
B.16 LITIGATION 
 

Any Claim between Owner and Contractor that arises from or 
relates to this Contract and that is not resolved through the 
Claims Review Process in Section D.3 shall be brought and 
conducted solely and exclusively within the Circuit Court of 
Marion County for the State of Oregon, provided, however, if a 
Claim must be brought in a federal forum, then it shall be 
brought and conducted solely and exclusively within the United 
States District Court for the State of Oregon.  In no event shall 
this section be construed as a waiver by the State of Oregon on 
any form of defense or immunity, whether sovereign immunity, 
governmental immunity, immunity based on the Eleventh 
Amendment to the Constitution of the United States or 
otherwise, from any claim or from the jurisdiction of any court.  
CONTRACTOR, BY EXECUTION OF THIS CONTRACT, HEREBY 
CONSENTS TO THE IN PERSONAM JURISDICTION OF THE COURTS 
REFERENCED IN THIS SECTION B.15. 

 
B.17 ALLOWANCES 
 
B.17.1 The Contractor shall include in the Contract Price all allowances 

stated in the Contract Documents.  Items covered by allowances 
shall be supplied for such amounts and by such persons or 
entities as the Owner may direct. 

 
B.17.2 Unless otherwise provided in the Contract Documents: 
 

a) When finally reconciled, allowances shall cover the cost of the 
Contractor of materials and equipment delivered at the site and 
all required taxes, less applicable trade discounts; 

b) Contractor’s costs for unloading and handling at the site, labor, 
installation costs, overhead, profit and other expenses 
contemplated for state allowance amounts shall be included in 
the Contract Price but not in the allowances: 

c) Whenever costs are more than or less than allowances, the 
Contract Price shall be adjusted accordingly by Change Order.  
The amount of the Change Order shall reflect (i) the difference 
between actual costs and the allowances under Section B.17.2(a) 
and (2) changes in Contractor’s costs under Section B.17.2(b). 

d) Unless Owner requests otherwise, Contractor shall provide to 
Owner a proposed fixed price for any allowance work prior to its 
performance. 

 
B.18  SUBMITTALS, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES 
 

B.18.1 The Contractor shall prepare and keep current, for the 
Architect’s/Engineer’s approval (or for the approval of Owner if 
approval authority has not been delegated to the 
Architect/Engineer), a schedule and list of submittals which is 
coordinated with the Contractor’s construction schedule and 
allows the Architect/Engineer reasonable time to review 
submittals.  Owner reserves the right to finally approve the 
schedule and list of submittals.  Submittals include, without 
limitation, Shop Drawings, Product Data, and Samples which are 
described below: 

 
a) Shop Drawings are drawings, diagrams, schedules and other data 

specially prepared for the Work by the Contractor or a 
Subcontractor (including any sub-subcontractor), manufacturer, 
supplier or distributor to illustrate some portion of the Work. 

b) Product Data are illustrations, standard schedules, performance 
charges, instructions, brochures, diagrams and other information 
furnished by the Contractor to illustrate materials or equipment 
for some portion of the Work. 

c) Samples are physical examples which illustrate materials, 
equipment or workmanship and establish standards by which the 
Work will be judged. 

 
B.18.2 Shop Drawings, Product Data, Samples and similar submittals are 

not Contract Documents.  The purpose of their submittal is to 
demonstrate for those portions of the Work for which submittals 
are required by the Contract Documents the way by which the 
Contractor proposes to conform to the information given and the 
design concept expressed in the Contract Documents.  Review of 
submittals by the Architect/Engineer is not conducted for the 
purpose of determining the accuracy and completeness of other 
details such as dimensions and quantities, or for substantiating 
instructions for installation or performance of equipment or 
systems, or for approval of safety precautions or, unless 
otherwise specifically stated by the Architect/Engineer, of any 
construction means, methods, techniques, sequences or 
procedures, all of which remain the responsibility of the 
Contractor as required by the Contract Documents.  The 
Architect/Engineer’s review of the Contractor’s submittals shall 
not relieve the Contractor of its obligations under the Contract 
Documents.  The Architect/Engineer’s approval of a specific item 
shall not indicate approval of an assembly of which the item is a 
component.  Informational submittals upon which the 
Architect/Engineer is not expected to take responsive action may 
be so identified in the Contract Documents.  Submittals which are 
not required by the Contract Documents may be returned by the 
Architect/Engineer without action. 

 
B.18.3 The Contractor shall review for compliance with the Contract 

Documents, approve and submit to the Architect/Engineer Shop 
Drawings, Product Data, Samples and similar submittals required 
by the Contract Documents with reasonable promptness and in 
such sequence as to cause no delay in the Work or in the 
activities of the Owner or of separate contractors.  Submittals 
which are not marked as reviewed for compliance with the 
Contract Documents and approved by the Contractor may be 
returned by the Architect/Engineer without action. 

 
B.18.4 By approving and submitting Shop Drawings, Product Data, 

Samples and similar submittals, the Contractor represents that 
the Contractor has determined and verified materials, field 
measurements and field construction criteria related thereto, or 
will do so, and has checked and coordinated the information 
contained within such submittals with the requirements of the 
Work and of the Contract Documents. 

 
B.18.5 The contractor shall perform no portion of the Work for which 

the Contract Documents require submittal and review of Shop 
Drawings, Product Data, Samples or similar submittals until the 
respective submittal has been approved by the 
Architect/Engineer. 

 
B.18.6 The Work shall be in accordance with approved submittals except 

that the Contractor shall not be relieved of responsibility for 
deviations from requirements of the Contract Documents by the 
Architect/Engineer’s review or approval of Shop Drawings, 
Product Data, Samples or similar submittals unless the Contractor 
has specifically informed the Architect/Engineer in writing of such 
deviation at the time of submittal and (i) the Architect/Engineer 
has given written approval to the specific deviation as a minor 
change in the Work, or (ii) a Change Order or Construction 
Change Directive has been executed by Owner authorizing the 
deviation.  The Contractor shall not be relieved of responsibility 
for errors or omissions in Shop Drawings, Product Data, Samples 
or similar submittals by the Architect/Engineer’s review or 
approval thereof. 
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B.18.7 In the event that Owner elects not to have the obligations and 
duties described under this Section B.18 performed by the 
Architect/Engineer, or in the event no Architect/Engineer is 
employed by Owner on the project, all obligations and duties 
assigned to the Architect/Engineer hereunder shall be performed 
by the Owner. 

 
B.19 SUBSTITUTIONS 
 

The Contractor may make Substitutions only with the consent of 
the Owner, after evaluation by the Owner and only in accordance 
with a Change Order or Construction Change Directive.  
Substitutions shall be subject to the requirements of the Bid 
documents.  By making requests for Substitutions, the Contractor 
represents that the Contractor has personally investigated the 
proposed substitute product; represents that the Contractor will 
provide the same warranty for the Substitution that the 
Contractor would for the product originally specified unless 
approved otherwise; certifies that the cost data presented is 
complete and includes all related costs under this Contract 
including redesign costs, and waives all claims for additional costs 
related to the Substitution which subsequently become 
apparent; and will coordinate the installation of the accepted 
Substitution, making such changes as may be required for the 
Work to be completed in all respects. 

 
B.20 USE OF PLANS AND SPECIFICATIONS 
 
 Plans, Specifications and related Contract Documents furnished 

to Contractor by Owner or Owner’s Architect/Engineer shall be 
used solely for the performance of the Work under this Contract.  
Contractor and its Subcontractors and suppliers are authorized to 
use and reproduce applicable portions of such documents 
appropriate to the execution of the Work but shall not claim any 
ownership or other interest in them beyond the scope of this 
Contract, and no such interest shall attach.  Unless otherwise 
indicated, all common law, statutory and other reserved rights, in 
addition to copyrights, are retained by Owner. 

 
B.21 FUNDS AVAILABLE AND AUTHORIZED 
 
 If Owner fails to receive funding, appropriations, allocations or 

other expenditure authority as contemplated by Owner’s budget 
and Owner determines, in its assessment and ranking of the 
policy objectives explicit or implicit in Owner’s budget, Owner 
may determine it is necessary to and may terminate the Public 
Improvement Contract. 

 
B.22 NO THIRD PARTY BENEFICIARIES 
 
 Owner and Contractor are the only parties to this Contract and 

are the only parties entitled to enforce its terms.  Nothing in this 
Contract gives, is intended to give, or shall be construed to give 
or provide any benefit or right, whether directly, indirectly, or 
otherwise, to third persons unless such third persons are 
individually identified by name herein and expressly described as 
intended beneficiaries of the terms of this Contract. 

 
SECTION C 

WAGES AND LABOR 
 
C.1 MINIMUM WAGE RATES ON PUBLIC WORKS 
 
 Contractor shall comply fully with the provisions of ORS279C.800 

through 279C.870.  Documents establishing those conditions, as 
determined by the Commissioner of the Bureau of Labor and 
Industries (BOLI), are included as attachments to or are 
incorporated by reference in the Contract Documents.  Pursuant 
to ORS 279C.830(1)(d), Contractor shall pay workers at not less 
than the specified minimum hourly rate of wage, and shall 
include the requirement in all subcontracts.  If the Work is 

subject to both the state prevailing wage rate law and the federal 
Davis-Bacon Act, Contractor shall pay the higher of the applicable 
state or federal prevailing rate of wage.  Contractor shall provide 
written notice to all workers of the number of hours per day and 
days per week such workers may be required to work. 

 
C.2 PAYROLL CERTIFICATION AND FEE REQUIREMENTS 
 
C.2.1 In accordance with ORS 279C.845, the Contractor and every 

Subcontractor shall submit written certified statements to the 
Owner, on the form prescribed by the Commissioner of the 
Bureau of Labor and Industries, certifying the hourly rate of wage 
paid each worker which the Contractor or the Subcontractor has 
employed on the project and further certifying that no worker 
employed on the project has been paid less than the prevailing 
rate of wage or less than the minimum hourly rate of wage 
specified in the Contract, which certificate and statement shall be 
verified by the oath of the Contractor or the Subcontractor that 
the Contractor or Subcontractor has read the certified statement, 
that the Contractor or Subcontractor knows the contents of the 
certified statement, and, that to the Contractor’s or 
Subcontractor’s best knowledge and belief, the certified 
statement is true.  The certified statements shall set out 
accurately and completely the payroll records for the prior week, 
including the name and address of each worker, the worker’s 
correct classification, rate of pay, daily and weekly number of 
hours worked, deductions made, and actual wages paid.  
Certified statements for each week during which the Contractor 
or Subcontractor has employed a worker on the project shall be 
submitted once a month, by the fifth business day of the 
following month.  The Contractor and Subcontractors shall 
preserve the certified statements for a period of ten (10) years 
from the date of completion of the Contract. 

 
C.2.2 Pursuant to ORS 279C.845(7), the Owner shall retain 25 percent 

of any amount earned by the Contractor on this public works 
project until the Contractor has filed the certified statements 
required by section C.2.1.  The Owner shall pay to the Contractor 
the amount retained under this subsection with 14 days after the 
Contractor files the required certified statements, regardless of 
whether a Subcontractor has failed to file certified statements. 

 
C.2.3 Pursuant to ORS 279C845(8), the Contractor shall retain 25 

percent of any amount earned by a first-tier Subcontractor on 
this public works project until the first-tier Subcontractor has 
filed with the Owner the certified statements required by C.2.1.  
Before paying any amount retained under this subsection, the 
Contractor shall verify that the first-tier Subcontractor has filed 
the certified statement.  Within 14 days after the first-tier 
Subcontractor files the required certified statement the 
Contractor shall pay the first-tier Subcontractor any amount 
retained under this subsection. 

 
C.2.4 In accordance with statutory requirements and administrative 

rules promulgated by the Commissioner of the Bureau of Labor 
and Industries, the fee required by ORS 279C.825(1) will be paid 
by Owner to the Commissioner. 

 
C.3 PROMPT PAYMENT AND CONTRACT CONDITIONS 
 
C.3.1 As a condition to Owner’s performance hereunder, the 

Contractor shall: 
 
C.3.1.1 Make payment promptly, as due, to all persons supplying to 

Contractor labor or materials for the prosecution of the Work 
provided for in this Contract. 

 
C.3.1.2 Pay all contributions or amounts due the State Industrial Accident 

Fund from such Contractor or Subcontractor incurred in the 
performance of the Contract. 

 
C.3.1.3 Not permit any lien or claim to be filed or prosecuted against the 

Owner on account of any labor or material furnished.  Contractor 
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will not assign any claims that Contractor has against Owner, or 
assign any sums due by Owner, to Subcontractors, suppliers, or 
manufacturers, and will not make any agreement or act in any 
way to give Subcontractors a claim or standing to make a claim 
against the Owner. 

 
C.3.1.4 Pay to the Department of Revenue all sums withheld from 

employees pursuant to ORS 316.167. 
 
C.3.2 As a condition to Owner’s performance hereunder, if Contractor 

fails, neglects or refuses to make prompt payment of any claim 
for labor or services furnished to the Contractor of a 
Subcontractor by any person in connection with the project as 
such claim becomes due, the proper officer(s) representing the 
Owner may pay the claim and charge the amount of the payment 
against funds due or to become due Contractor under this 
Contract.  Payment of claims in this manner shall not relieve the 
Contractor or the Contractor’s surety from obligation with 
respect to any unpaid claim. 

C.3.3 Contractor shall include in each subcontract for property or 
services entered into by the Contractor and a first-tier 
subcontractor, including a material supplier, for the purpose of 
performing a construction contract, a payment clause that 
obligates the Contractor to pay the first-tier Subcontractor for 
satisfactory performance under its subcontract within ten (10) 
days out of such amounts as are paid to the Contractor by the 
public contracting agency under this contract. 

 
C.3.4 All employers, including Contractor, that employ subject workers 

who work under this contract in the State of Oregon shall comply 
with ORS 656.017 and provide the required Workers’ 
Compensation coverage, unless such employers are exempt 
under ORS 656.126.  Contractor shall ensure that each of its 
Subcontractors complies with these requirements. 

 
C.4 PAYMENT FOR MEDICAL CARE 
 
 As a condition to Owner’s performance hereunder, Contractor 

shall promptly, as due, make payment to any person, 
partnership, association or corporation furnishing medical, 
surgical, and hospital care or other needed care and attention, 
incident to sickness or injury, to the employees of such 
Contractor, all sums of which the Contractor agrees to pay for 
such services and all moneys and sums which the Contractor has 
collected or deducted from the wages of personnel pursuant to 
any law, contract or agreement for the purpose of providing or 
paying for such services. 

 
C.5 HOURS OF LABOR 
 
 As a condition to Owner’s performance hereunder, no person 

shall be employed to perform Work under this Contract for more 
than ten (10) hours in any one day or forty (40) hours in any one 
week, except in cases of necessity, emergency or where public 
policy absolutely requires it.  In such instances, Contractor shall 
pay the employee at least time and half pay: 

 
a. For all overtime in excess of eight (8) a day or forty 

(40) hours in any one week when the work week is 
five consecutive days, Monday through Friday; or 

b. For all overtime in excess of ten (10) hours a day or 
forty (40) hours in any one week when the work week 
is four consecutive days, Monday through Friday; and 

c. For all Work performed on Saturday and on any legal 
holiday specified in ORS 279C.540. 

 
This section C.5 will not apply to Contractor’s Work under this 
Contract to the extent Contractor is currently a party to a 
collective bargaining agreement with any labor organization. 
 

This section C.5 shall not excuse Contractor from 
completion of the Work within the time required 
under this Contract. 

 
SECTION D 

CHANGES IN THE WORK 
 
D.1 CHANGES IN WORK 
 
D.1.1 The terms of this Contract shall not be waived, altered, modified, 

supplemented or amended in any manner whatsoever, without 
prior written agreement and then only after any necessary 
approvals have been obtained.  A Change Order is required, 
which shall not be effective until its execution by the parties to 
this Contract and all approvals required by public contracting 
laws have been obtained. 

 
D.1.2 It is mutually agreed that changes in Plans, quantities, or details 

of construction are inherent in the nature of construction and 
may be necessary or desirable during the course of construction.  
Within the general scope of this Contract, the Owner may at any 
time, without notice to the sureties and without impairing the 
Contract, require changes consistent with this Section D.1.  All 
changes to the Work shall be documented and Change Orders 
shall be executed under the conditions of the Contract 
Documents.  Such changes may include, but are not limited to: 

 
a) Modification of specifications and design. 
b) Increases or decreases in quantities. 
c) Increases or decreases to the amount of Work. 
d) Addition or elimination of any Work item. 
e) Change in the duration of the project. 
f) Acceleration or delay in performance of Work. 
g) Deductive changes. 
 
Deductive changes are those that reduce the scope of Work, and 
shall be made by mutual agreement whenever feasible.  In cases 
of suspension or partial termination under Section J, Owner 
reserves the right to unilaterally impose a deductive change and 
to self-perform such Work, for which the provisions of B.13 
(Owner’s Right to Do Work) shall then apply.  Adjustments in 
compensation shall be made under the provisions of D.1.3, in 
which costs for deductive changes shall be based upon a Direct 
Costs adjustment together with the related percentage markup 
specified for profit, overhead and other indirect costs, unless 
otherwise to by Owner. 

 
D.1.3 The Owner and Contractor agree that adjustments to or deletions 

from the Work shall be administered and compensated according 
to the following: 

 
a) Unit Pricing:  Unit pricing may be utilized at the Owner’s option 

when unit prices or solicitation alternates were provided that 
established the cost for adjustments to Work, and a binding 
obligation exists under the Contract on the parties covering the 
terms and conditions of the adjustment to Work. 

b) Fixed Fee:  If the Owner elects not to utilize unit pricing, or in the 
event that unit pricing is not available or appropriate, fixed 
pricing may be used for adjustments to or deletions from the 
Work.  In fixed pricing the basis of payments or total price shall 
be agreed upon in writing between the parties to the Contract, 
and shall be established before the Work is done whenever 
feasible.  Notwithstanding the foregoing, the mark-ups set forth 
in D.1.3(c) shall be utilized in establishing fixed pricing, and such 
mark-ups shall not be exceeded.  Cost and price data relating to 
adjustments to or deletions from the Work shall be supplied by 
Contractor to Owner upon request, but Owner shall be under no 
obligation to make such requests. 

c) Time and Material:  In the event that unit pricing and fixed 
pricing are not utilized, then adjustments to or deletions from the 
Work shall be performed on a cost reimbursement basis for 
Direct Costs.  Such Work shall be compensated on the basis of 
the actual, reasonable and allowable cost of labor, equipment, 
and material furnished on the Work performed, The Contractor 
or Subcontractor who performs the Work shall be allowed to add 
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up to ten percent (10%) markup to the Direct Costs as full 
compensation for profit, Overhead and other indirect costs for 
Work performed with the Contractor’s or Subcontractor’s own 
forces: 
 

On Labor…………….…………………..15% 
On Equipment…………………………10% 
On Materials……………………………10% 

  
Each ascending tier Subcontractor or the Contractor that did not 
perform the Work will be allowed a to add up to five percent 
(5%) supplemental markup on the Direct Costs of the Work (but 
not the above allowable markups) covered by a Change Order:  
No additional markup shall be permitted for any third tier or 
greater descending Subcontractor. 
 
Example:  $20,000 of Direct Costs Work performed by a 2nd Tier 
Subcontractor 
 

 Markup Allowed Total Fee Plus Markup 
General Contractor 5% $1,000.00 
1st Tier Sub Contractor 5% $1,000.00 
2nd Tier Sub Contractor 10% $22,000.00 

 
d) Payments made to the Contractor shall be complete 

compensation for Overhead, profit, and all costs that were 
incurred by the Contractor or by other forces furnished by the 
Contractor, including Subcontractors, for adjustments to or 
deletions from the Work pursuant to a Change Order.  Owner 
may establish a maximum cost for additional Work under this 
Section D.1.3, which shall not be exceed for reimbursement 
without additional written authorization from Owner in the form 
of a Change Order.  Contractor shall not be required to complete 
such additional Work without additional authorization. 

 
D.1.4 Any necessary adjustment of Contract Time that may be required 

as a result of adjustments to or deletions from the Work must be 
agreed upon by the parties before the start of the revised Work 
unless Owner authorizes Contractor to start the revised Work 
before agreement on Contract Time adjustment. 

 
Contractor shall submit any request for additional compensation 
(and additional Contract Time if Contractor was authorized to 
start Work before an adjustment of Contract Time was approved) 
as soon as possible but no later than thirty (30) days after receipt 
of Owner’s request for additional Work.  If Contractor’s request 
for additional compensation or adjustment of Contract time is 
not made within the thirty (30) day time limit, Contractor’s 
request pertaining to that additional Work shall be barred.  The 
thirty (30) day time limit for making requests shall not be 
extended for any reason, including without limitation 
Contractor’s claimed inability to determine the amount of 
additional compensation or adjustment of Contract time, unless 
an extension is granted in writing by Owner.  If the Owner denies 
Contractor’s request for additional compensation or adjustment 
of Contract Time, Contractor may proceed to file a Claim under 
Section D.3, Claims Review Process.  No other reimbursement, 
compensation, or payment will be made, except as provided in 
Section D.1.5 for impact claims. 

 
D.1.5 If any adjustment to Work under Section D.1.32 causes an 

increase or decrease in the Contractor’s cost of, or the Contract 
Time required for the performance of any other part of the Work 
under this Contract, Contractor shall submit a written request to 
the Owner, setting forth the nature and specific extent of the 
request, including all time and cost impacts against the Contract 
as soon as possible, but no later than thirty (30) days after receipt 
of Owner’s request for adjustments to or deletions from the 
Work by Contractor. 

 
 The thirty (30) day time limit applies to claims of Subcontractors, 

suppliers, or manufacturers who may be affected by Owner’s 
request for adjustments to or deletions from the Work and who 

request additional compensation or an extension of Contract 
Time to perform; Contractor has responsibility for contacting its 
Subcontractors, suppliers, or manufacturers within the thirty (30) 
day time limit, and including their requests with Contractor’s 
requests.  If the request involves Work to be completed by 
Subcontractors, or materials to be furnished by suppliers or 
manufacturers, such requests shall be submitted to the 
Contractor in writing with full analysis and justification for the 
adjustments to compensation and Contract Time requested.  The 
Contractor shall analyze and evaluate the merits of the requests 
submitted by Subcontractors, suppliers, and manufacturers to 
Contractor prior to including those requests and Contractor’s 
analysis and evaluation of those requests with Contractor’s 
requests for adjustments to compensation or Contract Time that 
Contractor submits to the Owner.  Failure of Subcontractors, 
suppliers, manufacturers or others to submit their requests to 
Contractor for inclusion with Contractor’s requests submitted to 
Owner within the time period and by the means described in this 
section shall constitute a waiver of these Subcontractor claims.  
The Owner will not consider direct requests or claims from 
Subcontractors, suppliers, manufacturers or others not a party to 
this Contract.  The consideration of such requests and claims 
under this section does not give any Person, not a party to the 
Contract the right to bring a claim against Owner, whether in this 
claims process, in litigation, or in any dispute resolution process. 

 
If the Owner denies the Contractor’s request for adjustment to 
compensation or Contract Time, the Contractor may proceed to 
file a Claim under Section D.3, Claims Review Process. 

 
D.1.6 No request or Claim by the Contractor for additional costs or an 

adjustment of Contract Time shall be allowed if made after 
receipt of final payment application under this Contract.  Final 
payment application must be made by Contractor within the time 
required under Section E.6.4. 

 
D.1.7 It is understood that changes in the Work are inherent in 

construction of this type.  The number of changes, the scope of 
those changes, and the effect they have on the progress of the 
original Work cannot be defined at this time.  The Contractor is 
notified that numerous changes may be required and that there 
will be no compensation made, unless and only to the extent 
otherwise provided in the Contract Documents, to the Contractor 
directly related to the number of changes.  Each change will be 
evaluated FOR EXTENSION OF Contract Time and increase or 
decrease in compensation based on its own merit. 

 
D.2. DELAYS 
 
D.2.1 Delays in construction include “Avoidable Delays”, which are 

defined in Section D.2.1.1, and “Unavoidable Delays”, which are 
defined in Section D.2.1.2.  The effect of Avoidable Delays is 
described in Section D.2.2 and the effect of Unavoidable Delays is 
described in Section D.2.3. 

 
D.2.1.1 Avoidable Delays include any delays other than Unavoidable 

Delays, and include delays that otherwise would be considered 
Unavoidable Delays but that: 

 
a) Could have been avoided by the exercise of care, prudence, 

foresight, and diligence on the part of the Contractor or its 
Subcontractors. 

b) Affect only a portion of the Work and do not necessarily prevent 
or delay the prosecution of neither other parts of the Work nor 
the completion of the whole Work within the Contract time. 

c) Do not impact activities on the accepted critical path schedule. 
d) Are associated with the reasonable interference of other 

contractors employed by the Owner that do not necessarily 
prevent the completion of the whole Work within the Contract 
time. 

 
D.2.1.2 Unavoidable Delays include delays other than Avoidable Delays 
that are: 
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a) To the extent caused by any actions of the Owner, or any other 

employee or agent of the Owner, or by separate contractor 
employed by the Owner. 

b) To the extent caused by any site conditions which differ 
materially from what was represented in the Contract 
Documents or from conditions that would normally be expected 
to exist and be inherent to the construction activities defined in 
the Contract Documents.  The Contractor shall notify the Owner 
immediately of differing site conditions before the area has been 
disturbed.  The Owner will investigate the area and make a 
determination as to whether or not the conditions differ 
materially from either the conditions stated in the Contract 
Documents or those which could reasonably be expected in 
execution of this particular Contract.  If Contractor and the 
Owner agrees that a differing site condition exists, any 
adjustment to compensation or Contract time will be determined 
based on the process set forth in Section D.1.5 for adjustments to 
or deletions from Work.  If the Owner disagrees that a differing 
site condition exists and denies Contractor’s request for 
additional compensation or Contract time, Contractor may 
proceed to file a Claim under Section D.3, Claims Review Process. 

c) To the extent caused by Force Majeure acts, events or 
occurrences, that could not have been avoided by the exercise of 
care, prudence, foresight, and diligence on the part of the 
Contractor or its Subcontractors. 

d) To the extent caused by adverse weather conditions.  Any 
adverse weather conditions must be substantiated by 
documentary evidence that weather conditions were abnormal 
for the specific time period claimed, could not have been 
anticipated by the Contractor, and adversely impacted the 
project in a manner that could not be avoided by rescheduling 
the Work or by implementing measures to protect against the 
weather so that the Work could proceed.  A ran, windstorm, high 
water, or other natural phenomenon for the specific locality of 
the Work, which might reasonably have been anticipated from 
the previous 10-ear historical records of the general locality of 
the Work, shall not be construed as abnormal.  The parties agree 
that rainfall greater than the following levels cannot be 
reasonably anticipated: 
 

i. Daily rainfall equal to, or greater than, o.50 inch 
during a month when the monthly rainfall exceeds the 
normal monthly average by twenty-five percent 
(25%). 

ii. Daily rainfall equal to, or greater than 0.75 inch at any 
time. 

 
The Office of the Environmental Data Service of the National 
Oceanic and Atmospheric Administration of the U.S. Department 
of Commerce nearest the project site shall be considered official 
agency of record for weather information. 

 
D.2.2 Contractor shall not be entitled to additional compensation or 

additional Contract time for Avoidable Delays. 
 
D.2.3 In the event of Unavoidable Delays, based on principles of 

equitable adjustment, Contractor may be entitled to the 
following: 

 
a) Contractor may be entitled to additional compensation or 

additional Contract time, or both, for Unavoidable Delays 
described in Section D.2.1.2.(a) and (b). 

b) Contractor may be entitled to additional Contract time for 
Unavoidable Delays described in Section D.2.1.2(c) and (d). 

 
In the event of any requests for additional compensation or additional 
Contract time, or both, as applicable, arising under this Section D.2.3 
for Unavoidable Delays, other than requests for additional 
compensation or additional Contract time for differing site conditions 
for which a review process is established under Section D.2.1.2 (b), 
Contractor shall submit a written notification of the delay to the 
Owner within two (2) days of the occurrence of the cause of the delay.  

This written notification shall state the cause of the potential delay, 
the project components impacted by the delay, and the anticipated 
additional Contract time extension or the additional compensation, or 
both, as applicable, resulting from the delay.  Within seven (7) days 
after the cause of the delay has been mitigated, or in no case more 
than thirty (30) days after the initial written notification, the 
Contractor shall submit to the Owner, a complete and detailed request 
for additional compensation or additional Contract time, or both, as 
applicable, resulting from the delay.  If the Owner denies Contractor’s 
request for additional compensation or adjustment of Contract time, 
the Contractor may proceed to file a Claim under Section D.3, Claims 
Review Process. 
 
If Contractor does not timely submit the notices required under this 
Section D.2, then unless otherwise prohibited by law, Contractor’s 
Claim shall be barred. 

 
D.3 CLAIMS REVIEW PROCESS 
 
D.3.1 All Contractor Claims shall be referred to the Owner for review.  

Contractor’s Claims, including Claims for adjustments to 
compensation or Contract time, shall be submitted in writing by 
Contractor to the Owner within five (5) Days after a denial of 
Contractor’s initial request for an adjustment of Contract terms, 
payment of money, extension of Contract Time or other relief, 
provided that such initial request has been submitted in 
accordance with the requirements and within the time limits 
established in these EOU General Conditions.  Within thirty (30) 
days after the initial Claim, Contractor shall submit to the Owner 
a complete and detailed description of the Claim (the “Detailed 
Notice”) that includes all information required by Section D.3.2.  
Unless the Claim is made in accordance with these3 time 
requirements, it shall be waived by Contractor. 

 
D.3.2 The Detailed Notice of the Claim shall be submitted in writing by 

Contractor and shall include a detailed, factual statement of the 
basis of the Claim, pertinent dates, Contract provisions which 
support or allow the Claim, reference to or copies of any 
documents which support the Claim, the dollar value of the 
Claim, and the Contract time adjustment requested for the Claim.  
If the Claim involves Work to be completed by Subcontractors, 
the Contractor will analyze and evaluate the merits of the 
Subcontractor claim prior to forwarding it and that analysis and 
evaluation to the Owner.  The Owner will not consider direct 
claims from Subcontractors, suppliers, manufacturers, or others 
not a party to this Contract.  Contractor agrees that it will make 
no agreement, covenant, or assignment, nor will it commit any 
other act that will permit or assist any Subcontractor, supplier, 
manufacturer, or other to directly or indirectly make a claim 
against Owner. 

 
D.3.3 The Owner will review all Claims and take one or more of the 

following preliminary actions within ten (10) days of receipt of 
the Detailed Notice of a Claim: (1) request additional supporting 
information from the Contractor; (2) inform the Contractor and 
Owner in writing of the time required for adequate review and 
response; (3) reject the Claim in whole or in part and identify the 
reasons for rejection; (4) based on principles of equitable 
adjustment, recommend approval of all or part of the Claim; or 
(5) propose an alternate resolution. 

 
D.3.4 The Owner’s decision shall be final and binding on the Contractor 

unless appealed by written notice to the Owner within fifteen 
(15) days of receipt of the decision.  The Contractor must present 
written documentation supporting the Claim within fifteen (15) 
days of the notice of appeal.  After receiving the appeal 
documentation, the Owner shall review the materials and render 
a decision within thirty (30) days after receiving the appeal 
documents. 

 
D.3.5 The decision of the Owner shall be final and binding unless the 

Contractor delivers to the Owner its request for mediation, which 
shall be a non-binding process, within fifteen (15) days of the 
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date of the Owner’s decision.  The mediation process will e 
considered to have commenced as of the date the Contractor 
delivers the request.  Both parties acknowledge and agree that 
participation in mediation is a prerequisite to commencement of 
litigation of any disputes relating to the Contract.  Both parties 
further agree to exercise their best efforts in good faith to resolve 
all disputes within sixty (60) days of the commencement of the 
mediation through the mediation process set forth herein. 

 
 In the event that a lawsuit must be filed within this sixty (60) day 

period in order to preserve a cause of action, the parties agree 
that, notwithstanding the filing, they shall proceed diligently with 
the mediation to its conclusion prior to actively prosecuting the 
lawsuit, and shall seek from the Court in which the lawsuit is 
pending such stays or extensions, including the filing of an 
answer, as may be necessary to facilitate the mediation process.  
Further, in the event settlements are reached on any issues 
through mediation, the plaintiff shall promptly cause to be 
entered by the Court a stipulated general judgement of dismissal 
with prejudice, or other appropriate order limiting the scope of 
litigation as provided in the settlement. 

 
D.3.6 Should the parties arrive at an impasse regarding any Claims or 

disputed Claims, it is agreed that the parties shall participate in 
mediation as specified in Section D.3.5.  The mediation process 
will be considered to have been commenced as of the date one 
party delivers to the other its request in writing to mediate.  The 
mediator shall be an individual mutually acceptable to both 
parties, but in the absence of agreement each party shall select a 
temporary mediator and the temporary mediators shall jointly 
select the permanent mediator.  Each party shall pay its own 
costs for the time and effort involved in mediation.  The cost of 
the mediator shall be split equally between the two parties.  Both 
parties agree to exercise their best effort in good faith to resolve 
all disputes in mediation.  Participation in mediation is a 
mandatory requirement of both the Owner and the Contractor.  
The schedule, time and place for mediation will be mutually 
acceptable, or, failing mutual agreement, shall be as established 
by the mediator.  The parties agree to comply with Owner’s 
administrative rules governing the confidentiality of mediation, if 
any, and shall execute all necessary documents to give effect to 
such confidentiality rules.  In any event, the parties shall not 
subpoena the mediator or otherwise require the mediator to 
produce records, notes or work product, or to testify in any 
future proceedings as to information disclosed or representations 
made in the course of mediation, except to the extent disclosure 
is required by law. 

 
D.3.7 Unless otherwise directed by Owner, Contractor shall proceed 

with the Work while any Claim, or mediation or litigation arising 
from a Claim is pending.  Regardless of the review period or the 
final decision of the Owner, the Contractor shall continue to 
diligently pursue the Work as identified in the Contract 
Documents.  In no case is the Contractor justified or allowed to 
cease or delay Work, in whole or in part, without a written stop 
work order from the Owner. 

 
SECTION 3 
PAYMENTS 

 
E.1 SCHEDULE OF VALUES 
 

The Contractor shall submit, by or before the pre-construction 
conference, a schedule of values (“Schedule of Values”) for the 
contracted Work.  This schedule shall provide a breakdown of 
values for the contracted Work and will be the basis for progress 
payments.  The breakdown shall demonstrate reasonable, 
identifiable, and measureable components of the Work.  Unless 
objected to by the Owner, this schedule shall be used as the basis 
for reviewing Contractor’s applications for payment.  If objected 
to by Owner, Contractor shall revise the schedule of values and 
resubmit the same for approval of Owner. 

 
E.2 APPLICATIONS FOR PAYMENT 
 
E.2.1 Owner shall make progress payments on the Contract monthly as 

Work progresses, in accordance with the requirements of this 
Section E.2.  Applications for payment shall be based upon 
estimates of Work completed and the Schedule of Values.  As a 
condition precedent to Owner’s obligation to pay, all applications 
for payment shall be approved by the Owner.  A progress 
payment shall not be considered acceptance or approval of any 
Work or waiver of any defects therein.  Owner shall pay to 
Contractor interest, for overdue invoices at the rate of two thirds 
of one percent per month on the progress payment, not including 
retainage, due the Contractor.  Overdue invoices will be those 
that have not been paid within forty five (45) days from the latest 
of: 

 
a) The date of the receipt of the accurate invoice; 
b) The date Owner receives the correct application for payment if 

no invoice is received; 
c) The date all goods and services have been received; or 
d) The date a Claim is made certain by agreement of the parties or 

by operation of law. 
 

Notwithstanding the foregoing, in instances when an application 
for payment is filled out incorrectly, or when there is any defect 
or impropriety in any submitted application or when there is a 
good faith dispute, Owner shall so notify the Contractor within 
fifteen (15) days stating the reason or reasons the application for 
payment is defective or improper or the reasons for the dispute.  
A defective or improper application for payment, if corrected by 
the Contractor within seven (7) days of being notified by the 
Owner, shall not cause a payment to be made later than specified 
in this section unless interest is also paid.  Payment of interest 
will be postponed when payment on the principal is delayed 
because of disagreement between the Owner and the 
Contractor. 

 
Owner reserves the right, instead of requiring the Contractor to 
correct or resubmit a defective or improper application for 
payment, to reject the defective or improper portion of the 
application for payment and pay the remainder of the application 
for such amounts which are correct and proper. 

 
Owner, upon written notice to the Contractor, may elect to make 
payments to the Contractor only by means of Electronic funds 
Transfers (EFT) through Automated Clearing House (ACH) 
payments.  If Owner makes this election, the Contractor shall 
arrange for receipt of the EFT/ACH payments. 

 
E.2.2 Contractor shall submit to the Owner an application for each 

payment and, if required, receipts or other vouchers, showing 
payments for materials and labor including payments to 
Subcontractors.  Contractor shall include in its application for 
payment a schedule of the percentages of the various parts of 
the Work completed, based on the Schedule of Values which 
shall aggregate to the payment application total, and shall 
include, on the face of each copy thereof, a certificate in 
substantially the following form: 

 
 “I, the undersigned, hereby certify that the above bill is true and 

correct, and the payment therefore, has not been received. 
 
 Signed: __________________________________ 
 Dated: __________________________________ “ 
 
E.2.3 Generally, applications for payment will be accepted only for 

materials that have been installed.  Under special conditions, 
applications for payment for stored materials will be accepted at 
Owner’s sole discretion.  Such a payment, if made, will be subject 
to the following conditions: 
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a) The request for stored material shall be submitted at least thirty 
(30) days in advance of the application for payment on which it 
appears.  Applications for payment shall be entertained for major 
equipment, components or expenditures only. 

b) The Contractor shall submit applications for payment showing 
the quantity and cost of the material stored. 

c) The material shall be stored in a bonded warehouse and Owner 
shall be granted the right to access the material for the purpose 
of removal or inspection at any time during the Contract period. 

d) The Contractor shall name the Owner as co-insured on the 
insurance policy covering the full value of the property while in 
the care and custody of the Contractor until it is installed.  A 
certificate noting this coverage shall be issued to the Owner. 

e) Payments shall be made for materials and equipment only.  The 
submitted amount in the application for payment shall be 
reduced by the cost of transportation from the storage site to the 
project site and for the cost of an inspector to verify delivery and 
condition of the goods at the storage site.  The cost of storage 
and inspection shall be borne solely by the Contractor. 

f) Within sixty (60) days of the application for payment, the 
Contractor shall submit evidence of payment covering the 
material and/or equipment stored and of payment for the 
storage site. 

g) Payment for stored materials and/or equipment shall in no way 
indicate acceptance of the materials and/or equipment or waive 
any rights under this Contract for the rejection of the Work or 
materials and/or equipment not in conformance with the 
Contract Documents. 

 
E.2.4 The Owner reserves the right to withhold all or part of a 

payment, or may nullify in whole or part any payment previously 
made, to such extent as may be necessary in the Owner’s opinion 
to protect the Owner from loss because of: 

 
a) Work that is defective and not remedied, or that has been 

demonstrated or identified as failing to conform with Applicable 
Laws or the Contract Documents; 

b) third party claims filed or evidence reasonably indicating that 
such claims will likely be filed unless security acceptable to the 
Owner is provided by the Contractor; 

c) Failure of the Contractor to make payments properly to 
Subcontractors or for labor, materials or equipment (in which 
case Owner may issue checks made payable jointly to Contractor 
and such unpaid persons under this provision, or directly to 
Subcontractors and suppliers at any level under Section C.3.2.1); 

d) Reasonable evidence that the Work cannot be completed for the 
unpaid balance of the Contract Price; 

e) Damage to the Work, Owner or another contractor; 
f) Reasonable evidence that the Work will not be completed within 

the Contract time required by the Contract, and that the unpaid 
balance would not be adequate to cover actual or liquidated 
dames for the anticipated delay; 

g) Failure to carry out the Work in accordance with the Contract 
Documents; or 

h) Assessment of liquidated damages, when withholding is made for 
offset purposes. 

 
E.2.5 Subject to the provisions of the Contract Documents, the amount of 

each progress payment shall be computed as follows: 
 

a) Take that portion of the Contract Price properly allocable to 
completed Work as determined by multiplying the percentage 
completion of each portion of the Work by the share of the total 
Contract Price allocated to that portion of the Work in the 
Schedule of Values, less retainage as provided in Section E.5.  
Pending final determination of cost to the Owner of changes in 
the Work, no amounts for changes in the Work can be included in 
applications for payment until the Contract Price has been 
adjusted by a Change Order; 

b) Add that portion of the Contract Price properly allocable to 
materials and equipment delivered and suitably stored at the site 
for subsequent incorporation in the completed construction (or, 
if approved in advance by the Owner pursuant to Section E.2.3, 

suitably stored off the site at a location agreed upon in writing), 
less retainage as provided in Section E.5; 

c) Subtract the aggregate of previous payments made by the 
Owner; and 

d) Subtract any amounts for which the Owner has withheld or 
nullified payment as provided in the Contract Documents. 

 
E.2.6 Contractor’s applications for payment shall not include requests for 

payment for portions of the Work for which the Contractor does not 
intend to pay to a Subcontractor or material supplier. 

 
E.2.7 The Contractor warrants to Owner that title to all Work covered by an 

application for payment will pass to the Owner no later than the time 
of payment.  The Contractor further warrants that upon submittal of 
an application for payment all Work for which payments are received 
from the Owner shall be free and clear of liens, claims, security 
interests or encumbrances in favor of the Contractor, Subcontractors, 
material suppliers, or other persons or entities making a claim by 
reason of having provided financing, labor, materials and equipment 
relating to the Work. 

 
E.2.8 If Contractor disputes any determination by Owner with regard to any 

application for payment, Contractor nevertheless shall continue to 
expeditiously perform the Work.  No payment made hereunder shall 
be or be construed to be final acceptance or approval of that portion 
of the Work to which such partial payment relates or shall relieve 
Contractor of any of its obligations hereunder. 

 
E.2.9 Contractor shall submit its initial MWESB Report within ten (10) days of 

Contractor’s execution of the Contract, or if there will be a Guaranteed 
Maximum Price (GMP) Amendment, then within ten (10) days of 
Contractor’s execution of the GMP Amendment. Contractor shall 
submit annual MWESB Reports on June 30 of each year the Contract is 
active.  Contracts (or GMP Amendments) first executed by Contractor 
within ninety (90) days before June 30 of the year of execution by 
Contractor may at the discretion of Owner be exempt from submitting 
the annual MWESB Report otherwise due on that June 30.  The final 
MWESB Report shall be filed with the application for final payment.  
Timely receipt of MWESB Reports by Owner shall be a condition 
precedent to Owner’s obligation to pay any progress payments or final 
payment otherwise due. 

 
E.3 PAYROLL CERTIFICATION REQUIREMENT 
 
Owner’s receipt of payroll certification pursuant to Section C.2 of this 
Contract shall be a condition precedent to Owner’s obligation to pay any 
progress payments or final payment otherwise due. 
 
E.4 DUAL PAYMENT SOURCES 
 
Contractor shall not be compensated for Work performed under this 
Contract from any state agency other than the agency that is a party to this 
Contract. 
 
E.5 RETAINAGE 
 
E.5.1 Retainage shall be withheld and released in accordance with the 

requirements set forth in OAR 580-063-0045, or the applicable 
EOU standard. 

 
E.5.1.1 Owner may reserve as retainage from any progress payment an 

amount not to exceed five percent of the payment.  As work 
progresses, Owner may reduce the amount of retainage on or 
may eliminate retainage on any remaining monthly Contract 
payments after 50 percent of the Work under the Contract is 
completed, if in the Owner’s discretion, such Work is progressing 
satisfactorily.  Elimination or reduction of retainage shall be 
allowed only upon written application by the Contractor, which 
application shall include written approval of Contractor’s surety; 
except that when the Work is 97-1/2 percent completed the 
Owner may, at its discretion and without application by the 
Contractor, reduce the retained amount to 100 percent of the 
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value of the Work remaining to be done.  Upon receipt of written 
application by the Contractor, Owner shall respond in writing 
within a reasonable time. 

 
E.5.1.2 Contractor may request in writing: 
 

a) To be paid amounts which would otherwise have been retained 
from progress payments where Contractor has deposited 
acceptable bonds and securities of equal value with Owner or in a 
custodial account or other mutually agreed account satisfactory 
to Owner, with an approved bank or trust company to be held in 
lieu of the cash retainage for the benefit of Owner; 

b) For construction projects over $1,000,000, that retainage be 
deposited in an interest bearing account, established through the 
State Treasurer for state agencies, in a bank, savings bank, trust 
company or savings association for the benefit of Owner, with 
earnings from such account accruing to the Contractor; or 

c) That the Owner allow Contractor to deposit a surety bond for the 
benefit of Owner, in a form acceptable to Owner, in lieu of all or 
a portion of funds retained, or to be retained.  Such bond and any 
proceeds therefrom shall be made subject to all claims in the 
manner and priority as set forth for retainage. 

 
When the Owner has accepted the Contractor’s election of option (a) or (b), 
Owner may recover from Contractor any additional costs incurred through 
such election by reducing Contractor’s final payment.  Where the Owner has 
agreed to Contractor’s request for option (c), Contractor shall accept like 
bonds from Subcontractors and suppliers on the project from which 
Contractor has required retainages. 
 
E.5.1.3 The retainage held by Owner shall be included in and paid to the 

Contractor as part of the final payment of the Contract Price.  The 
Owner shall pay to Contractor interest at the rate of two thirds of 
one percent per month on the final payment due Contractor, 
interest to commence forty five (45) days after the date which 
Owner receives Contractor’s final approved application for 
payment and Work under the Contract has been completed and 
accepted and to run until the date when final payment is 
tendered to Contractor.  The Contractor shall notify Owner in 
writing when the Contractor considers the Work complete and 
deliver to Owner its final application for payment and Owner 
shall, within fifteen (15) days after receiving the written notice 
and the application for payment either accept the Work or notify 
the Contractor of Work yet to be performed on the Contract.  If 
Owner does not within the time allowed notify the Contractor of 
Work yet to be performed to fulfill contractual obligations, the 
interest provided by this subsection shall commence to run forty 
five (45) days after the end of the 15 day period. 

 
E.5.1.4 Owner will reduce the amount of the retainage if the Contractor 

notifies the Owner that the Contractor has deposited in an 
escrow account with a bank or trust company, in a manner 
authorized by the Owner, bonds and securities of equal value of a 
kind approved by the Owner and such bonds and securities have 
in fact been deposited. 

 
E.5.1.5 Contractor agrees that if Contractor elects to reserve a retainage 

from any progress payment due to any Subcontractor or supplier, 
such retainage shall not exceed five percent of the payment, and 
such retainage withheld from Subcontractors and suppliers shall 
be subject to the same terms and conditions stated in Subsection 
E.5 as apply to Owner’s retainage from any progress payment 
due to Contractor. 

 
E.6 FINAL PAYMENT 
 
E.6.1 Upon completion of all the Work under this Contract, the 

Contractor shall notify the Owner, in writing, that Contractor has 
completed Contractor’s obligations under the Contract and shall 
prepare its application requesting final payment.  Upon receipt of 
such notice and application for payment, the Owner will inspect 
the Work, and, if acceptable, submit to Contractor a 
recommendation as to acceptance of the completed Work and 

the final estimate of the amount due the Contractor.  If the Work 
is not acceptable, Owner will notify Contractor within fifteen (15) 
days of Contractors request for final payment.  Upon approval of 
this final application for payment by the Owner and compliance 
by the Contractor with provisions in Section K, and Contractor’s 
satisfaction of other provisions of the Contract Documents as 
may be applicable, the Owner shall pay to the Contractor all 
monies due under the provisions of these Contract Documents. 

 
E.6.2 Neither final payment nor any remaining retained percentage 

shall become due until the Contractor submits to the Owner (1) a 
certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in 
effect and will not be canceled or allowed to expire until at least 
thirty (30) days’ prior written notice has been given to the 
Owner, (2) a written statement that the Contractor knows of no 
substantial reason that the insurance will not be renewable to 
cover the period required by the Contract Documents, (3) 
consent of surety, if any, to final payment and (4), if required by 
the Owner, other data establishing payment or satisfaction of 
obligations, such as receipts, releases and waivers of liens, claims, 
security interests or encumbrances arising out of the Contract, to 
the extent and in such form as may be designated by the Owner.  
If a Subcontractor refuses o furnish a release or waiver required 
by the Owner, the Contractor may furnish a bond satisfactory to 
the Owner to indemnify the Owner against such lien.  If such lien 
remains unsatisfied after payments are made, the Contractor 
shall refund to the Owner all money that the owner may be 
compelled to pay in discharging such lien, including all costs and 
reasonable attorneys’ fees. 

 
E.6.3 Acceptance of final payment by the Contractor, a Subcontractor 

or material supplier shall constitute a waiver of claims by the 
payee except those previously made in writing and identified by 
that payee as unsettled at the time of final application for 
payment. 

 
E.6.4 Contractor agrees to submit its final payment application within 

ninety (90) days after Substantial Completion, unless written 
extension is granted by Owner.  Contractor shall not delay final 
payment application for any reason, including without limitation 
nonpayment of Subcontractors, suppliers, manufacturers or 
others not a party to this Contract, or lack of resolution of a 
dispute with Owner or any other person of matters arising out of 
or relating to the Contract.  If Contractor fails to submit its final 
payment application within ninety (90) days after Substantial 
Completion, and Contractor has not obtained written extension 
by Owner, all requests or Claims for additional costs or an 
extension of Contract time shall be waived. 

 
 

SECTION F 
JOB SITE CONDITIONS 

 
F.1 USE OF PREMISES 
 
Contractor shall confine equipment, storage of materials and operation of 
Work to the limits indicated by Contract Documents, Applicable Laws,  
Permits, or directions of the Owner.  Contractor shall follow the Owner’s 
instructions regarding use of premises, if any. 
 
F.2 PROTECTION OF WORKERS, PROPERTY AND THE 
PUBLIC 
 
F.2.1 Contractor shall maintain continuous and adequate protection of 

all of the Work from damage and shall protect the Owner, 
workers and property from injury or loss arising in connection 
with this Contract.  Contractor shall remedy acceptably to the 
Owner any damage, injury, or loss, except such as may be directly 
due to errors in the Contract Documents or caused by authorized 
representatives or personnel of the Owner.  Contractor shall 
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adequately protect adjacent property as provided by law and the 
Contract Documents. 

 
F.2.2 Contractor shall take all necessary precautions for the safety of 

all personnel on the job site or otherwise engaged in the 
undertaking of the Work and shall comply with the Contract 
Documents, best practices and all applicable provisions of 
federal, state and municipal safety laws and building codes to 
prevent accidents or injury to persons on, about or adjacent to 
the premises where the Work is being performed.  Contractor 
shall erect and properly maintain at all times, as required by the 
conditions and progress of the Work, all necessary safeguards for 
protection of workers and the public against any hazards created 
by construction.  Contractor shall designate a responsible 
employee or associate on the Work site, whose duty shall be the 
prevention of accidents.  The name and position of the person 
designated shall be reported to the Owner.  The Owner has no 
responsibility for Work site safety.  Work site safety shall be the 
responsibility of the Contractor. 

 
F.2.3 Contractor shall not enter upon private property without first 

obtaining permission from the property owner or its duly 
authorized representative.  Contractor shall be responsible for 
the preservation of all public and private property along and 
adjacent to the Work contemplated under the Contract and shall 
use every precaution necessary to prevent damage thereto.  In 
the event the Contractor damages any property, the Contractor 
shall at once notify the property owner and make, or arrange to 
make, full restitution.  Contractor shall, immediately and in 
writing, report to the Owner, all pertinent facts relating to such 
property damage and the ultimate disposition of the claim for 
damage. 

 
F.2.4 Contractor shall be responsible for protection of adjacent work 

areas including impacts brought about by activities, equipment, 
labor, utilities, vehicles and materials on the site. 

 
F.2.5 Contractor shall at all times direct its activities in such a manner 

as to minimize adverse effects on the environment.  Handling of 
all materials shall be conducted so no release will occur that may 
pollute or become hazardous. 

 
F.2.6 In an emergency affecting the safety of life or limb or of the Work 

or of adjoining property, the Contractor, without special 
instruction or authorization from the Owner, shall act reasonably 
to prevent threatened loss or injury, and shall so act, without 
appeal, if instructed by the Owner.  Any compensation claimed 
by the Contractor on account of emergency work shall be 
determined in accordance with section D. 

 
F.2.7 Contractor shall comply with all Owner safety rules and 

regulations.  Prior to commencement of any Work, Contractor 
shall be required to complete an Owner Contractor Safety 
Orientation and submit all Owner required safety plans. 

 
F.3 CUTTING AND PATCHING 
 
F.3.1 Contractor shall be responsible for coordinating all cutting, 

fitting, or patching of the Work to make its several parts come 
together properly and fit to receive or be received by Work of 
other Contractors or Subcontractors shown upon, or reasonably 
implied by, the Contract Documents. 

 
F.3.2 Contractor shall be responsible for restoring all cut, fitted, or 

patched surfaces to an original condition; provided, however, 
that if a different condition is specified in the Contract 
Documents, then Contractor shall be responsible for restoring 
such surfaces to the condition specified in the Contract 
Documents. 

 
F.4 CLEANING UP 
 
From time to time as may be prudent or ordered by the Owner and, in any  

event, immediately after completion of the Work, the Contractor shall, at its  
own expense, clean up and remove all refuse and unused materials of any  
kind resulting from the Work.  If Contractor fails to do so within twenty-four  
hours after notification by the Owner the work may be done by others and   
the cost charged to the Contractor and deducted from payment due the 
Contractor. 
 
F.5 ENVIRONMENTAL CONTAMINATION 
 
F.5.1 Contractor shall be held responsible for and shall indemnify, 

defend (with counsel of Owner’s choice), and hold harmless 
Owner from and against any costs, expenses, damages, claims, 
and causes of action, (including attorney fees), or any of them, 
resulting from all spills, releases, discharges, leaks and disposal of 
environmental pollution, including storage, transportation, and 
handling during the performance of the Work or Contractor’s 
obligations under the Contract which occur as a result of, or are 
contributed by, the negligence or actions of Contractor or its 
personnel, agents, or Subcontractors or any failure to perform in 
accordance with the Contract Documents (except to the extent 
otherwise void under ORS 30.140).  Nothing in this section F.5.1 
shall limit Contractor’s responsibility for obtaining insurance 
coverages required under Section G.3 of this Contract, and 
Contractor shall take no action that would void or impair such 
coverages. 

 
F.5.1.1 Contractor agrees to promptly dispose of such spills, releases, 

discharge or leaks to the satisfaction of Owner and regulatory 
agencies having jurisdiction in a manner that complies with 
Applicable Laws.  Cleanup shall be at no cost to the Owner and 
shall be performed by properly qualified and, if applicable, 
licensed personnel. 

 
F.5.1.2 Contractor shall obtain the Owner’s written consent prior to 

bringing onto the Work site any (i) environmental pollutants or 
(ii) hazardous substances or materials, as the same or reasonably 
similar terms are used in any Applicable Laws.  Notwithstanding 
such written consent from the Owner, the Contractor, at all 
times, shall: 

 
a) Properly handle, use and dispose of all environmental pollutants 

and hazardous substances or materials brought onto the Work 
site, in accordance with all Applicable Laws; 

b) Be responsible for any and all spills, releases, discharges, or leaks 
of (or from) environmental pollutants or hazardous substances or 
materials which Contractor has brought onto the Work site; and 

c) Promptly clean up and remediate, without cost to the Owner, 
such spills, releases, discharges, or leaks to the Owner’s 
satisfaction and in compliance with all Applicable Laws. 

 
F.5.2 Contractor shall report all reportable quantity releases, as such 

releases are defined in Applicable Laws, including but not limited to 40 
CFR Part 302, Table 302.4 and in OAR 340-1420050, to applicable 
federal, state, and local regulatory and emergency response agencies.  
Upon discovery, regardless of quantity, Contractor must telephonically 
report all releases to the Owner.  A written follow-up report shall be 
submitted to Owner within 48 hours of the telephonic report.  Such 
written report shall contain, as a minimum: 

 
a) Description of items released (identity, quantity, manifest 

numbers, and any and all other documentation required by law.) 
b) Whether amount of items released is EPA/DEQ reportable, and, if 

so, when reported. 
c) Exact time and location of release, including a description of the 

area involved. 
d) Containment procedures initiated. 
e) Summary of communications about the release between 

Contractor and members of the press or state, local or federal 
officials other than Owner 

f) Description of cleanup procedures employed or to be employed 
at the site, including disposal location of spill residue. 

g) Personal injuries, if any, resulting from, or aggravated by, the 
release. 
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F.6 ENVIRONMENTAL CLEAN-UP 
 
F.6.1 Unless disposition of environmental pollution is specifically a part 

of this Contract, or was caused by the Contractor (reference F.5 
Environmental Contamination), Contractor shall immediately 
notify Owner of any hazardous substance(s) which Contractor 
discovers or encounters during performance of the Work 
required by this Contract.  “Hazardous substance(s)” means any 
hazardous, toxic and radioactive materials and those substances 
defined as “hazardous substances”, “hazardous materials”, 
“hazardous wastes”, “toxic substances’, or other similar 
designations in any federal, state, or local law, regulation, or 
ordinance, including without limitation asbestos, polychlorinated 
biphenyl (PCB), or petroleum, and any substances, materials or 
wastes regulated by 40 CFR, Part 261 and defined as hazardous in 
40 CFR S 261.3.  In addition to notifying Owner of any hazardous 
substances(s) discovered or encountered, Contractor shall 
immediately cease working in any particular area of the project 
where a hazardous substance(s) has been discovered or 
encountered if continued work in such area would present a risk 
or danger to the health or well-being of Contractor’s or any 
Subcontractor’s work force, property or the environment. 

 
F.6.2 Upon being notified by Contractor of the presence of hazardous 

substance(s) on the project site, Owner shall arrange for the 
proper disposition of such hazardous substance(s). 

 
F.7 FORCE MAJEURE 
 

A party to this Contract shall not be held responsible for delay or 
default due to Force Majeure acts, events or occurrences unless 
they could have been avoided by the exercise of reasonable care, 
prudence, foresight, and diligence by that party.  The Owner may 
terminate this Contract upon written notice after determining 
that delay or default caused by Force Majeure acts, events or 
occurrences will reasonably prevent successful performance of 
the Contract. 
 

 
SECTION G 

INDEMNITY, BONDING, AND INSURANCE 
 

G.1 RESPONSIBILITY FOR DAMAGES/INDEMNITY 
 
G.1.1 Contractor shall be responsible for all damage to property, injury 

to persons, and loss, expense, inconvenience, and delay that may 
be caused by, or result from, the carrying out of the Work to be 
done under this Contract, or from any act, omission or neglect of 
the Contractor, its Subcontractors, employees, guests, visitors, 
invites and agents. 

 
G.1.2 To the fullest extent permitted by law, Contractor shall 

indemnify, defend (with counsel approved by Owner) and hold 
harmless the Owner, Architect/Engineer,  Architect/Engineer’s 
consultants, and their respective officers, directors, agents, 
employees, partners, members, stockholders and affiliated 
companies (collectively “Indemnitees”) from and against all 
liabilities, damages, losses, claims, expenses (including 
reasonable attorney fees), demands and actions of any nature 
whatsoever which arise out of, result from or are related to, (a) 
any damage, injury, loss, expense, inconvenience or delay 
described in this Section G.1., (b) any accident or occurrence 
which happens or is alleged to have happened in or about the 
project site or any place where the Work is being performed, or 
in the vicinity of either, at any time prior to the time the Work is 
fully completed in all respects, (c) any failure of the Contractor to 
observe or perform any duty or obligation under the Contract 
Documents which is to be observed or performed by the 
Contractor, or any breach of any agreement, representation or 
warranty of the Contractor contained in the Contract Documents 
or in any subcontract, (d) the negligent acts or omissions of the 

Contractor, Subcontractor or anyone directly or indirectly 
employed by them or any one of them or anyone for whose acts 
they may be liable, regardless of whether or not such claim, 
damage, loss or expense is caused in part by a party indemnified 
hereunder (except to the extent otherwise void under ORS 
30.140), and € any lien filed upon the project or bond claim in 
connection with the Work.  Such obligation shall not be 
construed to negate, abridge, or reduce other rights or 
obligations of indemnity which would otherwise exist as to a 
party or person described in this Section G.1.2. 

 
G.1.3 In claims against any person or entity indemnified under Section 

G.1.2 by an employee of the Contractor, a Subcontractor, anyone 
directly or indirectly employed by them or anyone for whose acts 
they may be liable, the indemnification obligation under Section 
G.1.2 shall not be limited by a limitation on amount or type of 
damages, compensation or benefits payable by or for the 
Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts or other employee benefit acts. 

 
G.3 INSURANCE 
 
G.c.1 Primary Coverage: Insurance carried by Contractor under this 

Contract shall be the primary coverage.  The coverages indicated 
are minimums unless otherwise specified in the Contract 
Documents. 

 
G.3.2 Workers’ Compensation:  All employers, including Contractor, 

that employ subject workers who work under this Contract in the 
State of Oregon shall comply with ORS 656.017 and provide the 
required Workers’ Compensation coverage, unless such 
employers are exempt under ORS 656.126.  This shall include 
Employer’s Liability Insurance with coverage limits of not less 
than the minimum amount required by statute for each accident.  
Contractors who perform the Work without the assistance or 
labor of any employee need not obtain such coverage if the 
Contractor certifies so in writing.  Contractor shall ensure that 
each of its Subcontractors complies with these requirements.  
The Contractor shall require proof of such Workers’ 
Compensation coverage by receiving and keeping on file a 
certificate of insurance from each Subcontractor or anyone else 
directly employed by either the Contractor or its Subcontractors. 

 
G.3.3 Builder’s Risk Insurance: 
 
G.3.3.1 Builder’s Risk:  During the term of this Contract, for new 

construction the Contractor shall obtain and keep in effect 
Builder’s Risk insurance on an all risk forms, including earthquake 
and flood, for an amount equal to the full amount of the 
Contract, plus any changes in values due to modifications, 
Change Orders and loss of materials added.  Such Builder’s Risk 
shall include, in addition to earthquake and flood, theft, 
vandalism, mischief, collapse, transit, debris removal and 
architect’s fees (“soft costs”) associated with delay of project due 
to insured peril.  Any deductible shall not exceed $50,000 for 
each loss, except the earthquake and flood deductible which shall 
not exceed 2 percent of each loss or $50,000, whichever is 
greater.  The deductible shall be paid by Contractor if Contractor 
is negligent.  The policy will include as loss payees Owner, the 
Contractor and its Subcontractors as their interests may appear. 

 
G.3.3.2 Builder’s Risk Installation Floater:  For Work other than new 

construction, Contractor shall obtain and keep in effect during 
the term of this Contract, a Builder’s Risk Installation Floater for 
coverage of the Contractor’s labor, materials and equipment to 
be used for completion of the Work performed under this 
Contract.  The minimum amount of coverage to be carried shall 
be equal to the full amount of the Contract.  The policy will 
include as loss payees Owner, the Contractor and its 
Subcontractors as their interests may appear.  Owner may waive 
this requirement at its sole and absolute discretion. 
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G.3.3.3 Such insurance shall be maintained until Owner has occupied the 
facility. 

 
G.3.3.4 A loss insured under the Builder’s Risk insurance shall be adjusted 

by the Owner and made payable to the Owner as loss payee.  The 
Contractor shall pay Subcontractors their just shares of insurance 
proceeds received by the Contractor, and by appropriate 
agreements, written where legally required for validity, shall 
require Subcontractors to make payments to their Sub-
subcontractors in similar manner.  The Owner shall have power 
to adjust and settle a loss with insurers. 

 
G.3.4 General Liability Insurance: 
 
G.3.4.1 Commercial General Liability:  Upon execution of a Contract, 

Contractor shall obtain, and keep in effect at Contractor’s 
expense for the term of the Contract, Commercial General 
Liability Insurance (“CGL”) covering bodily injury and property 
damage in the amount of not less than $1,000,000 per claim and 
$2,000,000 per occurrence in a form satisfactory to Owner.  This 
insurance shall include personal injury liability, products and 
completed operations, and contractual liability coverage for the 
indemnities provided under this Contract (to the extent 
contractual liability coverage for the indemnity is available in the 
marketplace), and shall be issued on an occurrence basis written 
on ISO Form GC 00 01 (12 04 or later) or an equivalent form 
approved in advance by Owner.  The CGL shall provide separation 
of insured language. 

 
G.3.4.2 Automobile Liability:  Contractor shall obtain, at Contractor’s 

expense, and keep in effect during the term of this Contract, 
Automobile Liability Insurance covering owned, and/or hired 
vehicles, as applicable.  The coverage may be written in 
combination with the Commercial General Liability Insurance.  
Contractor shall provide proof of insurance of not less than 
$1,000,000 per claim and $2,000,000 per occurrence.  Contractor 
and its Subcontractors shall be responsible for ensuring that all 
non-owned vehicles maintain adequate Automobile Liability 
Insurance while on site. 

 
G.3.4.3 Owner may adjust the insurance amounts required in Section 

G.3.4.1 and G.3.4.2 based upon institution specific risk 
assessments through the issuance of Supplemental General 
Conditions and a Contract. 

 
G.3.4.4 To the extent that the Contract Documents require the 

Contractor to provide professional design services, design-build, 
or certifications related to systems, materials, or equipment, the 
Contractor shall (1) purchase and maintain professional 
liability/errors-and-omissions insurance with limits of not less 
than $1,000,000 for each claim and (2) cause those 
Subcontractors (of any tier) who are providing professional 
design services including any design-build services to procure and 
maintain professional liability/errors-and-omissions insurance 
with limits of not less than $1,000,000 for each claim. 

 
G.3.4.5 “Tail” Coverage:  If any of the required liability insurance is 

arranged on a “claims made” basis, “tail” coverage will be 
required at the completion of this Contract for a duration of 36 
months or the maximum time period available in the marketplace 
if less than 36 months.  Contractor shall furnish certification of 
“tail” coverage as described or continuous “claims made” liability 
coverage for 36 months following Final Completion.  Continuous 
“claims made” coverage will be acceptable in lieu of “tail” 
coverage, provided its retroactive date is on or before the 
effective date of this Contract.  Owner’s receipt of the policy 
endorsement evidencing such coverage shall be a condition 
precedent to Owner’s obligation to make final payment and to 
Owner’s final acceptance of Work or services and related 
warranty (if any). 

 
G.3.4.6 Umbrella Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 

Contractor’s expense, and keep in effect during the term of the 
Contract, Umbrella Liability Insurance over and above the general 
liability, automobile liability and workers’ compensation coverage 
if required by Owner in specified limits at time of requirement 

 
G.3.4.7 Pollution Liability (if required by Owner through issuance of 

Supplemental General Conditions): Contractor shall obtain, at 
Contractor’s expense, and keep in effect during the term of the 
Contract, Pollution Liability Insurance in minimum amounts of 
$3,000,000, naming Owner as “additional insured,” as noted in 
the “additional insured section below. 

 
G.3.5 Additional Insured:  The general liability insurance coverage, 

liability, umbrella, and pollution liability if required, shall include 
the Owner as additional insureds but only with respect to the 
Contractor’s activities to be performed under this Contract.  The 
additional insured endorsement for CGL insurance must be 
written on IS Form CG 20 10 (10 01) and CG 20 37 (10 01) , or 
their equivalent, but shall not use either of the following forms:  
CG 20 10 (10 93) or CG 20 10 (03 94). 

 
 If Contractor cannot obtain an insurer to name the Owner as 

additional insureds, Contractor shall obtain at Contractor’s 
expense, and keep in effect during the term of this Contract, 
Owners and Contractors Protective Liability Insurance, naming 
the Owner as additional insureds with not less than a $2,000,000 
limit per occurrence.  This policy must be kept in effect for 36 
months following Final Completion.  As evidence of coverage, 
Contractor shall furnish the actual policy to Owner prior to 
execution of the Contract. 

 
G.3.6 Notice of Cancellation or Change:  If the Contractor receives a 

non-renewal or cancellation notice from an insurance carrier 
affording coverage required herein, or receives notice that 
coverage no longer complies with the insurance requirements 
herein, Contractor agrees to notify Owner by fax within five (5) 
business days with a copy of the non-renewal or cancellation 
notice, or written specifics as to which coverage is no longer in 
compliance.  When notified by Owner, the Contractor agrees to 
stop Work pursuant to this Contract, unless all required insurance 
remain in effect.  Any failure to comply with the reporting 
provisions of this insurance, except for the potential exhaustion 
of aggregate limits, shall not affect the coverages provided to the 
Owner and its institutions, divisions, officers, and employees 

 
 Owner shall have the right, but not the obligation, of prohibiting 

Contractor from entering the Work site until a new certificate(s) 
of insurance is provided to Owner evidencing the replacement 
coverage.  The Contractor agrees that Owner reserves the right 
to withhold payment to Contractor until evidence of reinstated 
or replacement coverage is provided to Owner. 

 
G.3.7 Certificate(s) of Insurance:  As evidence of the insurance 

coverage required by the Contract, the Contractor shall furnish 
certificate(s) of insurance to the Owner prior to execution of the 
Contract.  The certificate(s) will specify all of the parties who are 
additional insureds or loss payees for the contract.  Insurance 
coverage required under this Contract shall be obtained from 
insurance companies or entities acceptable to the Owner and 
that are eligible to provide such insurance under Oregon law.  
Eligible insurers include admitted insurers that have been issued 
a certificate of authority from the Oregon Department of 
Consumer and Business Services authorizing them to conduct an 
insurance business and issue policies of insurance in the state of 
Oregon, and certain non-admitted surplus lines insurers that 
satisfy the requirements of applicable Oregon law and which are 
subject to approval by the Owner.  The Contractor shall be 
financially responsible for all deductibles, self-insured retentions 
and/or self-insurance included hereunder.  Any deductible, self-
insured retention and/or self-insurance in excess of $50,000 shall 
be subject to approval by the Owner in writing and shall be a 
condition precedent to the effectiveness of any Contract. 
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SECTION H 
SCHEDULE OF WORK 

 
H.1 CONTRACT PERIOD 
 
H.1.1 Time is of the essence.  The Contractor shall at all times carry on 

the Work diligently, without delay and punctually fulfill all 
requirements herein.  If required by the Contract Documents, 
Contractor shall commence Work on the site within fifteen (15) 
Days of Notice to Proceed, unless directed otherwise. 

 
H.1.2 Unless specifically extended by a Change Order, all Work shall be 

complete by the date contained in the Contract Documents.  The 
Owner shall have the right to accelerate the completion date of 
the Work, which may require the use of overtime.  Such 
accelerated Work schedule shall be an acceleration in 
performance of Work under Section D.1.2 (f) and shall be subject 
to the provisions of Section D.1 

 
H.1.3 The Owner shall not waive any rights under the Contract by 

permitting the Contractor to continue or complete in whole or in 
part the Work after the date described in Section H.1.2 above. 

 
H.2 SCHEDULE 
H.2.1 Contractor shall provide, by or before the pre-construction 

conference, the initial as-planned schedule for review and 
acceptance by the Owner.  The submitted schedule must 
illustrate Work by project components, labor trades, and long 
lead items broken down by building and/or floor where 
applicable.  If Owner shall so elect, Contractor shall provide the 
schedule in CPM format showing the graphical network of 
planned activities, including i) a reasonably detailed list of all 
activities required to complete the Work; ii) the time and 
duration that each activity will take to completion; and iii) the 
dependencies between the activities.  Schedules lacking 
adequate detail, or unreasonably detailed, will be rejected.  The 
schedule shall include the following; Notice to Proceed or the 
date the Work commences, if no Notice to Proceed is issued by 
Owner, Substantial Completion, and Final Completion.  Schedules 
shall be updated monthly, unless otherwise required by the 
Contract Documents, and submitted with the monthly 
application for payment.  Acceptance of the Schedule by the 
Owner does not constitute agreement by the Owner as to the 
Contractor’s sequencing, means, methods, or durations.  Any 
positive difference between the Contractor’s scheduled 
completion and the Contract completion date is float owned by 
the Owner.  Owner reserves the right to negotiate the float if it is 
deemed to be in the Owner’s best interest to do so.  In no case 
shall the Contractor make a claim for delays if the Work is 
completed within the Contract Time but after Contractor’s 
scheduled completion. 

 
H.2.2 All Work shall be completed during normal weekdays (Monday 

through Friday) between the hours of 7:00 am and 5:00 pm 
unless otherwise specified in the Contract Documents  Unless 
otherwise specified in the Contract Documents, no Work shall be 
performed during the following holidays: 
• New Year’s Day 
• Martin Luther King Day 
• Memorial Day 
• Independence Day 
• Labor Day 
• Veterans Day 
• Thanksgiving Day 
• Christmas Day 

 
When a holiday falls on a Sunday, the following Monday shall be 
recognized as a legal holiday.  When a holiday falls on Saturday, 
the preceding Friday shall be recognized as a legal holiday. 

 
H.3 PARTIAL OCCUPANCE OR USE 

 
H.3.1 The Owner may occupy or use any completed or partially 

completed portion of the Work at any stage, provided such 
occupancy or use is consented to by public authorities having 
jurisdiction over the work.  Such partial occupancy or use may 
commence whether or not the portion is substantially complete, 
provided the Owner and Contractor have reasonably accepted in 
writing the responsibilities assigned to each of them for 
payments, retainage, if any, security, insurance or self-insurance, 
maintenance, heat, utilities, and damage to the Work, and have 
agreed in writing concerning the period for correction of the 
Work and commencement of warranties required by the Contract 
Documents with respect to such portion of the Work.  Approval 
by the Contractor to partial occupancy or use shall not be 
unreasonably withheld.  Immediately prior to such partial 
occupancy or use, the Owner and Contractor shall jointly inspect 
the area to be occupied or portion of the Work to be used in 
order to determine and record the condition of the Work.  Partial 
occupancy or use of a portion or portions of the Work shall not 
constitute acceptance of Work not complying with the 
requirements of the Contract Documents. 

 
 
 
 

SECTION I 
CORRECTION OF WORK 

 
I.1 CORRECTION OF WORK BEFORE FINAL PAYMENT 
 
 The Contractor warrants to the Owner that materials and 

equipment furnished under the Contract will be of good quality 
and new unless otherwise required or permitted by the Contract 
Documents, that the Work will be free from defects, and that the 
Work will conform to the requirements of the Contract 
Documents.  Work failing to conform to these requirements shall 
be deemed defective.  Contractor shall promptly remove from 
the premises and replace all defective materials and equipment 
as determined by the Owner, whether incorporated in the Work 
or not.  Removal and replacement shall be without loss or 
expense to the Owner, and Contractor shall bear the cost of 
repairing all Work destroyed or damaged by such removal or 
replacement. Contractor shall be allowed a period of no longer 
than thirty (30) days after Substantial Completion for completion 
of defective (Punch list) work.  At the end of the thirty day 
period, or earlier if requested by the Contractor, Owner shall 
arrange for inspection of the Work by the Architect/Engineer.  
Should the work not be complete, and all corrections made, the 
costs for all subsequent re-inspections shall be borne by the 
Contractor.  If Contractor fails to complete the Punch List work 
within the thirty (30) day period, Owner may perform such work 
and Contractor shall reimburse Owner all costs of the same 
within ten (10) days after demand without affecting Contractor’s 
obligation. 

 
I.2 WARRANTY WORK 
 
I.2.1 Neither the final certificate of payment nor any provision of the 

Contract Documents shall relieve the Contractor from 
responsibility for defective Work and, unless a longer period is 
specified, Contractor shall correct all defects that appear in the 
Work within a period of one year from the date of issuance of the 
written notice of Substantial Completion by the Owner except for 
latent defects which will be remedied by the Contractor at any 
time they become apparent.  The Owner shall give Contractor 
notice of defects with reasonable promptness.  Contractor shall 
perform such warranty work within a reasonable time after 
Owner’s demand.  If Contractor fails to complete the warranty 
work within such period as Owner determines reasonable, or at 
any time in the event of warranty work consisting of emergency 
repairs, Owner may perform such work and Contractor shall 
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reimburse Owner all costs of the same within ten (10) days after 
demand, without affecting Contractor’s obligations.  The 
Contractor shall perform the warranty Work by correcting 
defects within twenty-four (24) hours of notification by Owner, 
unless otherwise specified in the Contract Documents.  Should 
the Contractor fail to respond within the specified response time, 
the Owner may, at its option, complete the necessary repairs 
using another contractor or its own forces.  If Owner completes 
the repairs using Owner’s own forces, Contractor shall pay Owner 
at the rate of one and one-half (1 ½) times the standard hourly 
rate of Owner’s forces, plus related overhead and any direct non-
salary costs.  If Owner completes the repairs using another 
contractor, Contractor shall pay Owner the amount of Owner’s 
direct costs billed by the other contractor for the work, plus the 
direct salary costs and related overhead and direct non-salary 
expenses of Owner’s forces who are required to monitor that 
contractor’s work.  Work performed by Owner using Owner’s 
own forces or those of another contractor shall not affect the 
Contractor’s contractual duties under these provisions, including 
warranty provisions. 

 
I.2.2 Nothing in this Section I.2provision shall negate guarantees or 

warranties for periods longer than one year including, without 
limitation, such guarantees or warranties required by other 
sections of the Contract Documents for specific installations, 
materials, processes, equipment or fixtures. 

I.2.3 In addition to Contractor’s warranty, manufacturer’s warranties 
shall pass to the Owner and shall not take effect until such 
portion of the Work covered by the applicable warranty has been 
accepted in writing by the Owner. 

 
I.2.4 The one-year period for correction of Work shall be extended 

with respect to portions of Work performed after Substantial 
Completion by the period of time between Substantial 
Completion and the actual performance of the Work, and shall be 
extended by corrective Work performed by the Contractor 
pursuant to this Section, as to the Work corrected.  The 
Contractor shall remove from the site portions of the Work which 
are not in accordance with the requirements of the Contract 
Documents and are neither corrected by the Contractor nor 
accepted by the Owner. 

 
I.2.5 Nothing contained in this Section I.2 shall be construed to 

establish a period of limitation with respect to other obligations 
which the Contractor might have under the Contract Documents.  
Establishment of the period for correction of Work as described 
in this Section I.2 relates only to the specific obligation of the 
Contractor to correct the Work, and has no relationship to the 
time within which the obligation to comply with the Contract 
Documents may be sought to be enforced, nor to time within 
which proceedings may be commenced to establish the 
Contractor’s liability with respect to the Contractor’s obligations 
other than specifically to correct  the Work. 

 
I.2.6 If the Owner prefers to accept  the Work which is not in 

accordance with the requirements of the Contract Documents, 
the Owner may do so instead of requiring its removal and 
correction, in which case the Contract Price will be reduced as 
appropriate and equitable.  Such adjustment shall be effected 
whether or not final payment has been made. 

 
SECTION J 

SUSPENSION AND/OR TERMINATION OF THE WORK 
 

J.1 OWNER’S RIGHT TO SUSPEND THE WORK 
 
J.1.1 The Owner has the authority to suspend portions or all of the 

Work due to the following causes: 
 

a) Failure of the Contractor to correct unsafe conditions; 
b) Failure of the Contractor to carry out any provision of the 

Contract; 

c) Failure of the Contractor to carry out orders; 
d) Conditions, in the opinion of the Owner, which are unsuitable for 

performing the Work; 
e) Time required to investigate differing site conditions; 
f) Any reason considered to be in the public interest. 

 
J.1.2 The Owner shall notify Contractor and the Contractor’s Surety in 

writing of the effective date and time of the suspension, and 
Owner shall notify Contractor and Contractor’s surety in writing 
to resume Work. 

 
J.2 CONTRACTOR’S RESPONSIBILITIES 
 
J.2.1 During the period of the suspension, Contractor is responsible to 

continue maintenance at the project just as if the Work were in 
progress.  This includes, but is not limited to, protection of 
completed Work, maintenance of access, protection of stored 
materials, temporary facilities, and clean-up. 

 
J.2.2 When the Work is recommenced after the suspension, the 

Contractor shall replace or renew any Work damaged during the 
suspension, remove any materials or facilities used as part of 
temporary maintenance, and complete the Work in every respect 
as though its prosecution had been continuous and without 
suspension. 

 
J.3 COMPENSATION FOR SUSPENSION 
 
J.3.1 Depending on the reason for suspension of the Work, the 

Contractor or the Owner may be due compensation by the other 
party.  If the suspension was required due to acts or omissions of 
Contractor, the Owner may assess the Contractor actual costs of 
the suspension in terms of administration, remedial work by the 
Owner’s forces or another contractor to correct the problem 
associated with the suspension, rent of temporary facilities, and 
other actual costs related to the suspension.  If the suspension 
was caused by acts or omissions of the Owner, the Contractor 
may be due compensation which shall be defined using Section 
D, Changes in Work.  If the suspension was required through no 
fault of the Contractor or the Owner, neither party shall owe the 
other for the impact. 

 
J.4 OWNER’S RIGHT TO TERMINATE CONTRACT 
 
J.4.1 The Owner may, without prejudice to any other right or remedy, 

and after giving Contractor seven (7) days’ written notice and on 
opportunity to cure, terminate the Contract in whole or in part 
under the following conditions: 

 
a) If Contractor should, voluntarily or involuntarily, seek protection 

under the United States Bankruptcy Code and Contractor as 
debtor-in-possession or the Trustee for the estate fails to assume 
the Contract within a reasonable time; 

b) If Contractor should make a general assignment for the benefit of 
Contractor’s creditors; 

c) If a receiver should be appointed on account of Contractor’s 
insolvency; 

d) If Contractor should repeatedly refuse or fail to supply an 
adequate number of skilled workers or proper materials to carry 
on the Work as required by the Contract Documents, or 
otherwise fail to perform the Work in a timely manner; 

e) If Contractor should repeatedly fail to make prompt payment to 
Subcontractors or for material or labor, or should disregard laws, 
ordinances or the instructions of the Owner; or 

f) If Contractor is otherwise in breach of any part of the Contract. 
g) If Contractor is in violation of Applicable Laws, either in the 

conduct of its business or in its performance of the Work. 
 
J.4.2 At any time that any of the above occurs, Owner may exercise all rights 

and remedies available to Owner at law or in equity, and, in addition, 
Owner may take possession of the premises and of all materials and 
appliances and finish the Work by whatever method it may deem 



Eastern Oregon University General Conditions 5/4/15 
19 

 

expedient.  In such case, the Contractor shall not be entitled to receive 
further payment until Work is completed.  If the Owner’s cost of 
finishing the Work exceeds the unpaid balance of the Contract Price, 
Contractor shall pay the difference to the Owner. 

 
J.5 TERMINATION FOR CONVENIENCE 
 
J.5.1 Owner may terminate the Contract in whole or in part whenever 

Owner determines that termination of the Contract is in the best 
interest of Owner or the public. 

 
J.5.2 The Owner shall provide the Contractor with seven (7) days prior 

written notice of a termination for Owner’s or for public convenience.  
After such notice, the Contractor shall provide the Owner with 
immediate and peaceful possession of the premises and materials 
located on and off the premises for which the Contractor received 
progress payment under Section E.  Compensation for Work 
terminated by the Owner under this provision will be according to 
Section E.  In no circumstance shall Contractor be entitled to lost 
profits for Work not performed due to termination. 

 
J.6 ACTION UPON TERMINATION 
 
J.6.1 Upon receiving a notice of termination, and except as directed 

otherwise by the Owner, Contractor shall immediately cease placing 
further subcontracts or orders for materials, services or facilities.  In 
addition, Contractor shall terminate all subcontracts or orders to the 
extent they relate to the Work terminated and, with the prior written 
approval of the Owner, settle all outstanding liabilities and termination 
settlement proposals arising from the termination of subcontracts and 
orders. 

 
J.6.2 As directed by the Owner, Contractor shall, upon termination, transfer 

title and deliver to the Owner all Record Documents, information, and 
other property that, if the Contract had been completed, would have 
been required to be furnished to the Owner. 

 
J.6.3 Upon Owner’s notice of termination pursuant to either Section J.4 or 

J.5, if Owner shall so elect, Contractor shall assign to the Owner such 
subcontracts and orders as Owner shall specify.  In the event Owner 
elects to take assignment of any such subcontract or order, Contractor 
shall take such action and shall execute such documents as Owner shall 
reasonably require for the effectiveness of such assignment and 
Contractor shall ensure that no contractual arrangement between it 
and its subcontractors or suppliers of any tier or sub-tier shall prevent 
such assignment. 

 
SECTION K 

CONTRACT CLOSE OUT 
 

K.1 RECORD DOCUMENTS 
 
 As a condition of final payment (refer also to section E.6), Contractor 

shall comply with the following:  Contractor shall provide Record 
Documents for the entire project to Owner.  Record Documents shall 
depict the project as constructed and shall reflect each and every 
change, modification, and deletion made during the construction.  
Record Documents are part of the Work and shall be provided prior to 
the Owner’s issuance of final payment.  Record Documents include all 
modifications to the Contract Documents, unless otherwise directed, 
and accurate MWESB Reports. 

 
K.2 OPERATION AND MAINTENANCE MANUALS 
 
 As part of the Work, Contractor shall submit two completed operation 

and maintenance manuals (“O & M Manuals”) for review by the Owner 
prior to submission of any pay request for more than 75% of the Work.  
Owner’s receipt of the O & M Manuals shall be a condition precedent 
to any payment thereafter due.  The O & M Manuals shall contain a 
complete set of all submittals, all product data as required by the 
specifications, training information, telephone list and contact 

information for all consultants, manufacturers, installer and suppliers, 
manufacturer’s printed data, record and shop drawings, schematic 
diagrams of systems, appropriate equipment indices, warranties and 
bonds.  The Owner shall review and return one O & M Manual for any 
modifications or adjustments required.  Prior to submission of its final 
pay request, Contractor shall deliver two (2) complete and approved 
sets of O & M Manuals in paper form and one (1) complete and 
approved set in electronic form to the Owner and Owner’s receipt of 
the O & M Manuals shall be a condition precedent to Owner’s 
obligation to make final payment. 

 
K.3 COMPLETION NOTICES 
 
K.3.1 Contractor shall provide Owner written notice of both Substantial and 

Final Completion.  The certificate of Substantial Completion shall state 
the date of Substantial Completion, the responsibilities of the Owner 
and Contractor for security, maintenance, heat, utilities, damage to the 
Work and insurance, and the time within which the Contractor shall 
finish all items on the Punch List accompanying the Certificate.  Both 
completion notices must be signed and notarized by the Contractor 
and signed by the Architect/Engineer (if applicable) and Owner to be 
valid.  The Owner shall provide the final signature on the notices.  The 
notices shall take effect on the date they are signed by the Owner. 

 
K.3.2 Substantial Completion of a facility with operating systems (e.g., 

mechanical, electrical, HVAC) shall be that degree of completion that 
has provided a minimum of thirty (30) continuous days of successful, 
trouble-free operations, which period shall begin after all performance 
and acceptance testing has been successfully demonstrated to the 
Owner.  All equipment contained in the Work, plus all other 
components necessary to enable the Owner to operate the facility in 
the manner that was intended, shall be complete on the Substantial 
Completion date.  The Contractor may request that a Punch List be 
prepared by the Owner with submission of the request for the 
Substantial Completion notice. 

 
K.4 TRAINING 
 
 As part of the Work, and prior to submission of the final application for 

payment, the Contractor shall schedule with the Owner training 
sessions for all equipment and systems as required by the Contract 
Documents.   Contractor shall schedule training sessions at least two 
weeks in advance of the date of training to allow Owner to provide its 
personnel with adequate notice.  The O & M Manual shall be used as a 
basis for training.  In addition to any off-site training required by the 
Contract Documents, training shall include a formal session conducted 
at the Work site, after the equipment and/or system is completely 
installed and operational in its normal operating environment. 

 
K.5 EXTRA MATERIALS 
 
 As part of the Work, Contractor shall provide spare parts, extra 

maintenance materials, and other materials or products in the 
quantities specified in the Contract Documents prior to final payment.  
Delivery point for extra materials shall be designated by the Owner. 

 
K.6 ENVIRONMENTAL CLEAN-UP 
 
 As part of the Final Completion notice, or as a separate written notice 

submitted with or before the notice of Final Completion, the 
Contractor shall notify the Owner that all environmental and pollution 
clean-up, remediation and closure have been completed in accordance 
with all Applicable Laws and pursuant to the authority of all agencies 
having jurisdiction, and Contractor shall provide Owner with any and 
all documentation related to the same, including but not limited to 
directives, orders, letters, certificates and permits related to or arising 
from such environmental pollution.  The notice shall reaffirm the 
indemnification given under Section F.5.1 above.  Contractor’s 
completion of its obligations under this Section K.6 and Owner’s 
receipt of documents evidencing such completion shall be a condition 
precedent to Owner’s obligation to make final payment. 
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K.7 CERTIFICATE OF OCCUPANCY 
 
 Owner’s receipt of an unconditioned certificate of occupancy from the 

appropriate state and/or local building officials shall be a condition 
precedent to Owner’s obligation to make final payment, except to the 
extent failure to obtain an unconditional certificate of occupancy is 
due to the fault or neglect of Owner. 

 
K.8 OTHER CONTRACTOR RESPONSIBILITIES 
 
 The Contractor shall be responsible for returning to the Owner all 

property of Owner issued to Contractor during construction such as 
keys, security passes, site admittance badges, and all other pertinent 
items.  Upon notice from Owner, Contractor shall be responsible for 
notifying the appropriate utility companies to transfer utility charges 
from the Contractor to the Owner.  The utility transfer date shall not 
be before Substantial Completion and may not be until Final 
Completion, if the Owner does not take beneficial use of the facility 
and Contractor’s forces continue with the Work. 

 
 The Owner’s property is tobacco free, drug free, and weapons free 

areas.  Contractor shall be required to ensure that its employees, 
Subcontractors and agents shall comply with the Owner Drug, Tobacco 
and Weapon Free Camus policies, hereby incorporated by reference. 

 
 
K.9 SURVIVAL 
 
 All warranty and indemnification provisions of this Contract, and all of 

Contractor’s other obligations under this Contract that are not fully 
performed by the time of Final Completion or termination, shall 
survive Final Completion or any termination of the Contract. 

 



 

 

WAGE REQUIREMENTS 

 

 

 

 

 

 

OREGON BUREAU OF LABOR AND INDUSTRIES  

(BOLI) 

NOTICE OF PUBLIC WORKS CONTRACT 

 
The BOLI Notice of Award of Public Works Contract shall be completed by the Owner after the 

Contract Agreements has been executed by the Owner 

 

Incorporated Reference: 

http://oregon.gove/boli/pages/index.aspx  

  



 

 

SECTION 2 - SPECIFICATIONS



Eastern Oregon University Head Start – Ackerman Anthropology Abatement & Demolition 

 

April 2021 PAGE 1 CONTRACT SPECIFICATIONS 

SPECIFICATIONS 
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SECTION 01 10 00 – SUMMARY

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes the following:

1. Work covered by the Contract Documents.
2. Type of the Contract.
3. Work phases.
4. Work under other contracts.
5. Products ordered in advance for assignment.
6. Owner-furnished products.
7. Use of premises.
8. Owner's occupancy requirements.
9. Work restrictions.
10. Specification formats and conventions.

B. Related Sections include the following:
1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures 

governing temporary use of Owner's facilities.

1.2 WORK COVERED BY CONTRACT DOCUMENTS
A. Project Identification: Ackerman Anthropology TI, Phase 1 - Demolition

1. Project Location:  La Grande, Oregon
B. Owner:  Eastern Oregon University

1. Owner's Representative:  David Moore
C. Architect:  Design West Architects
D. Owner’s Construction Manager: David Moore
E. The Work consists of the following:

1. The Work includes all labor and material to complete the work included in the Contract 
Documents for the project.

1.3 TYPE OF CONTRACT
A. Project will be constructed under a single prime contract.

1.4 WORK PHASES
A. The Work shall be conducted in phases as defined in the Contractual Performance Schedule in 

section 1.11 below.
B. Before commencing Work of each phase, submit a schedule showing the sequence, 

commencement and completion dates, and move-out and -in dates of Owner's personnel for all 
phases of the Work.

1.5 WORK UNDER OTHER CONTRACTS
A. General:  Cooperate fully with separate contractors so work on those contracts may be carried 

out smoothly, without interfering with or delaying work under this Contract.  Coordinate the Work 
of this Contract with work performed under separate contracts.

1.6 OWNER-FURNISHED PRODUCTS
A. Owner will furnish products indicated in the documents.  The Work includes providing support 

systems to receive Owner's equipment and making plumbing, mechanical, and electrical 
connections as might be required for specific Owner furnished products.
1. Owner will arrange for and deliver Shop Drawings, Product Data, and Samples to 

Contractor.
2. Owner will arrange and pay for delivery of Owner-furnished items according to 

Contractor's Construction Schedule.
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3. After delivery, Owner will inspect delivered items for damage.  Contractor shall be 
present for and assist in Owner's inspection.

4. If Owner-furnished items are damaged, defective, or missing, Owner will arrange for 
replacement.

5. Owner will arrange for manufacturer's field services and for delivery of manufacturer's 
warranties to Contractor.

6. Owner will furnish Contractor the earliest possible delivery date for Owner-furnished 
products.  Using Owner-furnished earliest possible delivery dates, Contractor shall 
designate delivery dates of Owner-furnished items in Contractor's Construction Schedule.

7. Contractor shall review Shop Drawings, Product Data, and Samples and return them to 
Architect noting discrepancies or anticipated problems in use of product.

8. Contractor is responsible for receiving, unloading, and handling Owner-furnished items at 
Project site.

9. Contractor is responsible for protecting Owner-furnished items from damage during 
storage and handling, including damage from exposure to the elements.

10. If Owner-furnished items are damaged as a result of Contractor's operations, Contractor 
shall repair or replace them.

11. Contractor shall install and otherwise incorporate Owner-furnished items into the Work.

1.7 USE OF PREMISES
A. General:  Contractor shall have use of premises for construction operations, including use of 

Project site, during construction period.  Contractor's use of premises is limited by: 
1. Owner's right to perform work or to retain other contractors on portions of Project.
2. Other limitations contained in articles below
3. Contractual schedule restrictions for completion of portions of the work to allow Owner 

occupancy of portions of the project during the School Year.
B. Use of Site:  Limit use of premises to areas within the Contract limits indicated.  Do not disturb 

portions of Project site beyond areas in which the Work is indicated.
1. Limits:  Confine constructions operations to comply with the requirements of the 

Contractual Schedule defined in the article(s) below.
2. Owner Occupancy:  Allow for Owner occupancy of Project site as defined below.
3. Driveways and Entrances: Promptly repair any damage.  Keep driveways and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times.  Do not use these areas for parking or storage of materials.
a. Schedule deliveries to minimize use of driveways and entrances.
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site.
c. Schedule deliveries to minimize disruption to the Owner’s operation of the 

surrounding High School campus

1.8 OWNER'S OCCUPANCY REQUIREMENTS
A. Owner Occupancy of Completed Areas of Construction:  Owner reserves the right to occupy 

and to place and install equipment in completed areas of building, before Substantial 
Completion, provided such occupancy does not interfere with completion of the Work.  Such 
placement of equipment and partial occupancy shall not constitute acceptance of the total Work.
1. Architect will prepare a Certificate of Substantial Completion for each specific portion of 

the Work to be occupied before Owner occupancy.
2. Contractor shall obtain a Certificates of Occupancy as required from authorities having 

jurisdiction before Owner occupancy.
3. Before partial Owner occupancy, mechanical and electrical systems shall be fully 

operational, and required tests and inspections shall be successfully completed.  On 
occupancy, Owner will operate and maintain mechanical and electrical systems serving 
occupied portions of building.

4. On occupancy, Owner will assume responsibility for maintenance and custodial service 
for occupied portions of building.
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1.9 WORK RESTRICTIONS
A. On-Site Work Hours:  Work shall be generally performed during normal business working hours 

of 6:00 a.m. to 6:00 p.m., Monday through Friday, except as otherwise indicated.
1. Early Morning and Late Evening Hours:  restrictions in accordance with regulations by 

authorities having jurisdiction for restrictions on noisy work.  Request permission from 
Owner and Authorities having Jurisdiction to work outside normal work hours

2. Hours for Utility Shutdowns:  Provide two weeks advance request and notice of intended 
utility shut downs during the time that the Owner is occupying the adjacent facilities.  
Minimize the duration of any utility outage that affects the Owner’s facilities.

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after arranging to provide 
temporary utility services according to requirements indicated:
1. Notify Architect and Owner not less than two weeks in advance of proposed utility 

interruptions.
2. Do not proceed with utility interruptions without Owner's written permission.

C. Smoking is not permitted on property at any time or place.
D. Amplified music, such as radios, tape and CD players, is not permitted on the project site at any 

time.
E. Any and all pets and animals are not permitted on the project site at any time.
F. Drugs, alcohol, weapons are not permitted on property at any time or place.
G. Contractor is responsible for hot work permits, inspections and notifications with their safety 

department. Contractor shall provide EOU a copy of their hot work permit and notify the EOU 
owner’s representative of when hot work is scheduled to occur prior to start of work.

H. Contractor shall protect smoke alarms whenever construction activities could produce smoke, 
dust or other particulates that may set the alarm off. Smoke alarms should be uncovered 
otherwise or as a safety plan may dictate.

1.10 DOCUMENTS AND SPECIFICATION FORMATS AND CONVENTIONS
A. The Contract Documents, including the Drawings and Specifications, are complementary and 

what is required by one shall be binding as if required by all.  Work shown or required by any 
portion of the contract documents shall be provided by the contractor.

B. Organization of the Specifications and Drawing keynotes into divisions, sections and articles, 
and the arrangement and numbering of Drawings shall not control the Contractor in dividing the 
Work among Subcontractors or in establishing the extent of Work to be performed by a trade.  
The General Contractor is solely responsible for assigning work among various subcontractors 
and trades; the General Contractor is ultimately responsible for all work under the contract.

C. Specification Format:  The Specifications are organized into Divisions and Sections using the 
50-division format and CSI/CSC's "MasterFormat" numbering system.
1. Section Identification:  The Specifications use Section numbers and titles to help cross-

referencing in the Contract Documents.  Sections in the Project Manual are in numeric 
sequence; however, the sequence is incomplete because all available Section numbers 
are not used.  Consult the table of contents at the beginning of the Project Manual to 
determine numbers and names of Sections in the Contract Documents.

2. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in 
the Specifications.

D. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows:
1. Abbreviated Language:  Language used in the Specifications and other Contract 

Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  
Words implied, but not stated, shall be inferred as the sense requires.  Singular words 
shall be interpreted as plural, and plural words shall be interpreted as singular where 
applicable as the context of the Contract Documents indicates.

2. Imperative mood and streamlined language are generally used in the Specifications.  
Requirements expressed in the imperative mood are to be performed by Contractor.  
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Occasionally, the indicative or subjunctive mood may be used in the Section Text for 
clarity to describe responsibilities that must be fulfilled indirectly by Contractor or by 
others when so noted.
a. The words "shall," "shall be," or "shall comply with," depending on the context, are 

implied where a colon (:) is used within a sentence or phrase.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00
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SECTION 01 26 00 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL 

1.1 SUMMARY
A. This Section specifies administrative and procedural requirements for handling and processing 

Contract modifications.
B. Related Sections include the following:

1. Division 01 Section "Product Requirements" for administrative procedures for handling 
requests for substitutions made after Contract award.

1.2 MINOR CHANGES IN THE WORK
A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions."

1.3 PROPOSAL REQUESTS
A. Refer to Eastern Oregon University General Conditions for Public Improvement Contracts.

1.4 CHANGE ORDER PROCEDURES
A. Refer to Eastern Oregon University General Conditions for Public Improvement Contracts.

1.5 CONSTRUCTION CHANGE DIRECTIVE
A. Refer to Eastern Oregon University General Conditions for Public Improvement Contracts.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 26 00
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL 

1.1 SUMMARY
A. This Section includes administrative provisions for coordinating construction operations on 

Project including, but not limited to, the following:
1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.
4. Requests for Interpretation (RFIs).

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility will 
be assigned to a specific contractor.

C. Related Sections include the following:
1. Division 01 Section "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points.

1.2 DEFINITIONS
A. RFI:  Request from Contractor seeking interpretation or clarification of the Contract Documents.

1.3 COORDINATION
A. Coordination:  Each contractor shall coordinate its construction operations with those of other 

contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each 
contractor shall coordinate its operations with operations, included in different Sections, which 
depend on each other for proper installation, connection, and operation.
1. Schedule construction operations in sequence required to obtain the best results where 

installation of one part of the Work depends on installation of other components, before or 
after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
4. Where availability of space is limited, coordinate installation of different components to 

ensure maximum performance and accessibility for required maintenance, service, and 
repair of all components, including mechanical and electrical.

5. Coordinate sequence and space requirements above the ceiling for lighting, power, 
telecommunications, fire alarm, fire sprinkler, plumbing and fire sprinkler lines.  Provide all 
necessary support and coordination to allow installation of above ceiling utilities within the 
available space between structural members and the ceilings heights indicated in the 
drawings.

B. Verify characteristics of elements of interrelated operating equipment are compatible; coordinate 
work of various contractors having interdependent responsibilities for installing, connection to, 
and providing service, for such equipment

C. Coordinate space requirements and concealed installation of mechanical and electrical work 
which are indicated diagrammatically on drawings. Following routing shown for pipes, ducts, and 
conduits, as closely as practicable; make runs parallel with lines of building. Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for repairs

D. In finished areas except as otherwise shown, conceal pipes, ducts, and wiring in the 
construction. Coordinate locations of fixtures and outlets with finish elements

E. Prepare memoranda for distribution to each party involved, outlining special procedures required 
for coordination.  Include such items as required notices, reports, and list of attendees at 
meetings.
1. Prepare similar memoranda for Owner and separate contractors if coordination of their 

Work is required.
F. Administrative Procedures:  Coordinate scheduling and timing of required administrative 

procedures with other construction activities and activities of other contractors to avoid conflicts 
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and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following:
1. Preparation of Contractor's Construction Schedule.
2. Preparation of the Schedule of Values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Preinstallation conferences.
7. Project closeout activities.
8. Startup and adjustment of systems.
9. Project closeout activities.

G. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.
1. Salvage materials and equipment involved in performance of, but not actually incorporated 

into, the Work.  Refer to other Sections for disposition of salvaged materials that are 
designated as Owner's property.

1.4 SUBMITTALS
A. Initial and complete submittals shall be received no later than 45 days after the Notice to 

Proceed for review and comment.  Failure to comply with this deadline shall constitute breach of 
contract, and shall be subject to liquidated damages.

B. Coordination Drawings:  Prepare Coordination Drawings if limited space availability necessitates 
maximum utilization of space for efficient installation of different components or if coordination is 
required for installation of products and materials fabricated by separate entities.
1. Content:  Project-specific information, drawn accurately to scale.  Do not base 

Coordination Drawings on reproductions of the Contract Documents or standard printed 
data.  Include the following information, as applicable:
a. Indicate functional and spatial relationships of components of architectural, 

structural, civil, mechanical, and electrical systems.
b. Indicate required installation sequences.
c. Indicate dimensions shown on the Contract Drawings and make specific note of 

dimensions that appear to be in conflict with submitted equipment and minimum 
clearance requirements.  Provide alternate sketches to Architect for resolution of 
such conflicts.  Minor dimension changes and difficult installations will not be 
considered changes to the Contract.

2. Sheet Size:  At least 8-1/2 by 11 inches but no larger than 30 by 40 inches.
3. Number of Copies:  Submit three copies of each submittal.  Architect, will return one copy.

a. Electronic submittal copies to be considered.  Final determination to be made at 
Pre-Construction meeting.

4. Refer to individual Sections for Coordination Drawing requirements for Work in those 
Sections.

C. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site.  Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home and office telephone numbers.  Provide names, addresses, and 
telephone numbers of individuals assigned as standbys in the absence of individuals assigned to 
Project.
1. Post copies of list in Project meeting room, in temporary field office, and by each 

temporary telephone.  Keep list current at all times.

1.5 ADMINISTRATIVE AND SUPERVISORY PERSONNEL
A. General:  In addition to full-time project superintendent, provide other administrative and 

supervisory personnel as required for proper performance of the Work.
1. Include special personnel required for coordination of operations with other contractors.
2. General Superintendent – this individual will represent the general contractor primarily, 

and will be responsible for coordination of contractors, safety, technical aspects of the 
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construction, maintenance of the schedule, generation of Requests for Information and 
similar duties.  This individual will be responsible for pre-installation meetings, 
maintenance of as-built drawings, shop drawing and submittal coordination and 
distribution, monitoring and logging of site visits, and other functions typical of a Quality 
Control Officer. This position will also be responsible for coordination with subcontractors 
and vendors.

3. Contractor’s staff shall be responsible for computer generated (e-mail), phone, and fax, 
messages, job-site filing, correspondence, distribution of minutes, drafts of pay 
applications and generally ensures that the job office is staffed during the normal work 
week hours of operation.

4. The contractor may distribute the duties among their personnel in any manner acceptable 
to the owner.

5. The contractor must provide the name and phone number of a designated local employee 
or resident who is generally available evenings and weekends to respond to emergencies 
on the job-site.  This is not an on-call position, but the phone number must be provided 
with an answering machine / voicemail to ensure a timely response.

6. Inform Architect and Owner, in writing, of the name, address and telephone of the 
designated local employee.

1.6 PROJECT MEETINGS
A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise 

indicated.
1. Attendees:  Inform participants and others involved, and individuals whose presence is 

required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times.

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
3. Minutes:  Record significant discussions and agreements achieved.  Distribute the 

meeting minutes to everyone concerned, including Owner and Architect, within five days 
of the meeting.

1.7 REQUESTS FOR INTERPRETATION (RFIs)
A. Procedure:  Immediately on discovery of the need for interpretation of the Contract Documents, 

and if not possible to request interpretation at Project meeting, prepare and submit an RFI in the 
form specified.
1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor will 

be returned with no response.
2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 

work or work of subcontractors.
3. Submit each RFI with the cover tracking transmittal form provided at the end of this 

section
B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the 

following:
1. Project name.
2. Date.
3. Name of Contractor.
4. Name of Architect.
5. RFI number, numbered sequentially.
6. Specification Section number and title and related paragraphs, as appropriate.
7. Drawing number and detail references, as appropriate.
8. Field dimensions and conditions, as appropriate.
9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time or 

the Contract Sum, Contractor shall state impact in the RFI.
10. Contractor's signature.
11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation.



EOU – Ackerman Anthropology TI 01 31 00 - 4
Phase 1 - Demolition 4/29/2021

a. Supplementary drawings prepared by Contractor shall include dimensions, 
thicknesses, structural grid references, and details of affected materials, 
assemblies, and attachments.

C. Hard-Copy RFIs:  Cover transmittal form at end of this Section.
1. Identify each page of attachments with the RFI number and sequential page number.

D. Software-Generated RFIs:  Software-generated form with substantially the same content as 
indicated above.
1. Attachments shall be electronic files in Adobe Acrobat PDF format.

E. Architect's Action:  Architect will review each RFI, determine action required, and return it.  Allow 
seven working days for Architect's response for each RFI.  RFIs received after 1:00 p.m. will be 
considered as received the following working day.
1. The following RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for coordination information already indicated in the Contract Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFIs or RFIs with numerous errors.

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will start again.

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract 
Sum may be eligible for Contractor to submit Change Proposal according to Division 01 
Section "Contract Modification Procedures."
a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 7 days of receipt of the RFI 
response.

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Architect within seven days if Contractor 
disagrees with response.

G. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log monthly:
1. Project name.
2. Name and address of Contractor.
3. Name and address of Architect.
4. RFI number including RFIs that were dropped and not submitted.
5. RFI description.
6. Date the RFI was submitted.
7. Date Architect's response was received.
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate.
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 31 00
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SECTION 01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL 

1.1 SUMMARY
A. This Section includes administrative and procedural requirements for documenting the progress 

of construction during performance of the Work, including the following:
1. Preliminary Construction Schedule.
2. Contractor's Construction Schedule.
3. Submittals Schedule.
4. Daily construction reports.
5. Material location reports.
6. Field condition reports.
7. Special reports.

B. Related Sections include the following:
1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values.
2. Division 01 Section "Project Management and Coordination" for submitting and 

distributing meeting and conference minutes.
3. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
4. Division 01 Section "Quality Requirements" for submitting a schedule of tests and 

inspections.

1.2 DEFINITIONS
A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project.  Activities included in a construction schedule consume 
time and resources.
1. Critical activities are activities on the critical path.  They must start and finish on the 

planned early start and finish times.
2. Predecessor Activity:  An activity that precedes another activity in the network.
3. Successor Activity:  An activity that follows another activity in the network.

B. Cost Loading:  The allocation of the Schedule of Values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum, unless 
otherwise approved by Architect.

C. CPM:  Critical path method, which is a method of planning and scheduling a construction project 
where activities are arranged based on activity relationships.  Network calculations determine 
when activities can be performed and the critical path of Project.

D. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float.

E. Event:  The starting or ending point of an activity.
F. Float:  The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without adversely 
affecting the planned Project completion date.

G. Fragnet:  A partial or fragmentary network that breaks down activities into smaller activities for 
greater detail.

H. Major Area:  A story of construction, a separate building, or a similar significant construction 
element.

I. Milestone:  A key or critical point in time for reference or measurement.
J. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity 

relationships.
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K. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled.

1.3 SUBMITTALS
A. Qualification Data:  For scheduling consultant.
B. Contractor's Construction Schedule:  Submit two opaque copies of initial schedule, large 

enough to show entire schedule for entire construction period.
1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to 

comply with requirements for submittals.  Include type of schedule (Initial or Updated) 
and date on label.

C. Daily Construction Reports:  Allow Owner and Architect to review Daily Construction reports 
upon request.

1.4 QUALITY ASSURANCE
A. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 

Division 01 Section "Project Management and Coordination."  Review methods and procedures 
related to the Preliminary Construction Schedule and Contractor's Construction Schedule, 
including, but not limited to, the following:
1. Review software limitations and content and format for reports.
2. Verify availability of qualified personnel needed to develop and update schedule.
3. Discuss constraints, including phasing, area separations and partial Owner occupancy.
4. Review delivery dates for Owner-furnished products.
5. Review schedule for work of Owner's separate contracts.
6. Review time required for review of submittals and resubmittals.
7. Review requirements for tests and inspections by independent testing and inspecting 

agencies.
8. Review time required for completion and startup procedures.
9. Review and finalize list of construction activities to be included in schedule.
10. Review submittal requirements and procedures.
11. Review procedures for updating schedule.

1.5 COORDINATION
A. Coordinate preparation and processing of schedules and reports with performance of 

construction activities and with scheduling and reporting of separate contractors.
B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of 

subcontracts, Submittals Schedule, progress reports, payment requests, and other required 
schedules and reports.
1. Secure time commitments for performing critical elements of the Work from parties 

involved.
2. Coordinate each construction activity in the network with other activities and schedule 

them in proper sequence.

PART 2 - PRODUCTS

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & 

Scheduling."
B. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Final 

Completion.
1. Contract completion date shall not be changed by submission of a schedule that shows 

an early completion date, unless specifically authorized by Change Order.
C. Activities:  Treat each story or separate area as a separate numbered activity for each principal 

element of the Work.  Comply with the following:
1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 

specifically allowed by Architect.
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2. Procurement Activities:  Include procurement process activities for the following long lead 
items and major items, requiring a cycle of more than 60 days, as separate activities in 
schedule.  Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time:  Include review and resubmittal times indicated in Division 01 
Section "Submittal Procedures" in schedule.  Coordinate submittal review times in 
Contractor's Construction Schedule with Submittals Schedule.

4. Startup and Testing Time:  Include not less than 14 days for startup and testing.
5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion.

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected.
1. Phasing:  Arrange list of activities on schedule by phase.
2. Work under More Than One Contract:  Include a separate activity for each contract.
3. Work by Owner:  Include a separate activity for each portion of the Work performed by 

Owner.
4. Products Ordered in Advance:  Include a separate activity for each product.  Include 

delivery date indicated in Division 01 Section "Summary."  Delivery dates indicated 
stipulate the earliest possible delivery date.

5. Owner-Furnished Products:  Include a separate activity for each product.  Include 
delivery date indicated in Division 01 Section "Summary."  Delivery dates indicated 
stipulate the earliest possible delivery date.

6. Work Restrictions:  Show the effect of the following items on the schedule:
a. Coordination with existing construction.
b. Limitations of continued occupancies.
c. Uninterruptible services.
d. Partial occupancy before Substantial Completion.
e. Use of premises restrictions.
f. Provisions for future construction.
g. Seasonal variations.
h. Environmental control.

7. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following:
a. Subcontract awards.
b. Submittals.
c. Purchases.
d. Mockups.
e. Fabrication.
f. Sample testing.
g. Deliveries.
h. Installation.
i. Tests and inspections.
j. Adjusting.
k. Curing.
l. Startup and placement into final use and operation.

8. Area Separations:  Identify each major area of construction for each major portion of the 
Work.  Indicate where each construction activity within a major area must be sequenced 
or integrated with other construction activities to provide for the following:
a. Structural completion.
b. Permanent space enclosure.
c. Completion of mechanical installation.
d. Completion of electrical installation.
e. Substantial Completion.
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E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and Final Completion, and the 
interim milestones defined in Section 01 10 00.

F. Cost Correlation:  At the head of schedule, provide a cost correlation line, indicating planned 
and actual costs.  On the line, show dollar volume of the Work performed as of dates used for 
preparation of payment requests.
1. Refer to Division 01 Section "Payment Procedures" for cost reporting and payment 

procedures.
2. Contractor shall assign cost to construction activities on the CPM schedule.  Costs shall 

not be assigned to submittal activities unless specified otherwise but may, with Architect's 
approval, be assigned to fabrication and delivery activities.  Costs shall be under required 
principal subcontracts for testing and commissioning activities, operation and 
maintenance manuals, punch list activities, Project Record Documents, and 
demonstration and training (if applicable), in the amount of 5 percent of the Contract 
Sum.

3. Each activity cost shall reflect an accurate value subject to approval by Architect.
4. Total cost assigned to activities shall equal the total Contract Sum.

G. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the 
proposed change on the overall project schedule.

H. Computer Software:  Prepare schedules using a program that has been developed specifically 
to manage construction schedules.

2.2 REPORTS
A. Daily Construction Reports:  Prepare a daily construction report recording the following 

information concerning events at Project site:
1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. Equipment at Project site.
5. Material deliveries.
6. High and low temperatures and general weather conditions.
7. Accidents.
8. Meetings and significant decisions.
9. Unusual events (refer to special reports).
10. Stoppages, delays, shortages, and losses.
11. Meter readings and similar recordings.
12. Emergency procedures.
13. Orders and requests of authorities having jurisdiction.
14. Change Orders received and implemented.
15. Construction Change Directives received and implemented.
16. Services connected and disconnected.
17. Equipment or system tests and startups.
18. Partial Completions and occupancies.
19. Substantial Completions authorized.

B. Field Condition Reports:  Immediately on discovery of a difference between field conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a request for 
interpretation.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents.

2.3 SPECIAL REPORTS
A. General:  Submit special reports directly to Owner within one day(s) of an occurrence.  

Distribute copies of report to parties affected by the occurrence.
B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 

Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, response by Contractor's personnel, evaluation of 
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results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one week before each regularly 
scheduled progress meeting.
1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting.

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations.

3. As the Work progresses, indicate Actual Completion percentage for each activity.
B. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility.
1. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties and post in 

the same locations.  Delete parties from distribution when they have completed their 
assigned portion of the Work and are no longer involved in performance of construction 
activities.

END OF SECTION 01 32 00
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities.
B. Related Sections include the following:

1. Division 01 Section "Summary" for limitations on utility interruptions and other work 
restrictions.

2. Division 01 Section "Execution" for progress cleaning requirements.

1.2 DEFINITIONS
A. Permanent Enclosure:  As determined by Architect, permanent or temporary roofing is 

complete, insulated, and weathertight; exterior walls are insulated and weathertight; and all 
openings are closed with permanent construction or substantial temporary closures.

1.3 USE CHARGES
A. General:  Cost or use charges for temporary facilities shall be included in the Contract Sum.  

Allow other entities to use temporary services and facilities without cost, including, but not 
limited to, Owner's construction forces, Architect, testing agencies, and authorities having 
jurisdiction.

B. Portable Sewer Service:  Pay portable sewer service use charges for sewer usage by all entities 
for construction operations.

C. Electric Power Service:  Contractor shall pay electric power service use charges for electricity 
used by all entities for construction operations.  Provide connections and extensions of services 
as required for construction operations.

D. Water Service:  Contractor shall pay water service use charges for water used by all entities for 
construction operations.  Provide connections and extensions of services as required for 
construction operations.

1.4 QUALITY ASSURANCE
A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70.
B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 

temporary utility before use.  Obtain required certifications and permits.

1.5 PROJECT CONDITIONS
A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume 

responsibility for protection of each permanent service before Owner's acceptance, regardless 
of previously assigned responsibilities.  Permanent equipment and systems shall not be used 
during the construction period.

PART 2 - PRODUCTS

2.1 MATERIALS
A. Portable Chain-Link Fencing:  Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric 

fencing; minimum 6 feet high with galvanized steel pipe posts; minimum 2-3/8-inch- OD line 
posts and 2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails.  
Provide concrete or galvanized steel bases for supporting posts.

B. Gypsum Board:  Minimum 1/2 inch thick by 48 inches wide by maximum available lengths; 
regular-type panels with tapered edges.  Comply with ASTM C 36/C 36M.
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2.2 EQUIPMENT
A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 

locations and classes of fire exposures.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL
A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work.
1. Locate facilities to limit site disturbance as specified in Division 01 Section "Summary."

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION
A. General:  Install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services.

B. Water Service:  Coordinate with serving utility to provide water for construction purposes.  At 
Substantial Completion, restore these facilities to condition existing before initial use.
1. Where installations below an outlet might be damaged by spillage or leakage, provide a 

drip pan of suitable size to minimize water damage.  Drain accumulated water promptly 
from pans.

C. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with authorities having jurisdiction for type, number, location, 
operation, and maintenance of fixtures and facilities.

D. Heating:  Provide temporary heating required by construction activities for curing or drying of 
completed installations or for protecting installed construction from adverse effects of low 
temperatures or high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Permanent equipment may not be used for 
temporary construction period heating or cooling; except where specifically allowed for in 
individual specifications sections.

E. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Coordinate ventilation requirements to 
produce ambient condition required and minimize energy consumption.

F. Electric Power Service:  Provide extensions to electric power service and distribution system of 
sufficient size, capacity, and power characteristics required for construction operations.

G. Lighting:  Provide temporary lighting with local switching that provides 25 foot candle minimum 
lighting or additional lighting for adequate illumination for construction operations, observations, 
inspections, and traffic conditions.
1. Install and operate temporary lighting that fulfills security and protection requirements 

without operating entire system.
H. Electronic Communication Service:  Provide temporary electronic communication service, 

including electronic mail, in common-use facilities.
1. Provide DSL in primary field office and minimum of one computer with e-mail and internet 

access in the job-site office.
2. In addition to computer connections provide two phone lines and one fax machine in the 

job-site office.
3. Contractor personnel must have expertise in e-mail correspondence to maintain team 

coordination.  The Contractor will provide all computer equipment (hardware) necessary 
to accomplish this.

4. The contractor must have the capability to provide electronic transfer of documents such 
as minutes and spreadsheets through one of the job-site positions
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5. The contractor shall provide the owner with e-mail and document transfer capability with 
the Project Manager at the home office of the company, if the Project Manager is not 
located at the job-site office

3.3 SUPPORT FACILITIES INSTALLATION
A. General:  Comply with the following:

1. Provide incombustible construction for offices, shops, and sheds located within 
construction area or within 30 feet of building lines.  Comply with NFPA 241.

2. Maintain support facilities until near Substantial Completion.  Remove before Substantial 
Completion.  Personnel remaining after Substantial Completion will be permitted to use 
permanent facilities, under conditions acceptable to Owner.

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction.
1. Protect existing site improvements to remain including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

C. Project Identification and Temporary Signs:  Provide Project identification signs as indicated 
below.  Install signs as directed by Owner to inform public and individuals seeking entrance to 
Project.  Any other or Unauthorized signs are not permitted.

D. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Comply with requirements of authorities having jurisdiction.  
Comply with Division 01 Section "Execution" for progress cleaning requirements.

E. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel.
1. Truck cranes and similar devices used for hoisting materials are considered "tools and 

equipment" and not temporary facilities.
F. Provide temporary protection for installed products. Control traffic in immediate area to minimize 

damage.
G. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. Protect 

finished floors and stairs from traffic, movement of heavy objects, and storage. Repair any 
damage to Owner’s satisfaction

H. Prohibit traffic and storage on waterproofed and roofed surfaces, and on lawn and landscaped 
areas

I. Temporary Use of Permanent Stairs:  Cover finished, permanent stairs with protective covering 
of plywood or similar material so finishes will be undamaged at time of acceptance.

3.4 CONTROL, SECURITY AND PROTECTION FACILITIES INSTALLATION
A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects.
1. Comply with work restrictions specified in Division 01 Section "Summary."

B. Temporary Erosion and Sedimentation Control:  Comply with requirements of the City of Pasco 
and others as indicated in the drawings.

C. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and 
discharge of soil-bearing water runoff and airborne dust to adjacent properties and walkways, 
according to requirements of authorities having jurisdiction.
1. Inspect, repair, and maintain erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established.
D. Stormwater Control:  Comply with authorities having jurisdiction.  Provide barriers in and around 

excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy 
rains.

E. Provide security program and facilities to protect work, existing facilities, and Owner’s 
operations from unauthorized entry, vandalism, and theft. Coordinate with Owner’s security 
program.

F. Security Enclosure and Lockup:  Install substantial temporary enclosure around partially 
completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, 
vandalism, theft, and similar violations of security.
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G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.

H. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities.  Provide temporary weathertight enclosure for building exterior.
1. Where heating or cooling is needed and permanent enclosure is not complete, insulate 

temporary enclosures.
I. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 

needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241.
1. Prohibit smoking in all project areas.
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction.
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information.

J. The entire site is a non-smoking area. No drugs, alcohol, or weapons of any kind shall be 
allowed on the site.

K. No animals, radios or attire with inappropriate or vulgar graphics are allowed on-site.

3.5 OPERATION, TERMINATION, AND REMOVAL
A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 

abuse, limit availability of temporary facilities to essential and intended uses.
B. Maintenance:  Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage.

C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight.
D. Temporary Facility Changeover:  Do not change over from using temporary security and 

protection facilities to permanent facilities until Substantial Completion.
E. Termination and Removal:  Remove each temporary facility when need for its service has 

ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.
1. Materials and facilities that constitute temporary facilities are property of Contractor.  

Owner reserves right to take possession of Project identification signs.
2. Remove temporary paving not intended for or acceptable for integration into permanent 

paving.  Where area is intended for landscape development, remove soil and aggregate 
fill that do not comply with requirements for fill or subsoil.  Remove materials 
contaminated with road oil, asphalt and other petrochemical compounds, and other 
substances that might impair growth of plant materials or lawns.  Repair or replace street 
paving, curbs, and sidewalks at temporary entrances, as required by authorities having 
jurisdiction.

3. At Substantial Completion, clean and renovate permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Division 01 
Section "Closeout Procedures."

END OF SECTION 01 50 00
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SECTION 01 73 00 – EXECUTION

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes general procedural requirements governing execution of the Work 

including, but not limited to, the following:
1. Construction layout.
2. Field engineering and surveying.
3. General installation of products.
4. Coordination of Owner-installed products.
5. Progress cleaning.
6. Starting and adjusting.
7. Protection of installed construction.
8. Correction of the Work.

B. Related Sections include the following:
1. Division 01 Section "Project Management and Coordination" for procedures for 

coordinating field engineering with other construction activities.
2. Division 01 Section "Cutting and Patching" for procedural requirements for cutting and 

patching necessary for the installation or performance of other components of the Work.
3. Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated lines 
and levels, and final cleaning.

1.2 SUBMITTALS
A. Qualification Data:  For professional engineer.
B. Certificates:  Submit certificate signed by professional engineer certifying that location and 

elevation of improvements comply with requirements.
C. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION
A. Existing Conditions:  The existence and location of site improvements, utilities, and other 

construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work.
1. Before construction, verify the location and points of connection of utility services.

B. Existing Utilities:  The existence and location of underground and other utilities and construction 
indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the 
existence and location of underground utilities and other construction affecting the Work.
1. Before construction, verify the location and invert elevation at points of connection of 

sanitary sewer, storm sewer, and water-service piping; and underground electrical 
services.

2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site.

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or 
Applicator present where indicated, for compliance with requirements for installation tolerances 
and other conditions affecting performance.  Record observations.
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1. Written Report:  Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following:
a. Description of the Work.
b. List of detrimental conditions, including substrates.
c. List of unacceptable installation tolerances.
d. Recommended corrections.

2. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation.

4. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed.

5. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION
A. Existing Utility Information:  Furnish information to local utility that is necessary to adjust, move, 

or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 
located in or affected by construction.  Coordinate with authorities having jurisdiction.

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work.

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings.

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect.  Include a 
detailed description of problem encountered, together with recommendations for changing the 
Contract Documents.

3.3 PROGRESS CLEANING
A. General:  Clean Project site and work areas daily, including common areas.  Coordinate 

progress cleaning for joint-use areas where more than one installer has worked.  Enforce 
requirements strictly.  Dispose of materials lawfully.
1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris.
2. Do not hold materials more than 7 days during normal weather or 3 days if the 

temperature is expected to rise above 80 deg F.
3. Containerize hazardous and unsanitary waste materials separately from other waste.  

Mark containers appropriately and dispose of legally, according to regulations.
B. Site:  Maintain Project site free of waste materials and debris.
C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work.
1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate.
D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces.

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 

ensure freedom from damage and deterioration at time of Substantial Completion.
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G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing 
waste materials down sewers or into waterways will not be permitted.

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion.

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects.

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period.

3.4 CORRECTION OF THE WORK
A. Repair or remove and replace defective construction.  Restore damaged substrates and 

finishes.  Comply with requirements in Division 01 Section "Cutting and Patching."
1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 

with matching materials, and properly adjusting operating equipment.
B. Restore permanent facilities used during construction to their specified condition.
C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair.
D. Repair components that do not operate properly.  Remove and replace operating components 

that cannot be repaired.
E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01 73 00
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SECTION 01 73 29 - CUTTING AND PATCHING

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes procedural requirements for cutting and patching.
B. Execute cutting and patching to integrate elements of work, uncover ill-timed, defective, and 

non-conforming work, provide openings for penetrations of existing surfaces, and provided 
samples for testing. Seal and finish penetrations through floors, walls, and ceilings

C. Patch locations where existing substrates and surfaces are damaged and deteriorated.  Patch 
the surfaces to new quality work and complete the specified finish treatment of the areas.

D. In all framed wall and ceilings areas that are a part of this project, remove existing surface 
mounted conduit, raceways, and boxes and recess these utilities into the framed construction.  
Cut and patch existing finishes as required to accommodate this work.

E. In all locations where existing materials or improvements are removed from existing wall or 
ceiling construction, the finishes of the newly exposed wall or ceiling shall be patched and 
finished to match adjacent exposed surfaces in the room.  This requirement shall include, but 
not be limited to, all masonry, concrete, plaster, and gypsum wallboard installations throughout 
the project area.

F. Cut and patch existing concrete floor slab assemblies as required for installation of building 
utilities systems.  Reference new construction drawing, including but not limited to mechanical 
and electrical work, for extent of work requiring cutting and patching.

G. Related Sections include the following:
1. Divisions 02 through 49 Sections for specific requirements and limitations applicable to 

cutting and patching individual parts of the Work.

1.2 DEFINITIONS
A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 

other Work.
B. Patching:  Fitting and repair work required to restore surfaces to original conditions after 

installation of other Work.  Newly patched surfaces shall match existing adjacent finishes in 
alignment, appearance, quality and materials.

1.3 QUALITY ASSURANCE
A. Structural Elements:  Do not cut and patch structural elements in a manner that could change 

their load-carrying capacity or load-deflection ratio.
B. Operational Elements:  Do not cut and patch operating elements and related components in a 

manner that results in reducing their capacity to perform as intended or that results in increased 
maintenance or decreased operational life or safety.  Operating elements include the following:
1. Primary operational systems and equipment.
2. Fire-suppression systems.
3. Mechanical systems piping and ducts.
4. Control systems.
5. Communication systems.
6. Electrical wiring systems.

C. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or related components 
in a manner that could change their load-carrying capacity, that results in reducing their capacity 
to perform as intended, or that results in increased maintenance or decreased operational life or 
safety.  Miscellaneous elements include the following:
1. Water, moisture, or vapor barriers.
2. Membranes and flashings.
3. Exterior curtain-wall construction.
4. Equipment supports.
5. Piping, ductwork, vessels, and equipment.
6. Noise- and vibration-control elements and systems.
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D. Visual Requirements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch construction exposed on the exterior or 
in occupied spaces in a manner that would, in Architect's opinion, reduce the building's 
aesthetic qualities.  Remove and replace construction that has been cut and patched in a 
visually unsatisfactory manner.

E. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding.

1.4 WARRANTY
A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 

damaged during cutting and patching operations, by methods and with materials so as not to 
void existing warranties.

PART 2 - PRODUCTS

2.1 MATERIALS
A. General:  Comply with requirements specified in other Sections.
B. In-Place Materials:  Use materials identical to in-place materials.  For exposed surfaces, use 

materials that visually match in-place adjacent surfaces to the fullest extent possible.
1. If identical materials are unavailable or cannot be used, use materials that, when 

installed, will match the visual and functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION
A. Examine surfaces to be cut and patched and conditions under which cutting and patching are to 

be performed.
1. Compatibility:  Before patching, verify compatibility with and suitability of substrates, 

including compatibility with in-place finishes or primers.
2. Proceed with installation only after unsafe or unsatisfactory conditions have been 

corrected.

3.2 PREPARATION
A. Temporary Support:  Provide temporary support of Work to be cut.
B. Protection:  Protect in-place construction during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations.

C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free passage 
to adjoining areas.

D. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas.

3.3 PERFORMANCE
A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and 

patching at the earliest feasible time, and complete without delay.
1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 
original condition.

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations.



EOU – Ackerman Anthropology TI 01 73 29 - 3
Phase 1 - Demolition 4/29/2021

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots as small as possible, neatly to size 
required, and with minimum disturbance of adjacent surfaces.  Temporarily cover 
openings when not in use.

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill.
4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 Sections 

where required by cutting and patching operations.
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are complete.
C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 

following performance of other Work.  Patch with durable seams that are as invisible as 
possible.  Provide materials and comply with installation requirements specified in other 
Sections.
1. Inspection:  Where feasible, test and inspect patched areas after completion to 

demonstrate integrity of installation.
2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will eliminate evidence of 
patching and refinishing.
a. Clean piping, conduit, and similar features before applying paint or other finishing 

materials.
b. Restore damaged pipe covering to its original condition.

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance.
a. Where patching occurs in a painted surface, apply primer and intermediate paint 

coats over the patch and apply final paint coat over entire unbroken surface 
containing the patch.  Provide additional coats until patch blends with adjacent 
surfaces.

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance.

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition.

D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Completely 
remove paint, mortar, oils, putty, and similar materials.

END OF SECTION 01 73 29
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SECTION 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes administrative and procedural requirements for the following:

1. Salvaging nonhazardous demolition and construction waste.
2. Recycling nonhazardous demolition and construction waste.
3. Disposing of nonhazardous demolition and construction waste.

B. Related Sections include the following:
1. Division 01 Section "Temporary Facilities and Controls" for environmental-protection 

measures during construction.
2. Division 02 Section "Selective Structure Demolition" for disposition of waste resulting 

from partial demolition of buildings, structures, and site improvements, and for disposition 
of hazardous waste.

1.2 DEFINITIONS
A. Construction Waste:  Building and site improvement materials and other solid waste resulting 

from construction, remodeling, renovation, or repair operations.  Construction waste includes 
packaging.

B. Demolition Waste:  Building and site improvement materials resulting from demolition or 
selective demolition operations.

C. Disposal:  Removal off-site of demolition and construction waste and subsequent sale, 
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having jurisdiction.

D. Recycle:  Recovery of demolition or construction waste for subsequent processing in 
preparation for reuse.

E. Salvage:  Recovery of demolition or construction waste and subsequent sale or reuse in 
another facility.

F. Salvage and Reuse:  Recovery of demolition or construction waste and subsequent 
incorporation into the Work.

1.3 SUBMITTALS
A. Statement of Refrigerant Recovery:  Signed by refrigerant recovery technician responsible for 

recovering refrigerant, stating that all refrigerant that was present was recovered and that 
recovery was performed according to EPA regulations.  Include name and address of technician 
and date refrigerant was recovered.

1.4 QUALITY ASSURANCE
A. Refrigerant Recovery Technician Qualifications:  Certified by EPA-approved certification 

program.
B. Regulatory Requirements:  Comply with hauling and disposal regulations of authorities having 

jurisdiction.

PART 2 - PRODUCTS (Not Used)
 

PART 3 - EXECUTION

3.1 SALVAGING DEMOLITION WASTE
A. Salvaged Items for Sale and Donation:  Not permitted on Project site.
B. Salvaged Items for Owner's Use:

1. Clean salvaged items.
2. Pack or crate items after cleaning.  Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
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4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

C. Doors and Hardware:  Brace open end of door frames.  Except for removing door closers, leave 
door hardware attached to doors.

3.2 RECYCLING DEMOLITION WASTE
A. Comply with disposal requirements of the local trash and recycling collector, Waste Pro.

3.3 DISPOSAL OF WASTE
A. General:  Except for items or materials to be salvaged, recycled, or otherwise reused, remove 

waste materials from Project site and legally dispose of them in a landfill or incinerator 
acceptable to authorities having jurisdiction.
1. Except as otherwise specified, do not allow waste materials that are to be disposed of 

accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas.
B. Burning:  Do not burn waste materials.
C. Disposal:  Transport waste materials off Owner's property and legally dispose of them at 

contractor’s expense.

END OF SECTION 01 74 19
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SECTION 01 77 00 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes administrative and procedural requirements for contract closeout, 

including, but not limited to, the following:
1. Inspection procedures.
2. Standard and Special Warranties.
3. Final cleaning.

B. Related Sections include the following:
1. Division 01 Section "Payment Procedures" for requirements for Applications for Payment 

for Substantial and Final Completion.
2. Division 01 Section "Execution" for progress cleaning of Project site.

1.2 SUBSTANTIAL COMPLETION
A. The requirements for Substantial Completion shall apply to each individual sub-portion of the 

project including each intermediate deadline.  Reference section 01 10 00 for definition of the 
required project schedule.

B. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete in request.
1. Prepare a list of items to be completed and corrected (punch list), the value of items on 

the list, and reasons why the Work is not complete.
2. Prepare and submit Project Record Documents, operation and maintenance manuals, 

Final Completion construction photographs, damage or settlement surveys, property 
surveys, and similar final record information.

3. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable.

4. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions.

5. Terminate and remove temporary facilities from Project site, along with mockups, Delete 
both subparagraphs below if Project does not include these items or if they are delayed 
until final acceptance.

6. Complete final cleaning requirements, including touchup painting.
7. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects.
C. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 

request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued.
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected.
2. Results of completed inspection will form the basis of requirements for Final Completion.

1.3 FINAL COMPLETION
A. When Contractor considers work has reached final completion, submit written certification that 

Contract Documents have been reviewed, work has been inspected, Certificate of Occupancy 
has been provided and that work is complete in accordance with Contract Documents and 
ready for Architect/Engineer inspection utilizing the completely updated as-built drawing set 
showing all changes

B. In addition to submittals required by the conditions of the Contract, provide submittals required 
by governing authorities, and submit a final statement of accounting giving total adjusted 
Contract Sum, previous payments, and sum remaining due
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C. Preliminary Procedures:  Before requesting final inspection for determining date of Final 
Completion, complete the following:
1. Submit a final Application for Payment according to Division 01 Section "Payment 

Procedures."
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 

completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance.

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements.

4. General Information - Provide copies of each of the following:
a. Certificate of Occupancy
b. Lien Releases
c. Consent of Surety
d. Certificates of Insurance
e. Contractor’s and Subcontractor’s One-Year Warranty Letter
f. Extended Warranties required in Individual Specification Sections
g. Air and water balance reports
h. Certificates
i. Photocopies of warranties and bonds
j. Signed Receipt of Extra Stock Items
k. Copy of Keying Schedule
l. Labor and Industries required Affidavit of Prevailing Wage Paid statements.
m. Construction Material Asbestos Statement
n. Owner Equipment Training Completion summary with attendee signatures. 

5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 
equipment, and systems.  Complete a Signed Form that Operation and Maintenance 
Instruction has been completed with Owner’s Representative

D. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued.
1. Reinspection:  Request reinspection when the Work identified in previous inspections as 

incomplete is completed or corrected.

PART 2 - PRODUCTS

2.1 MATERIALS
A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING
A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 
regulations.  Clean all areas defined below, to Owner satisfaction

B. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or 
excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous 
materials into drainage systems.  Remove waste materials from Project site and dispose of 
lawfully.

END OF SECTION 01 77 00
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ASBESTOS SURVEY 
REPORT

Requesting Party: EOU Ackerman

Facility Owner & Phone Number: Eastern Oregon University; (541) 962-3672

Project site address: One University Blvd., La Grande OR 97850

Location of survey: Commercial Building

Inspectors Name & Phone Number: Michael Reagan; (541) 910-6416

AHERA Building Inspector No. IRO-20-7422B

Date of Inspection: 01/29/2021 Date of Report:02/02/21

Picture of Property: 

Description of Facility:  51,214 square foot University Hall built in 1935.

One Call Restoration 2302 Cove Ave. La Grande, OR 97850



ASBESTOS SURVEY 
REPORT

Purpose of the Survey:
To identify, to the extent feasible, asbestos containing materials (ACM) that may require abatement

or encapsulation before renovation activities.

Materials Sampled That Contain Asbestos:

Material Description Location Quantity Type % Condition Friable
Vinyl Floor

Tile
White Fibrous
Homogeneous

Room 015 208 SF Chrysotile 2 Good Yes

Vinyl Floor
Tile

Gray/Green
Fibrous

Homogeneous

Room
014B

50 SF Chrysotile 5 Good Yes

Joint
Compound

Beige Fibrous
Homogeneous

Room
014B

576 SF Chrysotile 2 Good Yes

Pipe Corners White Fibrous
Homogeneous

Main
Hallway
Closet

7 EA Amosite 10 Good Yes

Vinyl Floor
Tile

Gray/Green
Fibrous

Homogeneous

Room 018 450SF Chrysotile 10 Good Yes

Mastic Black Fibrous
Homogeneous

Room 018 450 SF Chrysotile 2 Good Yes

Vinyl Floor
Tile

Beige Fibrous
Homogeneous

Room 018 450 SF Chrysotile 4 Good Yes

Vinyl Floor
Tile

Gray Fibrous
Homogeneous

Room 018 6 SF Chrysotile 5 Good Yes

Floor Tile Tan/Yellow
Fibrous

Homogeneous

Room 018 20 SF Chrysotile 13 Good Yes

Vinyl Floor
Tile

Tan/Beige
Fibrous

Homogeneous

Mechanical
Room 

480 SF Chrysotile 2 Good Yes

CH-001
Vinyl Floor

Tile

Beige Fibrous
Homogeneous

Closet 45 SF Chrysotile 3 Good Yes

CH-002
Vinyl Floor

Tile

Beige Non-
Fibrous

Homogeneous

Bottom
Layer

Classroom
Hallway

400+ SF Chrysotile 2 Good Yes

One Call Restoration 2302 Cove Ave. La Grande, OR 97850



ASBESTOS SURVEY 
REPORT

Sampling Notes
Additional material found in rooms 14, 14A, 16A, 16B, and 16C totaling 1,300 S.F.

presumed ACM due to the material being homogeneous with sample in room 14B listed
above. 

Recommended Response:
Do not disturb any asbestos containing materials (ACM) identified in this report. If friable ACM

is required to be disturbed or removed an Oregon DEQ licensed abatement contractor must perform the
work. In some circumstances non friable ACM may be removed or disturbed by the property owner if 
certain conditions are met. Please contact the DEQ Pendleton field office at (541) 276-4063 for details. 

Limitations:
This survey is representative of actual samples collected for analysis. Additional materials may

be hidden, inaccessible, or overlooked. Additional materials revealed during demolition activities must
not be disturbed. Any additional materials must be sampled by an accredited inspector, submitted for

PCM analysis, and deemed to be NAD (No Asbestos Detected) prior to disturbance. 

One Call Restoration would like to thank you for choosing our firm.  If you have any Questions
please feel free to call or contact us via email at onecalloregon@gmail.com, contact our office at (541)
786-4078  or contact your inspector directly using their phone number on the cover sheet.   

One Call Restoration 2302 Cove Ave. La Grande, OR 97850
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SECTION 02 41 19 - SELECTIVE STRUCTURE DEMOLITION

PART 1 - GENERAL

1.1 SUMMARY
A. This Section includes the following:

1. The contractor is responsible for ascertaining the existing conditions and the work 
required to complete the work of this section satisfactorily.

2. This Section requires the selective removal and salvage or subsequent off-site disposal 
of the following
a. Portions of existing building structure and finishes indicated on drawings and as 

required to accommodate new work
b. Removal of designated building equipment and fixtures
c. Removal and salvage of designated construction and site improvements
d. Identification of utilities
e. Removal and protection of existing fixtures, materials, and equipment items 

indicated "salvage."
3. The Owner will remove some loose equipment and stored material in the project area, 

prior to the contractor taking possession of the site.  All substrates and building 
conditions will be maintained in the condition as visible during the bid period; the 
contractor shall include all necessary costs to improve or modify the substrates to 
achieve the work shown in the construction documents.  Contractors shall coordinate with 
the finish trades (Finish Flooring, Framing & Gypsum Board, and Suspended Acoustical 
Ceilings) to complete all substrate improvement necessary to achieve finish tolerances.

B. Related Sections include the following:
1. Division 01 Section "Summary" for use of premises, and phasing, and Owner-occupancy 

requirements.
2. Division 01 Section "Temporary Facilities and Controls" for temporary construction and 

environmental-protection measures for selective demolition operations.
3. Division 01 Section "Cutting and Patching" for cutting and patching procedures.
4. Division 01 Section "Construction Waste Management and Disposal" for disposal of 

demolished materials.

1.2 DEFINITIONS
A. Remove:  Detach items from existing construction and legally dispose of them off-site, unless 

indicated to be removed and salvaged or removed and reinstalled.
B. Remove and Salvage:  Detach items from existing construction and deliver them to Owner 

ready for reuse.
C. Remove and Reinstall:  Detach items from existing construction, prepare them for reuse, and 

reinstall them where indicated.
D. Existing to Remain:  Existing items of construction that are not to be removed and that are not 

otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

1.3 MATERIALS OWNERSHIP
A. Historic items, relics, and similar objects including, but not limited to, cornerstones and their 

contents, commemorative plaques and tablets, antiques, and other items of interest or value to 
Owner that may be encountered during selective demolition remain Owner's property.  Carefully 
remove and salvage each item or object in a manner to prevent damage and deliver promptly to 
Owner.

1.4 SUBMITTALS
A. Qualification Data:  For demolition firm, professional engineer, refrigerant recovery technician.
B. Schedule of Selective Demolition Activities:  Indicate the following:

1. Name and address of individual (principal of firm) who will be responsible for the 
demolition procedures
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2. Description of procedures and procedures that will be used to protect the personnel 
involved in the effort

3. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  Ensure Owner's on-site operations are uninterrupted.

4. Interruption of utility services.  Indicate how long utility services will be interrupted.
5. Coordination for shutoff, capping, and continuation of utility services.
6. Use of elevator and stairs.
7. Locations of proposed dust- and noise-control temporary partitions and means of egress, 

including for adjacent building’s occupants affected by selective demolition operations.
8. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's partial occupancy of completed Work.
9. Means of protection for items to remain and items in path of waste removal from building.
10. Identification of hazardous sanitary landfill which will be used for the disposal of the 

material, appropriate to the waste stream.
C. Inventory:  After selective demolition is complete, submit a list of items that have been removed 

and salvaged.

1.5 QUALITY ASSURANCE
A. Demolition Firm Qualifications:  An experienced firm that has specialized in demolition work 

similar in material and extent to that indicated for this Project.  Company specializing in 
performing the Work of this Section with minimum three (3) years experience

B. Refrigerant Recovery Technician Qualifications:  Certified by an EPA-approved certification 
program.

C. Regulatory Requirements:  
1. Comply with governing EPA notification regulations before beginning selective 

demolition.  
2. Comply with E.P.A. and OSHA regulations throughout the work of this section
3. Comply with Clean Air Act (CAA) requirements; Section 608
4. Comply with hauling and disposal regulations of authorities having jurisdiction.
5. Conform to applicable code for demolition of structure, safety of adjacent structures, dust 

control and disposal
6. Obtain required permits from authorities
7. Notify affected utility companies before starting work and comply with their requirements
8. Conform to procedures applicable when discovering hazardous or contaminated 

materials
D. Standards:  Comply with ANSI A10.6 and NFPA 241.
E. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 

Division 01 Section "Project Management and Coordination."
F. Predemolition Conference:  Conduct conference at Project site to comply with requirements in 

Division 01 Section "Project Management and Coordination." Review methods and procedures 
related to selective demolition including, but not limited to, the following:
1. Inspect and discuss condition of construction to be selectively demolished.
2. Review structural load limitations of existing structure.
3. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays.

4. Review requirements of work performed by other trades that rely on substrates exposed 
by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.

1.6 PROJECT CONDITIONS
A. Coordinate with Owner’s operations involving move-out, salvage, reclamation and recycling 

activities
B. Condition of Structures: Owner assumes no responsibility for actual condition of items or 

structures to be demolished. Conditions existing at time of inspection for bidding purposes will 
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be maintained by Owner insofar as practicable.  However, minor variations within structure may 
occur by Owner's removal and salvage operations prior to start of selective demolition work

C. Partial Demolition and Removal:
1. Items indicated to be removed but of salvageable value to Contractor may be removed 

from structure as work progresses. Storage or sale of removed items on site will not be 
permitted

2. Items to be removed by the Contractor to be retained by the Owner shall be designated 
“remove and retain”. Remove to on-site location as directed

D. Protections:
1. Provide temporary barricades and other forms of protection to protect Owner's personnel 

and general public from injury due to selective demolition work
2. Provide interior and exterior shoring, bracing, or support to prevent movement, 

settlement, or collapse of structure or element to be demolished and adjacent facilities or 
work to remain

3. Protect existing finish work that is to remain in place and becomes exposed during 
demolition operations

4. Protect floors and roofing with suitable coverings when necessary
5. Provide temporary weatherproof closures for exterior openings resulting from demolition 

work
6. Provide air and dust proof containment barriers at locations where work occurs, protect 

remainder of the building from contamination, or nuisance caused by residual effects of 
demolition and construction procedures

7. Remove protections at completion of work
E. Damages:  Promptly repair damages caused to adjacent facilities by demolition work
F. Owner will occupy portions of building immediately adjacent to selective demolition area.  

Conduct selective demolition so Owner's operations will not be disrupted.
1. Comply with requirements specified in Division 01 Section "Summary."

G. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far 
as practical.

H. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition.

I. Hazardous Materials:  
1. If hazardous materials are encountered, the Contractor shall immediately notify the 

Owner and Architect, and handle them in accordance with all applicable local, state, and 
federal regulations, protecting site, workers and surroundings from contamination

2. Identification: It is the Contractor’s responsibility to bring to the attention of the Architect 
suspected asbestos-containing materials which may be encountered as the work 
proceeds. Architect will notify Owner. Exploratory operations and laboratory tests will be 
made by the Owner’s consultant if materials that may contain asbestos are encountered

3. Lead Paint and similar materials: Contractor shall provide lead containing materials 
identification, control, containment, abatement and disposal previously identified or 
encountered during the course of demolition and construction, included in the Cost of the 
Work. Contractor shall be responsible for a program to control lead exposure to workers, 
and ensure that no lead exposure occurs to the general public

4. Contractor shall provide and include the cost of containment, temporary storage, 
neutralizing and proper disposal of all hazardous materials such as solvents, acids, paint 
strippers and cleaners used in the course of performing the Work

5. Contractor shall provide and include the cost of removal and delivery to the Owner of any 
PCB-containing fluorescent lamp ballasts encountered during the course of demolition 
and construction

J. Storage or sale of removed items or materials on-site is not permitted.
K. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against 

damage during selective demolition operations.
1. Maintain fire-protection facilities in service during selective demolition operations.
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1.7 WARRANTY
A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 

damaged during selective demolition, by methods and with materials so as not to void existing 
warranties.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 EXAMINATION
A. Verify that utilities have been disconnected and capped.
B. Survey existing conditions and correlate with requirements indicated to determine extent of 

selective demolition required.
C. Inventory and record the condition of items to be removed and reinstalled and items to be 

removed and salvaged.
D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 

function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Architect.

E. Engage a professional engineer to survey condition of building to determine whether removing 
any element might result in structural deficiency or unplanned collapse of any portion of 
structure or adjacent structures during selective demolition operations.

F. Survey of Existing Conditions:  Record existing conditions by use of preconstruction 
photographs.
1. Before selective demolition or removal of existing building elements that will be 

reproduced or duplicated in final Work, make permanent record of measurements, 
materials, and construction details required to make exact reproduction.

G. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities.

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS
A. Existing Services/Systems:  Maintain services/systems indicated to remain and protect them 

against damage during selective demolition operations.
1. Comply with requirements for existing services/systems interruptions specified in 

Division 01 Section "Summary."
B. Service/System Requirements:  Locate, identify, disconnect, and seal or cap off indicated utility 

services and mechanical/electrical systems serving areas to be selectively demolished.
1. Arrange to shut off indicated utilities with utility companies.
2. If services/systems are required to be removed, relocated, or abandoned, before 

proceeding with selective demolition provide temporary services/systems that bypass 
area of selective demolition and that maintain continuity of services/systems to other 
parts of building.

3. Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal 
remaining portion of pipe or conduit after bypassing.
a. Where entire wall is to be removed, existing services/systems may be removed 

with removal of the wall.

3.3 PREPARATION
A. Contractors are responsible for familiarizing themselves with the condition of the project site
B. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 

operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities.
1. Comply with requirements for access and protection specified in Division 01 Section 

"Temporary Facilities and Controls."
C. Locate, identify, stub off, and disconnect utility services not indicated to remain. Provide bypass 

connections as necessary to maintain continuity of service to occupied areas of building.  
Provide minimum of 72 hours advance notice to Owner if shutdown of service is necessary 
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during changeover.  Power to building is to be uninterrupted during demolition and construction.  
Coordinate any planned disruption with Owner.

D. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain.
1. Provide protection to ensure safe passage of people around selective demolition area 

and to and from occupied portions of building.
2. Provide temporary partitions and barriers to prevent spread of dust, odors and noise.  

Erect and maintain dust-proof partitions and closures as required to prevent spread of 
dust or fumes to permit continued Owner occupancy of the building. Where selective 
demolition occurs, construct dust-proof partitions of minimum 4-inch studs, with gypsum 
wall board on non-demolition side and minimum 2 layers 3-mil plastic sheeting.  Seal all 
seams with appropriate tape material

3. Protect existing materials, existing landscaping materials, appurtenances, structures and 
utilities which are not to be demolished

4. Provide temporary weather protection, during interval between selective demolition of 
existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas.

5. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations.

6. Cover and protect building improvements, furniture, equipment, and fixtures from soilage 
or damage when demolition work is performed in areas where such items have not been 
removed

7. Comply with requirements for temporary enclosures, dust control, heating, and cooling 
specified in Division 01 Section "Temporary Facilities and Controls."

8. At locations where demolition or tie-in to existing reinforced concrete structure is 
indicated, as-built drawings and x-ray analysis shall be conducted prior to demolition 
activities.  Demolition and tie-in shall not disturb existing concrete reinforcing steel

E. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 
to preserve stability and prevent movement, settlement, or collapse of construction and finishes 
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 
being demolished.
1. Strengthen or add new supports when required during progress of selective demolition.

3.4 SELECTIVE DEMOLITION, GENERAL
A. General:  Demolish and remove existing construction only to the extent required by new 

construction and as indicated.  Include all work necessary to complete the new work shown in 
all documents within the contract documents, including but not limited to, Architectural, 
Hazardous Material Abatement, Civil, Structural, Mechanical, and Electrical.  Work of this 
section is not limited to areas indicated in the demolition drawings.  Use methods required to 
complete the Work within limitations of governing regulations and as follows:
1. Proceed with selective demolition systematically, from higher to lower level.  Complete 

selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level.

2. Provide services for effective air, soil and water pollution controls and worker protection 
as required by authorities having jurisdiction

3. Spread out equipment and materials loads across structure and promptly remove debris 
to avoid imposing excessive loads on supporting walls, floors, or framing

4. Conduct demolition to minimize interference with adjacent spaces and properties.  Utilize 
demolition procedures that minimize disruption to the surrounding areas and activities. 
Conduct operations with minimum interference to public or private accesses.  Maintain 
protected egress and access at all times. Provide all necessary measures to ensure no 
contamination of the existing building systems, including the building air intakes and 
exhausts

5. Remove portions of the building indicated using methods as required to provide high 
quality substrates for work of subsequent phases.  Tolerances within 1/8" of required 
substrate for new finishes shall be deemed acceptable for the work of this section.
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6. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 
cutting methods least likely to damage construction to remain or adjoining construction.  
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain.

7. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces.

8. For interior slabs, use removal methods that will not crack or structurally disturb adjacent 
slabs or partitions. Use power saw where possible

9. Demolish concrete and masonry in small sections.  Cut concrete and masonry at 
junctures with construction to remain using power-driven masonry saw or hand tools

10. Keep work sprinkled with water to minimize dust.  Provide hoses and water connections 
for this purpose

11. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations.  Maintain fire watch and portable 
fire-suppression devices during flame-cutting operations.

12. Maintain adequate ventilation when using cutting torches.
13. Cease operations and notify Owner, and Architect/Engineer immediately if safety of 

structure appears to be endangered.  Take precautions to support structure until 
determination is made for continuing operations

14. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 
promptly dispose of off-site.

15. Remove structural framing members and lower to ground by method suitable to avoid 
free fall and to prevent ground impact or dust generation.

16. Locate selective demolition equipment and remove debris and materials so as not to 
impose excessive loads on supporting walls, floors, or framing.

17. Dispose of demolished items and materials promptly. 
B. Removed and Salvaged Items:

1. Clean salvaged items.
2. Pack or crate items after cleaning.  Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner within five miles of the 

project site.
5. Protect items from damage during transport and storage.

C. Removed and Reinstalled Items:
1. Clean and repair items to functional condition adequate for intended reuse.  Paint 

equipment to match new equipment.
2. Pack or crate items after cleaning and repairing.  Identify contents of containers.
3. Protect items from damage during transport and storage.
4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated.

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete.

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS
A. Concrete:  Demolish in sections.  Cut concrete full depth at junctures with construction to 

remain and at regular intervals, using power-driven saw, then remove concrete between saw 
cuts.

B. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain, 
using power-driven saw, then remove masonry between saw cuts.

C. Concrete Slabs-on-Grade:  Saw-cut perimeter of area to be demolished, then break up and 
remove.
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D. Resilient Floor Coverings:  Remove floor coverings and adhesive according to 
recommendations in RFCI-WP and its Addendum.
1. Remove residual adhesive and prepare substrate for new floor coverings by one of the 

methods recommended by RFCI.
E. Air-Conditioning Equipment:  Remove equipment without releasing refrigerants.

3.6 DISPOSAL OF DEMOLISHED MATERIALS
A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, 

or otherwise indicated to remain Owner's property, remove demolished materials from Project 
site and legally dispose of them in an EPA-approved landfill.
1. Do not allow demolished materials to accumulate on-site.  Remove demolished materials 

from site promptly.
2. Remove and promptly dispose of contaminated, vermin infested or dangerous materials 

encountered, per regulatory requirements
3. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas.
4. Remove debris from elevated portions of building by chute, hoist, or other device that will 

convey debris to grade level in a controlled descent.
B. Salvaged Items to be Retained and Re-Used in the Work: Where indicated as "Remove and 

Retain," or “Relocate”, carefully remove indicated items, clean, and reuse as indicated on the 
drawings and in other sections of the specifications

C. Burning:  Do not burn demolished materials.
D. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

3.7 CLEANING
A. General:  Upon completion of demolition work, remove tools, equipment, and demolished 

materials from site. Remove protections and leave interior areas broom clean
B. Repair demolition performed in excess of that required.  Return elements of construction and 

surfaces to remain to condition existing prior to start of operations.  Repair adjacent construction 
or surfaces soiled or damaged by selective demolition work

C. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations.  Return adjacent areas to condition existing before selective demolition 
operations began.

END OF SECTION 02 41 19
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DEMOLITION PLANA4
SCALE: 1/4" = 1'-0"

DEMOLITION NOTES

D1 PRESERVE AND PROTECT EXISTING BUILDING ELEMENT AND/OR FINISHES TO REMAIN.

REMOVE EXISTING WALL, DOORS, INTERIOR WINDOWS, AND FINISHES.

REMOVE EXISTING FLOORING TO ORIGINAL SUBSTRATE. PREPARE FLOOR AS NECESSARY
TO RECEIVE FUTURE VCT FLOORING MATERIAL.

REMOVE EXISTING PLUMBING FIXTURES, SEE MECHANICAL.

REMOVE EXISTING ELECTRICAL FIXTURES AND DEVICES FROM WALLS, SEE ELECTRICAL.

REMOVE EXISTING CEILING AND LIGHT FIXTURES.

REMOVE ALL EXISTING BLINDS. PRESERVE AND PROTECT EXISTING WINDOW AND FRAME
TO REMAIN.

REMOVE EXISTING HVAC DUCTWORK, EQUIPMENT,  AND LIGHT FIXTURES FROM CEILING,
SEE MECHANICAL AND ELECTRICAL.

REMOVE EXISTING CASEWORK AND SHELVES.

REMOVE DRYWALL/PLASTER FINISH FROM BOTH SIDES OF WALL FRAMING. PRESERVE AND
PROTECT EXISTING FRAMING, STRUCTURAL BEAM(S), AND STRUCTURAL COLUMNS.

REMOVE EXISTING HVAC EQUIPMENT, SEE MECHANICAL.

REMOVE EXISTING WOOD FRAMED FLOOR SYSTEM AND EXISTING FLOOR FINISH BELOW.
PREPARE SUBSTRATE AS NECESSARY TO RECEIVE FUTURE VCT FLOORING MATERIAL.

REMOVE CEILING DRYWALL/PLASTER FINISH MINIMUM 12" EACH SIDE OF WALL TO EXPOSE
STRUCTURE ABOVE.  NOTIFY ARCHITECT ONCE CEILING AND WALL FINISHES ARE REMOVED
FOR STRUCTURAL INVESTIGATION. INTENT IS TO DETERMINE IF WALL IS LOAD BEARING.

REMOVE EXISTING  ACOUSTICAL WALL TILE PANELS.

D2

D3

D4

D5

D6

D7

D10

D1

D1

D1

D1

D1

D2

D3

D3

D3

D3

D3

D3

D1

D1

D7

D5

D5

D5

D5

D5

D5

D5

D4

1. THE OWNER RESERVES ALL SALVAGE RIGHTS.  COORDINATE ANY SALVAGE ITEMS WITH OWNER
(IN WRITING) PRIOR TO DEMOLITION.  CONTRACTOR SHALL DISPOSE OF ALL DEMOLITION
MATERIAL AT AN APPROVED OFF-SITE LOCATION.

2. CONTRACTOR IS RESPONSIBLE FOR ANY DAMAGE TO ADJACENT WORK AND IS RESPONSIBLE
FOR THE REPAIR OF ANY DAMAGE AT CONTRACTOR'S OWN EXPENSE.  SEAL OFF
CONSTRUCTION AREA TO PREVENT DUST MIGRATION.

3. NOT ALL DEMOLITION IS SHOWN ON A3.20.  CONTRACTOR SHALL INCLUDE ALL DEMOLITION
WORK REQUIRED TO ACCOMPLISH NEW WORK SHOWN IN ARCHITECTURAL, MECHANICAL AND
ELECTRICAL ATTACHED DRAWING SHEETS.  REVIEW COMPLETE SET OF CONSTRUCTION
DOCUMENTS PRIOR TO STARTING DEMOLITION.

4. CONTRACTOR IS RESPONSIBLE FOR REVIEW OF EXISTING CONDITIONS AND EXISTING AS-BUILT
DRAWINGS TO DETERMINE THE EXTENT OF WORK REQUIRED TO COMPLETE THE PROJECT.

5. ALL UTILITY SERVICES SHALL REMAIN FUNCTIONAL TO THE EXISTING FACILITY FOR THE
DURATION OF THE PROJECT.  COORDINATE TEMPORARY SHUT-DOWNS WITH OWNER AND
DESIGN TEAM.  APPROVED TEMPORARY RE-ROUTING OF SERVICES AT CONTRACTOR'S OPTION.

6. ALL DEMOLITION SHALL BE COORDINATED WITH APPROVED MASTER SCHEDULE.  MULTIPLE
TRADE MOBILIZATION MAY BE REQUIRED FOR VARIOUS TRADES.

7. PROVIDE ADEQUATE SHORING OF ADJACENT STRUCTURES PRIOR TO THE REMOVAL OF ANY
LOAD BEARING WALL OR STRUCTURAL COLUMN.  FIELD VERIFY EXISTING CONDITIONS.

8. ALL EXISTING SUBSTRATES AND BUILDING CONDITIONS WILL BE MAINTAINED IN THE CONDITION
AS VISIBLE DURING THE BID PERIOD. THE CONTRACTOR SHALL INCLUDE ALL NECESSARY COSTS
TO COMPLETE AND ACHIEVE THE WORK SHOWN. CONDITIONS THAT ARE APPARENT,
REASONABLY INFERABLE, OR DISCLOSED IN THE AVAILABLE DOCUMENTS SHALL NOT BE
CONSIDERED "UNFORESEEN CONDITIONS" AS BASIS FOR CONTRACTOR CLAIMS FOR
CONSTRUCTION OR TIME EXTENSIONS.

9. THE CONTRACTOR SHALL ACCOMPLISH CONSTRUCTION ACTIVITIES TO NOT INTERFERE WITH
EMERGENCY EGRESS, AND DISABLED ACCESSIBLE PATHWAYS. THE GENERAL CONTRACTOR IS
RESPONSIBLE FOR PUTTING IN PLACE TEMPORARY FACILITIES (RAMPS, PATHWAYS,
BARRICADES, SIGNAGE ETC.,) TO ASSURE THAT ALL LIFE/SAFETY EGRESS ROUTES AND
ACCESSIBLE PATHWAYS ARE AVAILABLE IF THE WORK OF THIS PROJECT OBSTRUCTS EGRESS
OR DISABLED ACCESSIBLE ROUTES.

10. REFERENCE ASBESTOS SURVEY REPORT DATED 02/02/2021 IN DIVISION 02 OF THE
SPECIFICATIONS FOR ABATEMENT REQUIREMENTS.
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D8

D8

D8
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D8

D9

D9

D11

D11

D11
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PIPING DUCTWORK GENERAL GENERAL NOTES

ABBREVIATIONS

STEAM & CONDENSATE PIPING:

SYMBOL ABBREV. DESCRIPTION

FIRE PROTECTION PIPING:

FUEL PIPING:

HYDRONIC PIPING:

REFRIGERANT PIPING:

SITE PIPING (REFERENCE):

G(*)

FOS

FOR

LPG

CWS

CWR

HS

HR

CD

CDS

CDR

HRS

HRR

CBR

CBS

GWS

GWR

SMS

SMR

HPS

MPS

LPS

HPR

MPR

LPR

VR

PR

RL

RS

RHG

W

I

NATURAL GAS (*=SUPPLY PRESSURE)

FUEL OIL SUPPLY

FUEL OIL RETURN

LIQUEFIED PETROLEUM GAS

CHILLED WATER SUPPLY

CHILLED WATER RETURN

HEATING WATER SUPPLY

HEATING WATER RETURN

CONDENSATE DRAIN

CONDENSER WATER SUPPLY

CONDENSER WATER RETURN

HEAT RECOVERY SUPPLY

HEAT RECOVERY RETURN

CHILLED BEAM WATER SUPPLY

CHILLED BEAM WATER RETURN

GEOTHERMAL WATER SUPPLY

GEOTHERMAL WATER RETURN

SNOW MELT WATER SUPPLY

SNOW MELT WATER RETURN

HIGH PRESSURE STEAM >60 psi

MEDIUM PRESSURE STEAM 15 psi-60 psi

LOW PRESSURE STEAM <15 psi

HIGH PRESSURE CONDENSATE RETURN

MEDIUM PRESSURE CONDENSATE RETURN

LOW PRESSURE CONDENSATE RETURN

VACUUM CONDENSATE RETURN

PUMPED CONDENSATE RETURN

REFRIGERANT LIQUID

REFRIGERANT SUCTION

REFRIGERANT HOT GAS

WATER SERVICE

IRRIGATION

A

S

SD

SRV

CFR

W

CFS

MAV

AAV

M

RP

DV

BV

BFV

CHV

GV

GBV

PRV

AV

SV

AV

AV

AV

RV

SRV

SSV

TPS

FMS

FCV

ACH   AIR CHANGES PER HOUR

AFF   ABOVE FINISHED FLOOR

AFS   AUTOMATIC FIRE SPRINKLER

AL   ALUMINUM

ALT   ALTERNATE

APD   AIR PRESSURE DROP

BAS   BUILDING AUTOMATION SYSTEM

BHP   BRAKE HORSEPOWER

BOD   BOTTOM OF DUCT

BTUH   BRITISH THERMAL UNITS PER HOUR

CFH   CUBIC FEET per HOUR

CFM   CUBIC FEET per MINUTE

CMU   CONCRETE MASONRY UNIT

CONC   CONCRETE

CONT   CONTINUATION

(D)   DEMOLITION

DB   DRY BULB

dBa   DECIBELS ACOUSTIC

DEMO   DEMOLITION

DN   DOWN

DP   DIFFERENTIAL PRESSURE

(E)   EXISTING

EAT   ENTERING AIR TEMPERATURE

EER   ENERGY EFFICIENCY RATIO

EFF   EFFICIENCY

EG   EXHAUST GRILLE

ESP   EXTERNAL STATIC PRESSURE

EWT   ENTERING WATER TEMPERATURE

FLA   FULL LOAD AMPS

FPM   FEET PER MINUTE

FT   FEET

FT WC    FEET WATER COLUMN

FUT   FUTURE

GPH   GALLONS PER HOUR

GPM   GALLONS PER MINUTE

GYP BD  GYPSUM WALL BOARD

HP   HORSEPOWER

HSPF   HEATING SEASONAL 

  PERFORMANCE FACTOR

HVAC   HEATING, VENTILATING,

  & AIR CONDITIONING

HZ   HERTZ (CYCLES PER SECOND)

IAQ   INDOOR AIR QUALITY

IN   INCHES

IN WC   INCHES WATER COLUMN

IPLV   INTEGRATED PART LOAD VALUE

IW   INDIRECT WASTE

LAT   LEAVING AIR TEMPERATURE

LBS   POUNDS

LWT   LEAVING WATER TEMPERATURE

mA   MILLIAMPERE

MAX   MAXIMUM

MBH   THOUSAND BTUs per HOUR

MCA   MINIMUM CIRCUIT AMPS

MFGR   MANUFACTURER

MIN   MINIMUM

MOP   MAX. OVERCURRENT PROTECTION

(N)   NEW

NC   NOISE CRITERIA

NC   NORMALLY CLOSED

NIC   NOT IN CONTRACT

NO   NORMALLY OPEN

NPLV   NON-STANDARD PART LOAD VALUE

NPSH   NET POSITIVE SUCTION HEAD

OFCI   OWNER FURNISHED/

  CONTRACTOR INSTALLED

OSA   OUTSIDE AIR

PD   PRESSURE DROP

PH   PHASE

PPH   POUNDS per HOUR

PSI   POUNDS per SQUARE INCH

REQ'D   REQUIRED

RF   RETURN FAN

RG   RETURN GRILLE

RH   RELATIVE HUMIDITY

RPM   REVOLUTIONS per MINUTE

SD   SUPPLY DIFFUSER

SEER   SEASONAL ENERGY EFFICIENCY RATIO

SF   SUPPLY FAN

SS   STAINLESS STEEL

STL   STEEL

TSP   TOTAL STATIC PRESSURE

TYP   TYPICAL

VFD   VARIABLE FREQUENCY DRIVE

WB   WET BULB

WC   WATER COLUMN

WG   WATER GAUGE

PIPING UP

PIPING DOWN

DIRECTION OF SLOPE

CAPPED PIPE

PIPE REDUCING FITTING: 
CONCENTRIC, ECCENTRIC

DIRECTION OF FLOW

DRAIN VALVE

UNION

PUMP

BALL VALVE

BUTTERFLY VALVE

CHECK VALVE

GATE VALVE

GLOBE VALVE

BALANCING VALVE / 
ECCENTRIC PLUG VALVE

AUTOMATIC CONTROL
VALVE: 2-WAY

AUTOMATIC CONTROL
VALVE: 3-WAY

AUTOMATIC BUTTERFLY VALVE

FLEXIBLE PIPE CONNECTION

PUMP SUCTION DIFFUSER

WYE STRAINER

BASKET STRAINER

PRESSURE REGULATING VALVE

THREE-WAY BYPASS VALVE

SOLENOID VALVE

RELIEF VALVE

SAFETY RELIEF VALVE
(HYDRONIC)

STEAM SAFETY VALVE

TEMPERATURE/PRESSURE 
SAFETY VALVE

SELF CONTAINED CONTROL VALVE

CONSOLIDATED FITTING RETURN

CONSOLIDATED FITTING SUPPLY

THERMOMETER

PRESSURE GAUGE

TEST PLUG

SIGHT FLOW INDICATOR

SENSOR WELL

MANUAL AIR VENT

AUTOMATIC AIR VENT

AUTOMATIC FLOW CONTROL VALVE

VENTURI

WATER FLOW METER

STEAM TRAP

VACUUM BREAKER (STEAM)

FLOW MEASURING STATION

REDUCED PRESSURE
BACKFLOW PREVENTER

1. THE FACILITY WILL REMAIN IN OPERATION DURING CONSTRUCTION. COORDINATE ALL SHUTDOWNS 
AND CONSTRUCTION ACTIVITY WITH FACILITIES STAFF.

2. SIZE AND LOCATION OF ALL PIPING AND OTHER MECHANICAL EQUIPMENT IS APPROXIMATE.  
CONTRACTOR SHALL SITE VERIFY THE LOCATION OF EXISTING PIPING AND EQUIPMENT AND 
CONSTRUCT WORK FROM FIELD DIMENSIONS. CONTRACTOR SHALL MAKE ADJUSTMENTS NECESSARY 
TO ACCOMMODATE MINOR DEVIATIONS AT NO COST TO OWNER.

3. FINE (LIGHT) LINE WORK INDICATES EXISTING PIPING AND OTHER MECHANICAL EQUIPMENT. BOLD 
(HEAVY) LINE WORK INDICATES NEW PIPING AND OTHER MECHANICAL EQUIPMENT.

4. IT IS RESPONSIBILITY OF THE CONTRACTOR TO PROVIDE CUTTING AND PATCHING TO ALLOW THE 
INSTALLATION OF MATERIALS AND EQUIPMENT AS SPECIFIED AND SHOWN ON DRAWINGS.

5. WHERE (E) FIRE PROTECTIVE TREATMENT ON STRUCTURAL MEMBERS IS DAMAGED OR REMOVED AS A 
RESULT OF WORK, REPAIR TREATMENT TO MATCH (E).

ADD THIS TO GENERAL NOTES FOR PROJECTS IN WHICH CEILING SPACE IS TIGHT:

6. DOCUMENTS HAVE BEEN PREPARED USING A 3-DIMENSIONAL COMPUTERIZED MODELING PROGRAM TO 
ESTABLISH EQUIPMENT AND UTILITY ARRANGEMENT, AND TO VERIFY THAT SPACE FOR EQUIPMENT IS 
ADEQUATE. HOWEVER, CLEARANCE IS LIMITED SOME AREAS, AND CAREFUL COORDINATION BETWEEN 
TRADES IS REQUIRED.  IT IS THE RESPONSIBILITY OF THE CONTRACTOR TO FULLY COORDINATE THE 
WORK OF EACH TRADE, AND TO VERIFY AND ROUTING PRIOR TO THE START OF WORK WHERE WORK IS 
NOT PROPERLY COORDINATED. ANY INSTALLED WORK THAT MUST BE MODIFIED TO ALLOW WORK OF 
OTHER TRADES OR TO PROVIDE RECOMMENDED MAINTENANCE ACCESS SHALL BE  PERFORMED AT NO 
EXPENSE TO THE OWNER.

SYMBOL ABBREV. DESCRIPTION SYMBOL DESCRIPTION SYMBOL DESCRIPTION

(E)

OR diaø

SHEET NUMBER

SECTION LETTER

SHEET NUMBER

EQUIPMENT TYPE

EQUIPMENT NUMBER

EXISTING

DIAMETER

NEW TO EXISTING POINT OF CONNECTION

NOTE REFERENCE MARKER

PLAN OR DETAIL REFERENCE MARKER

SECTION REFERENCE MARKER W/VIEW DIRECTION

EQUIPMENT MARKER

ROOM NUMBER

EXISTING SHOWN LIGHT

NEW WORK SHOWN BOLD

EXISTING TO BE REMOVED

1

M-301

ABC

12

123

PLAN OR DETAIL NUMBER

RECTANGULAR SUPPLY AIR DUCT UP

RECTANGULAR RETURN AIR DUCT UP

RECTANGULAR EXHAUST AIR UP

RECTANGULAR OUTSIDE AIR UP

RECTANGULAR SUPPLY AIR, & 
MAKE-UP AIR DUCT DOWN

RECTANGULAR RETURN AIR DOWN

RECTANGULAR EXHAUST AIR or
OUTSIDE AIR DOWN

SA

RA

EA

OSA

ROUND  DUCTWORK UP

ROUND  DUCTWORK DOWN

TURN VANE ELBOW

STANDARD RADIUS ELBOW

FLEXIBLE DUCT CONNECTION

DUCT SIZE: WIDTH x DEPTH
12"x6"

DIFFUSER TYPE
SIZE - BLOW PATTERN (4-WAY IF NONE SHOWN)
AIR VOLUME IN CUBIC FEET per MINUTE (CFM)

GRILLE TYPE
SIZE
AIR VOLUME IN CUBIC FEET per MINUTE (CFM)

GRILLE TYPE
SIZE
AIR VOLUME IN CUBIC FEET per MINUTE (CFM)

SIDE WALL DIFFUSER OR GRILLE TYPE
SIZE
AIR VOLUME IN CUBIC FEET per MINUTE (CFM)

INTERNALLY LINED OR DOUBLE WALL 
DUCTWORK

MANUAL VOLUME DAMPER

SLOT DIFFUSER TYPE
LENGTH - # OF SLOTS - INLET SIZE
AIR VOLUME IN CUBIC FEET per MINUTE (CFM)

DUCT SMOKE DETECTOR

FIRE DAMPER

COMBINATION FIRE/SMOKE DAMPER:

CONCENTRIC TRANSITION

ECCENTRIC TRANSITION

MITERED TEE WITH TURNING 
VANES

45 DEGREE LATERAL BRANCH, 
ROUND

MITERED ELBOW WITH 
BRANCH FITTING

CONICAL BRANCH, ROUND

45 DEGREE ENTRY BRANCH, ROUND 
OR RECTANGULAR

F FIRE SPRINKLER SUPPLY

CW POTABLE COLD WATER

HW POTABLE HOT WATER

HWR POTABLE HOT WATER RETURN

TW POTABLE TEMPERED HOT WATER

NP NON-POTABLE COLD WATER

W SANITARY WASTE

AW ACID WASTE

PW

GW

PLUMBING PIPING:

AV

D

SD

OD

PUMPED WASTE

GREASE WASTE

V VENT

ACID VENT

DRAIN

STORM DRAIN

OVERFLOW DRAIN

PSW PUMPED STORM WATER

EG-1
12"x10"
175

SD-2
48" - 2 - 10"ø
175

RG-1
12"x10"
175

EG-1
8"x4'
100

HORIZONTAL BLADE

AUTOMATIC CONTROL DAMPER

RECTANGULAR DUCT ANGLED CHANGE IN 
ELEVATION

ROUND DUCT ANGLED CHANGE IN ELEVATION

SD-1
10"x10"
200

PACKAGE EQUIPMENT BOUNDRY

1

M-521

1

M101

RECTANGULAR MAKE-UP AIR DUCT UPMAS

VERTICAL BLADE

A
P

A
P

A
P

FD FLOOR DRAIN

ABBREV.

HPS (---)

MPS (---)

LPS (---)

HPR

MPR

LPR

FWPD

FWPS

CTPD

CTPS

VR

CPD

R

TC

BOILER PLANT PIPING:

HIGH PRESSURE STEAM (PSIG)(kPa)

MEDIUM PRESSURE STEAM (PSIG)(kPa)

LOW PRESSURE STEAM (PSIG)(kPa)

HIGH PRESSURE GRAVITY CONDENSATE RETURN

MEDIUM PRESSURE GRAVITY CONDENSATE RETURN

LOW PRESSURE GRAVITY CONDENSATE RETURN

FEEDWATER PUMP DISCHARGE

FEEDWATER PUMP SUCTION

CONDENSATE TRANSFER PUMP DISCHARGE

CONDENSATE TRANSFER PUMP SUCTION

VACUUM CONDENSATE RETURN

CONDENSATE PUMP DISCHARGE

PUMP RECIRCULATION

TUBE CLEANER WATER SUPPLY
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1

1

2

3

4

1

15

(E) 3" HS

(E) 3" HR
6

M1.01

1

M1.01

2

M1.01

3

M1.01

4

DEMOLISH STEAM CONVECTOR AND ALL ACCESSORIES. DEMOLISH ASSOCIATED 
LOW PRESSURE STEAM (LPS) AND LOW PRESSURE CONDENSATE RETURN (LPR) 
PIPING. DEMOLISH ALL STEAM CONVECTORS IN PROJECT AREA.

DEMOLISH STEAM UNIT HEATER, ALL ACCESSORIES, AND CONTROLS. DEMOLISH 
ASSOCIATED LOW PRESSURE STEAM (LPS) AND LOW PRESSURE CONDENSATE 
RETURN (LPR) PIPING. 

DEMOLISH RESTROOM PLUMBING SYSTEMS WITHIN THE INDICATED BOUNDARY. 
DEMOLISH THE TOILET AND LAVATORY FIXTURES AND ACCESSORIES. DEMOLISH 
SANITARY/VENT AND POTABLE WATER PIPING CONNECTIONS BACK TO THE PIPING 
BRANCH AND CAP. PATCH AND SEAL FLOOR AND WALL OPENINGS AS APPLICABLE.  

DEMOLISH RESTROOM EXHAUST FAN.

HEATING WATER SUPPLY (HS) AND HEATING WATER RETURN (HR) PIPING PASSING 
THROUGH PROJECT AREA IS EXISTING TO REMAIN.

DEMOLISH ALL LOW PRESSURE STEAM (LPS) AND LOW PRESSURE CONDENSATE 
RETURN (LPR) PIPING SERVING PROJECT AREA. CAP LPS/LPR PIPING AT BRANCH 
CONNECTION TO ACTIVE MAIN. 

R E F E R E N C E    N O T E S :

1
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5

6

5

6

6
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DEMOLITION

PLAN

M1.01

NORTH

SCALE: 1/8" = 1'-0"

M1
FIRST FLOOR MECHANICAL DEMOLITION PLAN

NOT TO SCALE
1

EXISTING TO REMAIN HEATING WATER PIPING

NOT TO SCALE
4

STEAM LPS/LPR PIPING TO BE DEMOLISHED

NOT TO SCALE
2

STEAM CONVECTOR TO BE DEMOLISHED

NOT TO SCALE
3

STEAM UNIT HEATER TO BE DEMOLISHED
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E L E C T R I C A L  L E G E N D

MECHANICAL EQUIPMENT DESIGNATOR, SEE SCHEDULES.

REFERENCE NOTE MARKER

PLAN OR DETAIL NUMBER

SHEET NUMBER

EXISTING WORK SHOWN LIGHT

NEW WORK SHOWN BOLD

EXISTING TO BE REMOVED (APPLIES TO DEMOLITION PLANS ONLY)

2

E-121

2

E-501

EF

1

GENERAL

E1A-1 LAB EQUIPMENT DESIGNATOR, SEE SCHEDULES.

CONCEALED RACEWAY AND CONDUCTORS.  NUMBER OF SLASHES
INDICATES NUMBER OF CONDUCTORS IF MORE THAN TWO.  SIZE
OTHER THAN 12 AWG AS NOTED.  (APPLIES TO ALL WIRING SYMBOLS)

UNDERGROUND OR UNDERFLOOR RACEWAY

HOMERUN

OVERHEAD POWER LINE

SPLICE

OHD

GROUND CONNECTION

CONDUIT UP

CONDUIT DOWN

JUNCTION BOX

JUNCTION BOX FLUSH WITH FLOOR OR AT GRADE

CONDUIT STUB

CABLE TRAY

J

J

CT

RACEWAYS, BOXES, AND CONDUCTORS

ELECTRICAL EQUIPMENT AS NOTED ON DRAWINGS

SURFACE-MOUNTED CABINET, TYPE AS NOTED

PB PULL BOX, SIZE AS NOTED OR AS REQUIRED

SURFACE-MOUNTED PANELBOARD (120/208V)

SURFACE-MOUNTED PANELBOARD (277/480V)

RECESSED PANELBOARD (120/208V)

RECESSED PANELBOARD (277/480V)

T DISTRIBUTION TRANSFORMER

GROUNDING BUSBAR

ELECTRICAL EQUIPMENT - PLANS

COMBINATION DISCONNECT AND MAGNETIC STARTER

NON-FUSED DISCONNECT WITH CHARACTERISTICS AS NOTED.

MAGNETIC STARTER

MOTOR CONNECTION

CURRENT TRANSFORMER

ELECTRIC METER, TYPE AS NOTED

FUSED DISCONNECT WITH CHARACTERISTICS AS NOTED.  
AS = SWITCH RATING, AF = FUSE RATING.

M

M

SPD

ELECTRICAL EQUIPMENT AS NOTED

AUTOMATIC TRANSFER SWITCH

LV -1

3PH 4W

208V
225A

PANELBOARD WITH CHARACTERISTICS AS NOTED.  WHERE NO 
CHARACTERISTICS NOTED, SEE PANEL SCHEDULES.

PB PULL BOX, DIMENSIONS AS NOTED OR AS REQUIRED

T

T

T

SERVICE TRANSFORMER, PAD-MOUNTED

SERVICE TRANSFORMER, WITH VAULT

DISTRIBUTION TRANSFORMER

G
GENERATOR

PHOTOVOLTAIC INVERTER

ONE-LINE DIAGRAM

CIRCUIT BREAKER WITH CHARACTERISTICS AS NOTED
200A
3P

CIRCUIT BREAKER WITH INTEGRAL GROUND FAULT PROTECTIONG
200A
3P

SWITCH WITH CHARACTERISTICS AS NOTED200A
3P

200AS
200AF
3P

FUSED SWITCH WITH CHARACTERISTICS AS NOTED.  
AS = SWITCH RATING, AF = FUSE RATING.

200A

200AS
200AF

SURGE PROTECTIVE DEVICE

EQUIPMENT CONNECTION

3000B FEEDER TAG.  SEE FEEDER SCHEDULE.

PT1

FB1

SPECIAL PURPOSE RECEPTACLE WITH NEMA CONFIGURATION AS NOTED.L6-30R

PUSH BUTTON STATION

SIMPLEX RECEPTACLE

DUPLEX RECEPTACLE

QUADPLEX RECEPTACLE

FLUSH FLOOR BOX.  REFER TO SPECIFICATIONS AND SCHEDULES FOR 
DEVICE QUANTITIES AND TYPES.

FLUSH POKE-THROUGH FLOOR BOX.  REFER TO SPECIFICATIONS AND 
SCHEDULES FOR DEVICE QUANTITIES AND TYPES.

SPLIT-WIRED RECEPTACLE WITH HALF SWITCHED CONTROL VIA MANUAL 
CONTROL, OCCUPANCY SENSING CONTROL, OR TIME BASED CONTROL.  
REFER TO SPECIFICATIONS AND DRAWINGS.

RECEPTACLE WITH FULL SWITCHED CONTROL VIA MANUAL CONTROL, 
OCCUPANCY SENSING CONTROL, OR TIME BASED CONTROL.  REFER TO 
SPECIFICATIONS AND DRAWINGS.

FB1 FLUSH FLOOR BOX WITH SWITCHED CONTROL VIA MANUAL CONTROL, 
OCCUPANCY SENSING CONTROL, OR TIME BASED CONTROL.  REFER TO 
SPECIFICATIONS AND DRAWINGS.

PT3 FLUSH POKE-THROUGH FLOOR BOX WITH SWITCHED CONTROL VIA MANUAL 
CONTROL, OCCUPANCY SENSING CONTROL, OR TIME BASED CONTROL.  
REFER TO SPECIFICATIONS AND DRAWINGS.

LETTER DESIGNATOR(S) INDICATE ADDITIONAL RECEPTACLE 
CHARACTERISTICS (APPLIES TO ALL RECEPTACLE AND FLOOR BOX TYPES):

A = INTEGRAL AFCI
B = INTEGRAL WITH USB OUTLET(S)
C = SUPPLIED POWER VIA CRITICAL BRANCH (NEC 517)
E = SUPPLIED POWER VIA LIFE SAFETY BRANCH (NEC 700)
G = INTEGRAL GFCI
IG = SUPPLIED POWER VIA AN ISOLATED GRD SYSTEM
P = INTEGRAL SURGE PROTECTIVE DEVICE
S = SUPPLIED POWER VIA OPTIONAL STANDBY BRANCH (NEC 702)
U = SUPPLIED POWER VIA A UPS
WP = WEATHERPROOF AND INTEGRAL GFCI

A

INDICATES RECEPTACLE ROUGH-IN HEIGHT FROM AFF TO CL OF 
RECEPTACLE WHEN NOT AT STANDARD MOUNTING HEIGHT.+48"

INDICATES PANELBOARD AND BRANCH CIRCUIT NUMBER SERVING 
RECEPTACLE.

2P1:12
INDICATES BRANCH CIRCUIT NUMBER SERVING RECEPTACLE. REFER TO 
SHEET NOTES AND REFERENCE NOTES FOR SOURCE.

12

SURFACE MOUNTED RACEWAY WITH DUPLEX RECEPTACLES

WIRING DEVICES

DIGITAL POWER PACK CONCEALED IN CEILING WITH 
CHARACTERISTICS AS NOTED. E = EMERGENCY, N = NORMAL, D = 
DIMMING (0-10VDC), a = ZONE CONTROLLED.

CEILING-MOUNTED PHOTOELECTRIC CELL LIGHT LEVEL SENSOR. 
A = SPECIAL TYPE (SEE OCCUPANCY SENSOR SCHEDULE).

WALL-MOUNTED OCCUPANCY SENSOR. A = SPECIAL TYPE (SEE 
OCCUPANCY SENSOR SCHEDULE).

RELAY

WALL SWITCH WITH CHARACTERISTICS AS NOTED.  a = ZONE CONTROLLED, 
K = KEYED SWITCH, P = WITH INTEGRAL PILOT LIGHT, 3 = THREE-WAY, 4 = 
FOUR-WAY, OS = COMBINATION OCCUPANCY SENSOR AND WALL SWITCH, 
D = MANUAL DIMMER, T = DIGITAL TIMER SWITCH.

A1

LUMINAIRE TYPE IDENTIFIER.  SEE LUMINAIRE SCHEDULE.

CEILING SURFACE-MOUNTED LUMINAIRE

RECESSED LUMINAIRE

ROUND SUSPENDED LUMINAIRE

SHADING INDICATES LUMINAIRE PROVIDES ILLUMINATION FOR EMERGENCY 
EGRESS.  SHADING VARIES WITH EACH LUMINAIRE TYPE.

LINEAR CEILING SURFACE-MOUNTED LUMINAIRE

LINEAR SUSPENDED LUMINAIRE

LINEAR WALL-MOUNTED LUMINAIRE

SURFACE WALL-MOUNTED LUMINAIRE

RECESSED WALL-MOUNTED LUMINAIRE

CEILING SURFACE-MOUNTED LUMINAIRE

CEILING SURFACE-MOUNTED ASYMMETRIC LUMINAIRE

CEILING RECESSED LUMINAIRE

RECESSED ASYMMETRIC DOWNLIGHT

TRACK LIGHTING, NUMBER AND TYPE OF HEADS AS SHOWN

WALL MOUNTED EXIT SIGN, SHADING INDICATES FACES

CEILING MOUNTED EXIT SIGN, SHADING INDICATES FACES

CEILING-MOUNTED OCCUPANCY SENSOR.  A = SPECIAL TYPE (SEE 
OCCUPANCY SENSOR SCHEDULE).

DIGITAL WALL SWITCH.  REFER TO LIGHTING DEVICE SCHEDULE.
a = ZONE(S) CONTROLLED.

R

CEILING MOUNTED EXIT SIGN WITH INTEGRAL EMERGENCY LIGHTS AND 
BATTERY PACK

SURFACE-MOUNTED EMERGENCY LIGHT WITH INTEGRAL BATTERY PACK

PP

a
3

E,a

LIGHTING

WALL-MOUNTED PHOTOELECTRIC CELL LIGHT LEVEL SENSOR. 
A = SPECIAL TYPE (SEE OCCUPANCY SENSOR SCHEDULE).

LINEAR UNDER CABINET-MOUNTED LUMINAIRE

F

F S S

FACP

F T

MANUAL PULL STATION

FIRE ALARM

STROBE

HORN, SPEAKER

COMBINATION HORN/STROBE, COMBINATION SPEAKER/STROBE

SPRINKLER BELL

FLOW SWITCH, TAMPER SWITCH

PHOTOELECTRIC SMOKE DETECTOR, DUCT DETECTOR
D

COMBINATION FIXED TEMPERATURE AND RATE-OF-RISE HEAT DETECTOR

FIRE/SMOKE DAMPER, SMOKE DAMPER

FIRE ALARM CONTROL PANEL

FAAP FIRE ALARM ANNUNCIATOR PANEL

NAC NOTIFICATION APPLIANCE CIRCUIT EXTENDER

FSCP FIRE SUPPRESSION CONTROL PANEL

DH MAGNETIC DOOR HOLDER AND RELEASING DEVICE

MAGNETIC DOOR POSITION SENSOR

SECURITY SYSTEM OUTDOOR SIREN WITH TAMPER WIREGUARD

SECURITY SYSTEM OUTDOOR SIREN

CORNER SECURITY SYSTEM MOTION SENSOR

CEILING MOUNTED SECURITY SYSTEM MOTION

SECURITY SYSTEM KEYPAD

REQUEST TO EXIT SENSOR

GLASS BREAKAGE SENSOR

CARD READER

GB

CR

REX

S
WP

CEILING-MOUNTED SECURITY CAMERA

CEILING-MOUNTED 360° VIEW ANGLE SECURITY CAMERA

WALL-MOUNTED SECURITY CAMERA

WALL-MOUNTED 360° VIEW ANGLE SECURITY CAMERA

MULTI-DIRECTIONAL SECURITY CAMERA

SECURITY AND ACCESS CONTROL

KP

EQUIPMENT TYPE

2 - 208Y/120V (3-PHASE)
4 - 480Y/277V (3-PHASE)

N - NORMAL POWER (ELECTRIC UTILITY)
E - EMERGENCY POWER (GENERATOR, NEC 700)
R - REQUIRED STANDBY POWER (GENERATOR, NEC 701)
S - OPTIONAL STANDBY POWER (GENERATOR, NEC 702)

BLANK - PANELBOARD
SWB - SWITCHBOARD
T - TRANSFORMER
ATS - AUTOMATIC TRANSFER SWITCH
MTS - MANUAL TRANSFER SWITCH
GEN - GENERATOR
DS - DISCONNECT SWITCH

LOCATION BY BUILDING AND LEVEL

SERIES INDICATOR

D1   - DISTRICT UTILITY PLAN, LEVEL 1
CW1 - CORDLEY HALL WEST, LEVEL 1
CW2 - CORDLEY HALL WEST, LEVEL 2
CW3 - CORDLEY HALL WEST, LEVEL 3
CW4 - CORDLEY HALL WEST, LEVEL 4
CW5 - CORDLEY HALL WEST, LEVEL 5

A - FIRST IN A SERIES OF EQUIPMENT
B - SECOND IN A SERIES OF EQUIPMENT
ETC.

ELECTRICAL EQUIPMENT DESIGNATIONS

4 E - SWB - D1 A

VOLTAGE

POWER SOURCE

ABBREVIATIONS
(#) DESIGNATES QUANTITY
A AMPERE (AMP)
AC ALTERNATING CURRENT
AFC AVAILABLE FAULT CURRENT
AFF ABOVE FINISHED FLOOR
AFG ABOVE FINISHED GRADE
AL ALUMINUM
ARCH ARCHITECT/ARCHITECTURAL
ATS AUTOMATIC TRANSFER SWITCH
AWG AMERICAN WIRE GAUGE
BLDG BUILDING
BOCT BOTTOM OF CABLE TRAY
BSC BIOLOGICAL SAFETY CABINET
C. CONDUIT
CENT CENTRIFUGE
CKT CIRCUIT
CL CENTERLINE
CLG CEILING
CRI COLOR RENDERING INDEX
CU COPPER
DC DIRECT CURRENT
DF DRINKING FOUNTAIN
DW DISHWASHER
(E) EXISTING
ECR ENVIRONMENTAL CONTROL ROOM
ELEC ELECTRICAL
EMERG EMERGENCY
EMT ELECTRICAL METALLIC TUBING
FA FIRE ALARM
FH FUME HOOD
FLA FULL LOAD AMPS
FTL FEED-THROUGH LUGS
GFCI GROUND FAULT CIRCUIT INTERRUPTER
GFP GROUND FAULT PROTECTION
GND GROUND
HP HORSEPOWER
IDF INTERMEDIATE DISTRIBUTION FRAME
INC INCUBATOR
K KELVIN
KW KILOWATT
KWH KILOWATT-HOUR
KV KILOVOLT
KVA KILOVOLT-AMPERE
KVAR KILOVOLT-AMPERE REACTIVE
LED LIGHT EMITTING DIODE
LM LUMENS

LV LOW VOLTAGE
LSI LSI ELECTRONIC TRIP UNIT
LSI/G LSI/G ELECTRONIC TRIP UNIT
LTG LIGHTING
MCA MINIMUM CIRCUIT AMPACITY
MCB MAIN CIRCUIT BREAKER
MCC MOTOR CONTROL CENTER
MDF MAIN DISTRIBUTION FRAME
MDS MAIN DISTRIBUTION SWITCHBOARD
MDP MAIN DISTRIBUTION PANELBOARD
MECH MECHANICAL
MLO MAIN LUG ONLY
MTS MAIN TRANSFER SWITCH
MVA MEGAVOLT-AMPERE
MW MEGAWATT
(N) NEW
(NL) NEW LOCATION
NA NOT APPLICABLE
NIC NOT IN CONTRACT
PA PUBLIC ADDRESS
PE PHOTOELECTRIC CELL
PF POWER FACTOR
PNL PANELBOARD
PV PHOTOVOLTAIC
PVC POLYVINYL CHLORIDE
PWR POWER
(R) REMOVE
(RL) RELOCATE
REFL REFLECTOR
SCCR SHORT CIRCUIT CURRENT RATING
SDP SUB-DISTRIBUTION PANELBOARD
SWBD SWITCHBOARD
TR TAMPER RESISTANT
TTB TELEPHONE TERMINAL BOARD
TV TELEVISION
TYP TYPICAL
UC UNDER CABINET
UG UNDERGROUND
UON UNLESS OTHERWISE NOTED
UPS UNINTERRUPTIBLE POWER SUPPLY
V VOLTAGE
VA VOLT-AMPERE
VP VAPOR PROOF
W WATT
WP WEATHERPROOF
XFMR TRANSFORMER

TELECOMMUNICATIONS OUTLET, CONDUIT AND BACKBOX ONLY
REFER TO SPECIFICATIONS.

WIRELESS ACCESS POINT, CEILING MOUNTED WIRELESS ACCESS POINT

TELECOMMUNICATIONS OUTLET WITHIN COMBINES SERVICE FLUSH 
FLOOR BOX. REFER TO SPECIFICATIONS AND SCHEDULES FOR DEVICE 
QUANTITIES AND TYPES.

COAXIAL CABLE OUTLET, COMBINATION COAXIAL AND DATA OUTLET

TELECOMMUNICATIONS

S

F

F S

F S

CEILING MOUNTED HORN/STROBE, SPEAKER/STROBE
F

4N-CW1A:7
7 CONTROL ZONE IDENTIFIER

a

INDICATES PANELBOARD AND BRANCH CIRCUIT NUMBER SERVING LUMINAIRE.

INDICATES BRANCH CIRCUIT NUMBER SERVING LUMINAIRE. REFER TO SHEET 
NOTES OR REFERENCE NOTES FOR SOURCE PANELBOARD.

W W

FB1

TV TV
D

WS1 a

OS

OS

PC

PC

A

A

A

A

SINGLE BED STATION

NURSE ASSIST BUTTON

NURSE CALL STATION. B = BED COMMUNICATION OUTLET, CB = CODE 
BLUE, D = DUTY STATION, E = EMERGENCY STATION, NA = NURSE ASSIST 
ANNUNCIATOR, N = NURSE LOCATOR STATION, M = PATIENT MONITORING 
OUTLET, S = STAFF STATION, U = UTILITY STATION

DOME LIGHT (CEILING AND WALL MOUNTED)

NURSE CALL

ZONE DOME LIGHT (CEILING AND WALL MOUNTED)

NURSE CALL MASTER STATION

B

NCM
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(E) PNL 'F'

(E) PNL 'E'

1

2

015

015A

014B

014

014A

016 016C

016B016A

019

(E) PNL 'CE'

3

4

4

AREA OF DEMOLITION.  APPROXIMATE LUMINAIRE QUANTITY: 13.

AREA OF DEMOLITION.  APPROXIMATE LUMINAIRE QUANTITY: 14.

REMOVE TELECOMMUNICATIONS BOARD AND ALL ASSOCIATED LOW-VOLTAGE 
CABLING INCLUDING BUT NOT LIMITED TO UNDER-FLOOR CABLES.

EXISTING PANELBOARD. RETAIN AND PROTECT DURING RENOVATIONS FOR 
CONTINUED USE, UON.

R E F E R E N C E    N O T E S :

1

2

3

4

1. REVIEW DEMOLITION DRAWINGS FOR ITEMS TO REMAIN, TO BE RETAINED FOR 
RELOCATION, OR TO BE SALVAGED TO THE OWNER. REFER TO ARCHITECTURAL 
DOCUMENTS FOR ADDITIONAL REQUIREMENTS.

2. DEMOLISH EQUIPMENT, FIXTURES, LUMINAIRES, DEVICES, PIPING, CONDUIT, 
FITTINGS, AND APPURTENANCES INTERIOR TO THE BUILDING THAT ARE MADE 
OBSOLETE AND/OR ARE ABANDONED AND NO LONGER IN USE.

3. PROTECT AND MAINTAIN OPERABLE EXISTING EQUIPMENT, FIXTURES, OR SYSTEMS 
THAT ARE INDICATED TO REMAIN, INCLUDING ELECTRICAL POWER, CONTROLS, AND 
RELATED SYSTEMS REQUIRED TO MAINTAIN OPERABILITY.

4. EXISTING CONDITIONS SHOWN ARE BASED ON RECORD DOCUMENTS AND LIMITED 
FIELD OBSERVATIONS OF ACCESSIBLE AREAS AND MAY NOT SHOW THE ENTIRE 
SCOPE OF DEMOLITION WORK. OMISSION OF EXISTING EQUIPMENT, FIXTURES, 
LUMINAIRES, DEVICES, PIPING, CONDUIT, FITTINGS, AND APPURTENANCES FROM 
THE DEMOLITION DRAWINGS DOES NOT RELIEVE THE CONTRACTOR FROM THE 
RESPONSIBILITY TO PROVIDE DEMOLITION OF SYSTEMS THAT ARE MADE 
OBSOLETE, ARE ABANDONED, OR AS OTHERWISE REQUIRED TO PERFORM 
THE WORK DESCRIBED HEREIN.

5. PROTECT AND MAINTAIN SERVICES TO REMAIN OPERATIONAL THAT PASS THROUGH 
THE AREA OF CONSTRUCTION. WHERE IT IS NOT POSSIBLE TO MAINTAIN THESE 
SERVICES INTACT, REPLACE, REROUTE, MODIFY, OR PROVIDE NEW AS REQUIRED 
TO MAINTAIN SERVICES.

6. ABANDON EXISTING BELOW GRADE CONDUIT IN PLACE AND CAP BELOW THE SLAB.

S H E E T    N O T E S :  
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SCALE: 1/8" = 1'-0"

E1
FIRST FLOOR ELECTRICAL DEMOLITION PLAN
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